

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1.	Deployment of Wireless LAN in SBP BSC Lahore Office	12	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Second Quarter	Subject to Approval
2.	Deployment of Next Generation Intrusion Protection and Detection System	100	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
3.	Legal Case Management Solution	8	ISD-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
4.	Implementation Services for SWIFT Systems Upgrade and Migration to 7.6 & Auxiliary Tasks	15.865	ISD-SBP	Competitive Bidding	First Quarter	Second Quarter	Fourth Quarter	Subject to Approval
5.	Malware SandBoxing Tool	0.79	ISD-SBP	Competitive Bidding	First Quarter	Second Quarter	Second Quarter	Subject to Approval
6.	Security Configuration Assessment of IT Products	1.7	ISD-SBP	Competitive Bidding	First Quarter	Second Quarter	Second Quarter	Subject to Approval
7.	Procurement of Oracle Licenses for DR Site	30	ISD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
8.	Adobe Acrobat Writer Standard Perpetual Ed.	2.2	ISD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
9.	Renewal of Adobe Creative Cloud	3.31	ISD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
10.	System Forensic Software	1.15	ISD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
11.	CTI & DBP Renewal	12.216	ISD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
12.	ProofPoint TI	0.63	ISD-SBP	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
13.	Nessus Tenable security S/W	0.796	ISD-SBP	Competitive Bidding	Third Quarter	Third Quarter	Fourth Quarter	Subject to Approval
14.	Innovative Maintenance System	8.6	ISD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
15.	Autodesk AutoCAD licenses and Autodesk DWG True View	0.8	ISD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
16.	JASPER Studio	0.3	ISD-SBP	Direct Contracting	First Quarter	Second Quarter	Third Quarter	Subject to Approval
17.	Hootsuite	1.76	ISD-SBP	Direct Contracting	First Quarter	Second Quarter	Third Quarter	Subject to Approval
18.	Renewal of Haver Licenses / Subscription	7.932	ISD-SBP	Direct Contracting	First Quarter	Second Quarter	Second Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
19.	Cyber Software for Incident Response in Endpoints	0.6	ISD-SBP	Direct Contracting	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
20.	Ready-API	0.6	ISD-SBP	Direct Contracting	Second Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
21.	Renewal of Eviews Licenses / Subscription	2.855	ISD-SBP	Direct Contracting	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
22.	Renewal of Stata Licenses / Subscription	0.475	ISD-SBP	Direct Contracting	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
23.	Renewal of Tableau Licenses / Subscription	0.317	ISD-SBP	Direct Contracting	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
24.	Visual SVN Server	0.475	ISD-SBP	Direct Contracting	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
25.	SWIFT Application Certificates Enhancements and Resilience	1.3	ISD-SBP	Direct Contracting	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
26.	Renewal of Matlab Licenses / Subscription	3.966	ISD-SBP	Direct Contracting	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
27.	Renewal of iThenticate Licenses / Subscription	2.379	ISD-SBP	Direct Contracting	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
28.	Canva for ERD	0.08	ISD-SBP	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
29.	Microsoft Power BI Premium	0.3	ISD-SBP	Request for Quotation	First Quarter	Second Quarter	Second Quarter	Subject to Approval
30.	ENGG-ETAP	0.2	ISD-SBP	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
31.	Video Creation Software	0.15	ISD-SBP	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
32.	Data Recovery Software	0.05	ISD-SBP	Request for Quotation	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
33.	Disk/ Device Sanitization Software	0.036	ISD-SBP	Request for Quotation	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
34.	SSL Certificates Renewals	0.3	ISD-SBP	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
35.	Software Lifecycle Management Tool	0.35	ISD-SBP	Request for Quotation	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
36.	Procurement of SOC Monitoring Screens and Allied Components	6	ITD/OCISO-SBP	Competitive Bidding	First Quarter	Second Quarter	Second Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
37.	Procurement of File Integrity Monitoring Solution	25	ITD/OCISO-SBP	Competitive Bidding	Second Quarter	Second Quarter	Fourth Quarter	Subject to Approval
38.	Procurement of Solution for Collection of Logs from Bank-wide IT Assets to a Central Location	15	ITD/OCISO-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Third Quarter (FY 2022-23)	Subject to Approval
39.	VMware vSphere Standard Licenses for Two Socket Server	1	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Second Quarter	Subject to Approval
40.	Procurement of Laptops	138	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Fourth Quarter	Subject to Approval
41.	Procurement of Network Printers	1.7	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Fourth Quarter	Subject to Approval
42.	Procurement of Multifunction Printers and Managed Print Services Software Licenses	2.5	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Fourth Quarter	Subject to Approval
43.	Microsoft Windows 10 Enterprise Edition Upgrade & EMS Subscription Services	20	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Fourth Quarter	Subject to Approval
44.	Maintenance & Technical Support of Video Conferencing System for Lahore and Islamabad Offices and Data Center Top of the Rack Switches	11	ITD-SBP	Competitive Bidding	First Quarter	Second Quarter	Second Quarter	Subject to Approval
45.	SBP Internet Network Infrastructure Optimization	25	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
46.	Deployment of Network Admission Control and Stealth Watch	40	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
47.	Network and Server Monitoring Solution (ITOC)	30	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
48.	Deployment of Data Center Firewalls at Disaster Recovery Data Center (DRDC)	55	ITD-SBP	Competitive Bidding	Second Quarter	Second Quarter	Fourth Quarter	Subject to Approval
49.	Microsoft SQL Enterprise Server Core Licenses and Related Infrastructure Items	40	ITD-SBP	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter (FY 2023-24)	Subject to Approval
50.	Procurement of Servers for SWIFT	50	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
51.	Procurement of Tablets	8.6	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
52.	Maintenance & Technical Support for Dell Servers Hardware, Software and Allied Components (KHI & DR)	23	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
53.	Renewal of Symantec Endpoint Protection Licenses with EDR	10	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
54.	Supply & Technical Support of Backup Software Licenses (Dell EMC Networker) with Add-on for Oracle KVM	30	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
55.	Maintenance & Technical Support Services for RSA Network Security Software	11	ITD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
56.	Maintenance and Technical Support Services for CPD Call Center	7	ITD-SBP	Competitive Bidding	Second Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
57.	Cisco AMP for End Point and Threat Grid Appliance at DRDC	50	ITD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter (FY 2022-23)	Subject to Approval
58.	Oracle Linux Premier Limited Support for Four (Two Socket) Servers	2	ITD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
59.	Maintenance & Technical Support for Voice Recording Hardware, Software & High Availability	3.5	ITD-SBP	Competitive Bidding	Third Quarter	Third Quarter	Fourth Quarter	Subject to Approval
60.	Maintenance & Technical Support for Emerson 6 x 120KVA UPS (Excluding batteries)	12	ITD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	First Quarter (FY 2022-23)	Subject to Approval
61.	Maintenance and Technical Support Services of Cisco Network Switches	7	ITD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	First Quarter (FY 2022-23)	Subject to Approval
62.	Renewal of Maintenance Contract of CA Service Desk	54	ITD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
63.	Renewal of Microsoft Services on Unified Support	24	ITD-SBP	Direct Contracting	First Quarter	Second Quarter	Second Quarter	Subject to Approval
64.	Procurement of Thuraya Sets for BCP	7.6	ITD-SBP	Direct Contracting	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
65.	Supply, Implementation, Integration, Maintenance and Technical Support of IT Asset Management Solution	15	ITS&PMD-SBP	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
66.	Procurement of Services of an Advertising Agency for Media Campaign of Assan Mobile Account (AMA) Scheme	250	AC&MFD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
67.	Development of Mobile Application - Ease in Complaint Lodgment at Banks	0.5	BC&CPD-SBP	Request for Quotation	Second Quarter	Second Quarter	Second Quarter	Subject to Approval
68.	Development of a Portal/Platform for Banking Consumer Containing Comparative	0.5	BC&CPD-SBP	Request for Quotation	Second Quarter	Second Quarter	Second Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
	Information on Pricing/Key Charges of Banking Products and Services							
69.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Karachi & North Nazimabad	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
70.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Hyderabad	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
71.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Sukkur	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
72.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Bahawalpur	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
73.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Multan	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
74.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Faisalabad	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
75.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Gujranwala	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
76.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Lahore	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
77.	Procurement of Services of Companies/Firms/Contractors for	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
	Transportation and Allied Labor Services for SBP BSC Sialkot							
78.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC D.I.Khan	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
79.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Peshawar	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
80.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Rawalpindi	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
81.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Islamabad	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
82.	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Muzaffarabad	Rate-based	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
83.	Procurement of Cash-in-Transit (CIT) Services for Transportation of Prize Bonds and Banknotes	Rate-based	CMD-BSC	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
84.	Procurement of Maintenance Services for Desktop Note Sorting & Authentication Machines (Glory UW-500)	1.695	CMD-BSC	Direct Contracting	First Quarter	Second Quarter	Second Quarter	Subject to Approval
85.	Procurement of Maintenance Services for Desktop Note Sorting & Authentication Machines (GRG CM-400)	1.695	CMD-BSC	Direct Contracting	First Quarter	Second Quarter	Second Quarter	Subject to Approval
86.	Procurement of NADRA Verysis System	-	CMD-BSC	Direct Contracting	First Quarter	Second Quarter	Second Quarter	Subject to Approval
87.	Procurement of Maintenance Services for Countertop Note Sorting & Authentication Machines (SBM-5000)	145	CMD-BSC	Direct Contracting	Second Quarter	Third Quarter	Third Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
88.	Procurement of Maintenance Services for Countertop Note Sorting & Authentication Machines (SBM-3000)	1.45	CMD-BSC	Direct Contracting	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
89.	Procurement of Biosys System	-	CMD-BSC	Direct Contracting	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
90.	Procurement of Services of an Advertising Agency for the National Financial Literacy Program (NFLP)	7.08	DFSD-BSC	Competitive Bidding	Third Quarter	Fourth Quarter	First Quarter (FY 2022-23)	Subject to Approval
91.	Professional/ Consultancy Charges (Web Management Division)	20	ERD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
92.	Procurement of Services of Marketing Firm for RDA	-	ERD-SBP	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
93.	Electronic & Social Media Monitoring	2.4	ERD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
94.	Engagement of an Audit Firm to Conduct the Audit of Islamic NPC Company Limited (INPCCL) from FY 2022 to FY 2026	5	Finance-SBP	Competitive Bidding	Second Quarter	Third Quarter	-	Subject to Approval
95.	Procurement of Services of a Tax Consultant for ECPF & EGF of SBP from FY 2021-22 to FY 2025-26	1.5	Finance-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
96.	Engagement of an Audit Firm to Conduct the Audit of ECPF & EGF of SBP from FY 2021-22 to FY 2025-26	1.5	Finance-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
97.	Procurement of Tax Consultancy Services for State Bank of Pakistan	Rate-based	Finance-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
98.	Procurement of Services of a Firm for Re-valuation of Properties of State Bank of Pakistan	0.8	Finance-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
99.	Procurement of Services for Making of a Public Awareness Video with Voice Over for Old Design	0.3	Finance-SBP	Request for Quotation	Second Quarter	Second Quarter	Second Quarter	Subject to Approval
100.	Consultancy Firm for Tracing and Tracking Banking Accounts of Specified Federal Government Entities and Departments Accounts Operative in Banks	-	Finance-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
101.	Procurement of Services of a Contractor/Firm for Providing Parking	60	GSD-BSC	Competitive Bidding	Fourth Quarter	Fourth Quarter	First Quarter (FY 2022-23)	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
	Space Facility for SBP & SBP BSC Employees							
102.	Engagement of a Consultancy Firm to Establish the Development Center for SBP Officers	15	HRD-SBP	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
103.	Consultancy for Compensation & Benefits Survey 2021	-	HRD-SBP & HRMD-BSC	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
104.	Consultancy for Evaluation of Training Effectiveness	-	HRD-SBP	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
105.	Procurement of Services of an Insurance Company to provide Insurance Coverage for Income Continuation Plan for Employees of State Bank of Pakistan and SBP Banking Services Corporation	-	HRD-SBP & HRMD-BSC	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
106.	Procurement of Services of a Testing Agency to Conduct Recruitment Drives for the State Bank of Pakistan (SBP), SBP Banking Services Corporation (SBP BSC) and National Institute of Banking and Finance (NIBAF).	20.0	HRD-SBP & HRMD-BSC & NIBAF	Competitive Bidding	Third Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
107.	Procurement of Maintenance Services for UVI, IP, IR, CCTV CAMERAS, DVRS and NVRS Systems/Equipment Installed at SBP BSC Head Office Karachi	3	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
108.	Procurement of Maintenance & Support Services of Hydraulic Road Blockers at SBP BSC (HOK) & Field Offices	5	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
109.	Procurement of Supply Chain Finance Services for Pakistan	-	IH&SMEFD-SBP	Competitive Bidding	Third Quarter	First Quarter (FY 2022-23)	Second Quarter (FY 2022-23)	Subject to Approval
110.	Procurement of Services of a Software House/Firm under Framework Agreement	50	ITD/ITS&PMD-SBP	Negotiated Tendering	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
111.	Consultancy for IT Skill Set Assessment	50	ITS&PMD-SBP	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
112.	Procurement of Services of a Consultancy firm for Penetration Testing (Black/Grey Box) of SWIFT Infrastructure	5	OCISO-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
113.	Procurement of Services for Security Review of IT Infrastructure/Support Systems (Package I)	7.5	OCISO-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
114.	Procurement of Services for Security Review of IT Infrastructure/Support Systems (Package II)	7.5	OCISO-SBP	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
115.	Procurement of Services of an External Auditor for Financial Audit of PRI Accounts (FY 2021-22)	0.5	PRI	Competitive Bidding	Fourth Quarter	Fourth Quarter	Fourth Quarter	Subject to Approval
116.	Procurement of Health Insurance Services for PRI Staff	1.5	PRI	Competitive Bidding	Third Quarter	Third Quarter	Fourth Quarter	Subject to Approval
117.	Procurement of Support Services for SBP BSC Printing Press	60	Printing Press-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
118.	Procurement of Transportation Services for SBP BSC Printing Press	1.5	Printing Press-BSC	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
119.	Procurement of Services of Suppliers of Printing Press Machines for Shifting to PSPC	3	Printing Press-BSC	Negotiated Tendering	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
120.	Hiring of Consultant for SBP/BSC Strategic Planning Exercise	31	SCAD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
121.	Supply of Steel Bins & Trolleys	6.77	CMD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
122.	Supply of Container Seals with integrated GPS tracking	1.27	CMD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
123.	Supply, Installation, Testing and Commissioning of High Security Padlocks	5.1	CMD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
124.	Procurement of Paper, Cards and Printing Materials for SBP BSC Printing Press-GSD	24	GSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
125.	Procurement of Stationery Items	10	GSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
126.	Procurement of Computer Consumables, Non-Computer Consumables and Communication Items	40	GSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
127.	Supply and Installation of Treadmill Fitness Machines	4	GSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
128.	Supply, Installation, Testing and Commissioning of Baggage Scanning Machines	38.5	IBSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
129.	Supply, Installation, Testing and Commissioning of IP Based CCTV System for Library	3	IBSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
130.	Supply, Installation Testing and Commissioning of UVIS	3.4	IBSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
131.	Supply, Installation, Testing and Commissioning of IP Based Surveillance System at SBP BSC Sialkot	23	IBSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
132.	Supply, Installation, Testing and Commissioning of 3-Lane Speed Gate at SBP BSC Sialkot	6.5	IBSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
133.	Supply, Installation, Testing and Commissioning of Smoke Detectors	1.71	IBSD-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
134.	Supply, Installation, Testing and Commissioning of Hydraulic Road Blocker	8.4	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
135.	Supply, Installation, Testing and Commissioning of Walkthrough Gates at HOK Complex	4.5	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
136.	Supply and Installation Access Control Panel	0.5	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
137.	Supply, Installation, Testing and Commissioning of Turnstile Gates at SBP BSC Sialkot	6.8	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
138.	Procurement of Uniform Cloth for SBP BSC HOK and Field Offices	10	IBSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
139.	Supply of SMGs Weapons for SBP BSC HOK and Field Offices	14	IBSD-BSC	Direct Contracting	First Quarter	Second Quarter	Third Quarter	Subject to Approval
140.	Procurement of Ammunition	0.55	IBSD-BSC	Direct Contracting	First Quarter	Second Quarter	Third Quarter	Subject to Approval
141.	Procurement of 9mm Pistol - Wah	0.9	IBSD-BSC	Direct Contracting	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
142.	Procurement of 3TB Surveillance Hard Drive	0.05	IBSD-BSC	Petty Purchase	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
143.	Procurement of Power supply 2amp	0.05	IBSD-BSC	Petty Purchase	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
144.	Procurement of Power Supply 3amp	0.07	IBSD-BSC	Petty Purchase	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
145.	Procurement of BNC Connector	0.025	IBSD-BSC	Petty Purchase	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
146.	Procurement of Hand Held Metal Detector	0.2	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
147.	Procurement of Filling of Fire Extinguishers	0.1	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
148.	Procurement of Access Control Reader	0.2	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
149.	Procurement of Drop Bolt Lock	0.15	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
150.	Procurement of Cable RG 6 Roll	0.12	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
151.	Procurement of Cable (Cat 6) Rolls	0.1	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
152.	Procurement of Cable 3/29 Rolls	0.12	IBSD-BSC	Request for Quotation	First Quarter	Second Quarter	Third Quarter	Subject to Approval
153.	Procurement of DVR - 16 Channels with 4 TB HDD	0.42	IBSD-BSC	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
154.	Procurement of NVR - 16 Channels with 4 TB HDD	0.14	IBSD-BSC	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
155.	Procurement of 4TB Surveillance Hard Drive	0.12	IBSD-BSC	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
156.	Procurement of 22" Surveillance LED Screen	0.12	IBSD-BSC	Request for Quotation	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
157.	Supply of All Kinds of Chairs	5.9	SBP & BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
158.	Supply of All Kinds of Steel Items	2.24	SBP & BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
159.	Supply of All Kinds of Wooden Items	2.64	SBP & BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
160.	Procurement of All Kinds of Sofa Sets	0.82	SBP & BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
161.	Procurement of Light Duty and Heavy Duty Shredders	0.51	SBP & BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
162.	Procurement of Multifunction Photocopiers	1.4	SBP & BSC	Competitive Bidding	Second Quarter	Third Quarter	Fourth Quarter	Subject to Approval
163.	Procurement of Satellite IP Phones	7.5	SPD-SBP	Direct Contracting	First Quarter	Second Quarter	Third Quarter	Subject to Approval
164.	Procurement of Shifting Services (Labors, Freights, and Transportation)	5	GSD-BSC	Competitive Bidding	Second Quarter	Third Quarter	Third Quarter	Subject to Approval
165.	Procurement of Services of a Firm For Repair and Maintenance of Office Equipment installed in State Bank of Pakistan (SBP) and SBP Banking Services Corporation (SBP BSC) Head Office, Karachi	2.5	GSD-BSC	Competitive Bidding	Third Quarter	Fourth Quarter	First Quarter (FY 2022-23)	Subject to Approval
166.	Supply, Installation, Integration and Commissioning of Barcode Readable Verification System of Fixed Assets across SBP BSC	6	Accounts-BSC	Competitive Bidding	First Quarter	Second Quarter	Third Quarter	Subject to Approval
167.	Procurement of Beddings Items for SBP BSC Head Office Karachi	1.25	GSD-BSC	Competitive Bidding	Second Quarter	Second Quarter	Third Quarter	Subject to Approval
168.	Procurement of Photocopiers for BCP Backup Site at KDA Bungalow P4	2.95	GSD-BSC	Competitive Bidding	Fourth Quarter	First Quarter (FY 2022-23)	Second Quarter (FY 2022-23)	Subject to Approval
169.	Procurement of services of firm for providing repairing services for appliances, furniture & fixture (lot wise)	5.8	GSD-BSC	Competitive Bidding	Fourth Quarter	Fourth Quarter	Second Quarter (FY 2022-23)	Subject to Approval
170.	Procurement of services of firm for providing washing services	0.4	GSD-BSC	Request for Quotation	Third Quarter	Fourth Quarter	Fourth Quarter (FY 2022-23)	Subject to Approval
