

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
1.	Procurement of Board Rooms Telepresence Systems	ITOD-SBP	PKR 55M	Competitive Bidding	Q1	Q2	Q3	STA
2.	Procurement of Wireless LAN Controllers	ITOD-SBP	PKR 45M	Competitive Bidding	Q3	Q4	Q1 (FY25)	STA
3.	Supply, Installation, Integration, Maintenance and Support of Privileged Access Management (PAM) Solution	ITOD-SBP	PKR 70M	Competitive Bidding	Q2	Q3	Q4	STA
4.	Procurement of Network Devices and associated components for Datacenter & BSC offices	ITOD-SBP	PKR 150M	Competitive Bidding	Q1	Q2	Q4	STA
5.	Procurement of Datacenter Network Equipment and Campus Core Switch	ITOD-SBP	PKR 510M	Competitive Bidding	Q3	Q1(FY25)	Q4 (FY25)	STA
6.	Renewal of Maintenance & Support of SWIFT Next Generation Firewalls of MDC and DRDC.	ITOD-SBP	PKR 10M	Competitive Bidding	Q3	Q4	Q1 (FY25)	STA
7.	Renewal of Licenses and support for Video Conferencing equipment and Associated Infrastructure	ITOD-SBP	PKR 35M	Competitive Bidding	Q1	Q2	Q3	STA
8.	Renewal of Maintenance & Support of Cisco Wireless Access Points and Cisco ISE	ITOD-SBP	PKR 24M	Competitive Bidding	Q3	Q4	Q1 (FY25)	STA
9.	Procurement of PCs	ITOD-SBP	PKR 21.5M	Competitive Bidding	Q3	Q4	Q4	STA
10.	Procurement of Laptops	ITOD-SBP	PKR 160.5M	Competitive Bidding	Q3	Q4	Q4	STA
11.	Procurement of Workstations	ITOD-SBP	PKR 12.5M	Competitive Bidding	Q3	Q4	Q4	STA
12.	Supply, Installation, Integration, Maintenance and Support for Storages & SAN Switches at Main & DR sites	ITOD-SBP	PKR 810M	Competitive Bidding	Q3	Q4	Q2 (FY25)	STA
13.	Supply, Installation, Integration, Maintenance and Support of Servers for Enterprise Business Systems at Main & DR Site (phased)	ITOD-SBP	PKR 450M	Competitive Bidding	Q3	Q4	Q2 (FY25)	STA
14.	Supply, Installation, Maintenance and Technical Support of Enterprise Backup Alliance & Back up Recovery Solution	ITOD-SBP	PKR 190M	Competitive Bidding	Q2	Q3	Q4	STA
15.	Renewal of Maintenance and Technical Support Services for HPE Servers (phased)	ITOD-SBP	PKR 51M	Competitive Bidding	Q1	Q2	Q2	STA
16.	Procurement of Microsoft SQL Server Licenses	ITOD-SBP	PKR 100M	Competitive Bidding	Q3	Q4	Q4	STA
17.	Procurement of Services for migration of Datacenter to new Site	ITOD-SBP	PKR 15M	Competitive Bidding	Q1	Q2	Q2	STA
18.	Renewal of Oracle Support Renewal & Services for ERP, Custom Built Applications and Data Warehouse (Pkg-I)	ITOD-SBP	PKR 300M	Competitive Bidding	Q1	Q2	Q2	STA
19.	Renewal of Maintenance and Technical Support of Service Desk	ITOD-SBP	PKR 40M	Competitive Bidding	Q1	Q2	Q2	STA
20.	Renewal of Maintenance & Technical Support of RTGS System, RTGS-Bloomberg Integration Software, Oracle DBMS & IBM MQ (CMA)	ITOD-SBP	USD 0.22M	Direct Contracting	-	Q3	Q3	STA
21.	Renewal of Maintenance Services for Survey Research Software Solution	ITOD-SBP	PKR 15M	Direct Contracting	Q1	Q2	Q3	STA
22.	Oracle Support Renewal & Services for HR & eCIB systems and Oracle Database (11 Processors) Maintenance	ITOD-SBP	PKR 54M	Competitive Bidding	Q3	Q4	Q4	STA
23.	Renewal of Red Hat Enterprise Linux Support Subscription	ITOD-SBP	PKR 39M	Competitive Bidding	Q3	Q4	Q4	STA

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
24.	Renewal of Maintenance Services for DR Site	ITOD-SBP	PKR 100M	Competitive Bidding	Q2	Q3	Q3	STA
25.	Procurement of filters for Data Center Air Purification System	ITOD-SBP	PKR 10M	Competitive Bidding	Q3	Q4	Q4	STA
26.	Renewal of maintenance and technical support of Symantec Messaging Gateway (SMG)	ITOD-SBP	PKR 54M	Competitive Bidding	Q3	Q4	Q4	STA
27.	Renewal of maintenance and technical support of Dell EMC Storage, VPLEX & SAN Switched	ITOD-SBP	PKR 56M	Competitive Bidding	Q3	Q4	Q4	STA
28.	Renewal of Haver Analytics DLX	ITP&PMD	PKR 16.5M	Direct Contracting	-	Q2	Q3	STA
29.	Renewal of Eviews	ITP&PMD	PKR 10.5M	Direct Contracting	-	Q3	Q4	STA
30.	Renewal of Matlab	ITP&PMD	PKR 7.5M	Direct Contracting	-	Q4	Q4	STA
31.	Renewal of iThenticate	ITP&PMD	PKR 4.5M	Direct Contracting	-	Q4	Q4	STA
32.	Renewal of Stata	ITP&PMD	PKR 1.05M	Direct Contracting	-	Q4	Q4	STA
33.	Renewal of Tableau	ITP&PMD	PKR 0.75M	Competitive Bidding	Q3	Q4	Q4	STA
34.	Renewal of Adobe Creative Cloud and Adobe Acrobat Professional	ITP&PMD	PKR 6M	Competitive Bidding	Q1	Q2	Q2	STA
35.	Renewal of Visual SVN Server	ITP&PMD	PKR 0.45M	Direct Contracting	-	Q3	Q3	STA
36.	Renewal of SSL Certificates	ITP&PMD	PKR 0.8M	Competitive Bidding	Q1	Q2	Q2	STA
37.	Procurement of online meeting Software	ITP&PMD	PKR 0.9M	Competitive Bidding	Q2	Q2	Q3	STA
38.	Procurement of Infographic software	ITP&PMD	PKR 0.1M	RFQ	Q2	Q2	Q2	STA
39.	Renewal of NTC SMS Service	ITP&PMD	PKR 1.2M	Direct Contracting	-	Q2	Q2	STA
40.	Online graphic platform	ITP&PMD	PKR 0.08M	RFQ	Q2	Q2	Q2	STA
41.	Supply & Renewal of Microsoft Power BI	ITP&PMD	PKR 0.7M	Competitive Bidding	Q1	Q2	Q2	STA
42.	Refinitive Market Tracker	ITP&PMD	PKR6M	Competitive Bidding	Q2	Q2	Q3	STA
43.	Procurement of Cloud Services for Development Environments	ITP&PMD	PKR10M	Competitive Bidding	Q2	Q2	Q3	STA
44.	Oracle Database Licenses for T-24 Upgrade	ITP&PMD	PKR133.4M	Competitive Bidding	Q1	Q2	Q3	STA
45.	Migration of T24 Currency System to CBA	ITP&PMD	PKR200M	Competitive Bidding	Q4	Q1 (FY25)	Q2 (FY25)	STA
46.	Upgrade of T24 Banking System	ITP&PMD	PKR 1800M	Competitive Bidding	Q3	Q4	Q1 (FY25)	STA
47.	Oracle Advanced Security Licenses & Implementation of TDE on Oracle (Pkg –II)	ITP&PMD	PKR 40M	Competitive Bidding	Q2	Q2	Q3	STA
48.	Hardware Security Module (HSM) Upgrade Project	ITP&PMD	PKR 14.5M	Competitive Bidding	Q2	Q3	Q3	STA
49.	Procurement of Governance , Risk & Compliance Software	ITP&PMD	PKR 10M	Competitive Bidding	Q1	Q2	Q3	STA
50.	Renewal of AutoCAD & Revit	ITP&PMD	PKR 2M	Competitive Bidding	Q3	Q4	Q4	STA
51.	Procurement of Forensic Workstation	CySD - SBP	PKR 6M	Competitive Bidding	Q1	Q2	Q2	STA
52.	Implementation of Security Orchestration and Automated Response System (SOAR)	CySD - SBP	PKR 50M	Competitive Bidding	Q1	Q3	Q4	STA
53.	Renewal of Simulated Phishing Solution	CySD - SBP	PKR 11M	Competitive Bidding	Q3	Q3	Q4	STA
54.	Renewal of CTI & DBP	CySD - SBP	PKR 60M	Competitive Bidding	Q2	Q3	Q4	STA
55.	Renewal of Email Threat Intelligence	CySD - SBP	PKR 3.6M	Competitive Bidding	Q3	Q3	Q4	STA

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
56.	Renewal of Malware Sand Boxing Tool	CySD - SBP	PKR 3.6M	Direct Contracting	-	Q2	Q3	STA
57.	Renewal of Data Recovery Software	CySD - SBP	PKR 0.45M	RFQ	Q2	Q2	Q3	STA
58.	Renewal of Disk/Device Sanitization Software	CySD – SBP	PKR 0.45M	RFQ	Q2	Q2	Q3	STA
59.	Renewal of System Forensic Software	CySD – SBP	PKR 10.5M	Competitive Bidding	Q3	Q3	Q4	STA
60.	Supply, Installation, Implementation, Integration, Configuration and Technical Support of Software Vulnerability Assessment Solution	CySD - SBP	PKR 90M	Competitive Bidding	Q1	Q2	Q3-Q4	STA
61.	Renewal of Nessus Licenses	CySD - SBP	PKR 6M	Competitive Bidding	Q1	Q2	Q2	STA
62.	USB based Hardware Security Module	ITOD - SBP	PKR 0.498M	RFQ	Q1	Q1	Q1	STA
63.	Supply, Installation, Maintenance and Technical Support of Video Conferencing Systems and Associated Items.	ITOD - SBP	USD 0.185M	Competitive Bidding	Q1	Q2	Q3	STA
64.	Procurement of Transportation & Allied Labor Services for SBP Karachi (I.I Chundrigar Road & North Nazimabad Offices)	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
65.	Procurement of Transportation & Allied Labor Services for SBP BSC Hyderabad	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
66.	Procurement of Transportation & Allied Labor Services for SBP BSC Sukkur	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
67.	Procurement of Transportation & Allied Labor Services for SBP BSC Lahore	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
68.	Procurement of Transportation & Allied Labor Services for SBP BSC Faisalabad	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
69.	Procurement of Transportation & Allied Labor Services for SBP BSC Gujranwala	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
70.	Procurement of Transportation & Allied Labor Services for SBP BSC Sialkot	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
71.	Procurement of Transportation & Allied Labor Services for SBP BSC Multan	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
72.	Procurement of Transportation & Allied Labor Services for SBP BSC Bahawalpur	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
73.	Procurement of Transportation & Allied Labor Services for SBP BSC Rawalpindi	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
74.	Procurement of Transportation & Allied Labor Services for SBP BSC Islamabad	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
75.	Procurement of Transportation & Allied Labor Services for SBP BSC Muzaffarabad	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
76.	Procurement of Transportation & Allied Labor Services for SBP BSC Peshawar	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
77.	Procurement of Transportation & Allied Labor Services for SBP BSC D.I. Khan	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
78.	Procurement of Cash in Transit Services for SBP BSC Field Offices	CMD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q1	Q2	Q3	Ongoing
79.	Repair & Maintenance Services for Countertop Note Sorting & Authentication Machines (SNBC BNE S210)	CMD-SBP BSC	PKR 16M	Procurement under Rule 42 (c) of PPR-2004	Q1	Q2	Q3	Ongoing
80.	Repair & Maintenance Services for Desktop and Countertop Note Sorting & Authentication Machines (GRG CM 400 & SB 3000)	CMD-SBP BSC	PKR 27M	Procurement under Rule 42 (c) of PPR-2004	Q1	Q2	Q3	Ongoing
81.	Procurement of Research services regarding Composting of Soiled Banknote & Prize bond Shreds	CMD-SBP BSC	PKR 3M	-	Q3	Q3	Q3	STA
82.	Procurement of Services for Repair & Maintenance of Hand Operating Draw Machines (HODMs)	CMD-SBP BSC	PKR6M	Procurement under Rule 42 (f) of PPR-2004	Q3	Q3	Q3	STA
83.	Procurement of IT Services for Development & Management of Short Code messaging Service for SBP BSC	CMD-SBP BSC	PKR 3M	Competitive Bidding	Q4	Q4	Q4	STA
84.	Procurement of Incident Response Consultancy Services	CySD-SBP	PKR 18M	Procurement under Regulation 3 (C) of PCSR-2010	Q3	Q4	Q4	Ongoing
85.	Procurement of Services for Development of Application Security Program	CySD-SBP	PKR 7.5M	Procurement under Regulation 3 (B) of PCSR-2010	Q3	Q4	Q4	STA
86.	Engagement of an Audit Firm to Conduct the Audit of National Financial Literacy Program (NFLP)	FISD-SBP BSC	PKR 8M	Procurement under Rule 36 (b) of PPR-2004	-	Q1	Q2	Ongoing
87.	Engagement of Services of a Firm for Conducting Perception Surveys for Assessing Banknotes Quality and External Stakeholders' Satisfaction	FISD-SBP BSC	-	Procurement under Regulation 3 (B) of PCSR-2010	Q3	Q4	Q4	Ongoing
88.	Procurement for Design and Implementation of Real-Time-Gross-Settlement (RTGS) and Central Securities Depository (CSD) System	DI&SD-SBP	USD 7.5M	Competitive Bidding	-	Q2	Q4	Ongoing
89.	Procurement of Services for Revamping of SBP Website	ECD-SBP	PKR 20M	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
90.	Procurement of Services of a firm for Electronic & Social Media Monitoring	ECD-SBP	PKR 6M p.a.	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	STA
91.	Procurement of Floor Management (Child Care) Services for SBP BSC, Head Office, Karachi	GSD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	-	Q1	Q1	Ongoing
92.	Engagement of an Audit Firm to Conduct the Audit of New Contributory Provident Fund (2010) & New Gratuity Fund (2010) Schemes of SBP Banking Services Corporation for FY 2022-2023 & FY 2023-24	GSD-SBP BSC	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q4	Q4	Q4	STA
93.	Procurement of General Support Services for the Purpose of Deposit Protection Corporation (DPC)	DPC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	-	Q1	Q1	Ongoing
94.	Engagement of a firm for Carrying Out Fair Valuation of Equity Holdings as at June 30, 2023	FD-SBP	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q1	Q1	Ongoing
95.	Engagement of a Firm to Conduct Fair Valuation of SBP Equity Holdings (Unlisted) as on June 30, 2024	FD-SBP	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q4	Q4	Q4	STA
96.	Engagement of Services of a Firm for Designing of New Bank Notes	FD-SBP	-	Procurement under Regulation 3 (B) of PCSR-2010	Q3	Q4	Q4	STA
97.	Engagement of an Audit Firm to Conduct the Audit of Financial Inclusion Program (FIP) of State Bank of Pakistan for FY2023-24	ACFID-SBP	PKR 0.07M	Procurement under Rule 42 (b) of PPR-2004	Q3	Q3	Q3	Ongoing
98.	Procurement of Parking Services for SBP & SBP BSC (HOK)	GSD/IBSD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	STA
99.	Review the existing compensation philosophy of SBP	HRD-SBP	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q4	Q4	Q4	STA
100.	Procurement of Services of a Firm to provide Event Management Services for SBP Banking Services Corporation (SBPBSC)	HRMD-SBP BSC	-	Procurement under Rule 36 (b) of PPR-2004	Q4	Q1(FY25)	Q1(FY25)	STA
101.	Procurement of Services of Insurance Company for Providing GTA for Employees of SBP & SBP BSC	HRMD-SBP BSC & HRD-SBP	Rate Based	Procurement under Rule 36 (b) of PPR-2004	-	-	Q1	Ongoing
102.	Procurement of Services of an Insurance Company to provide Insurance Coverage for Loans given to Employees by State Bank of Pakistan and SBP Banking Services Corporation	HRD-SBP & GSD-SBP BSC	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q2	Q3	Q3	Ongoing
103.	Procurement of Services of a Testing Agency to Conduct Recruitment Drives for the State Bank of Pakistan (SBP) and SBP Banking Services Corporation (SBP BSC)	HRMD-SBP BSC & HRD-SBP	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q2	Q3	Q4	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
104.	Procurement of Services of a Firm to Conduct Executive Search for SBP	HRD-SBP	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	Ongoing
105.	Procurement of Maintenance Services for Baggage Scanner Machines	IBSD-SBP BSC	PKR 10M	Procurement under Rule 42 (c) of PPR-2004	Q4	Q1(FY25)	Q1(FY25)	STA
106.	Procurement of Maintenance Services for Access Control System	IBSD-SBP BSC	PKR 5M	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	Ongoing
107.	Procurement of Maintenance Services for Firefighting System	IBSD-SBP BSC	PKR 12M	Procurement under Rule 36 (b) of PPR-2004	Q2	Q3	Q4	Ongoing
108.	Procurement of Services of a Software House/Firm for Software Development	ITP&PMD-SBP	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	Ongoing
109.	Procurement of Services of a Cloud Service Provider	ITP&PMD-SBP	Rate Based	Procurement under Rule 36 (b) of PPR-2004	Q3	Q4	Q4	STA
110.	ECD Studio-Equipment	ECD-SBP	PKR 10M	Competitive Bidding	Q2	Q3	Q3	STA
111.	Procurement of IP Based CCTV System for SBP BSC HOK	IBSD-HOK	PKR 75M	Competitive Bidding	Q1	Q2	Q3	STA
112.	Procurement of Speed Gates for SBP BSC HOK	IBSD-HOK	PKR 23.50M	Competitive Bidding	Q1	Q2	Q3	STA
113.	Procurement of Entry/Exit Control System at SBP BSC HOK	IBSD-HOK	PKR 7.50M	Competitive Bidding	Q2	Q3	Q4	STA
114.	Supply, Installation, Testing and Commissioning of Baggage Scanning Machines (with 5 years warranty)	IBSD-HOK	PKR 33.88M	Competitive Bidding	Q1	Q2	Q3	STA
115.	Supply, Installation, Testing and Commissioning of Walkthrough Gates (with 5 years warranty)	IBSD-HOK	PKR 6.85M	Competitive Bidding	Q1	Q2	Q3	STA
116.	Procurement of Digital Walkie-Talkie Sets	IBSD-HOK	PKR 33.70M	Competitive Bidding	Q1	Q2	Q3	STA
117.	Procurement of Repeaters	IBSD-HOK	PKR 2.97M	Competitive Bidding				STA
118.	Procurement of Base Sets	IBSD-HOK	PKR 1.04M	Competitive Bidding				STA
119.	Procurement of Sub Machine Guns	IBSD-HOK	PKR 15.00M	Direct Contracting	Q1	Q2	Q3	STA
120.	Procurement of Under Vehicle Surveillance System	IBSD-HOK	PKR 7.91M	Competitive Bidding	Q1	Q2	Q3	STA
121.	Procurement of Under Vehicle Inspection System	IBSD-HOK	PKR 1.35M	Competitive Bidding	Q1	Q2	Q3	STA
122.	Procurement of Fire Suppression System	IBSD-HOK	PKR 4.68M	Competitive Bidding	Q1	Q2	Q3	STA
123.	Procurement of Fire Alarm Panel with Wiring	IBSD-HOK	PKR 26.00M	Competitive Bidding	Q1	Q2	Q3	STA
124.	Procurement of Smoke Detectors with Addressable Panel with all wiring/fittings	IBSD-HOK	PKR 2.60M	Competitive Bidding	Q1	Q2	Q3	STA
125.	Procurement of Fargo Printer - Bank ID Card Printing Machine	IBSD-HOK	PKR 1.04M	Competitive Bidding	Q1	Q2	Q3	STA
126.	Procurement of Hydraulic Road Blocker	IBSD-HOK	PKR 2.60M	Competitive Bidding	Q1	Q2	Q3	STA
127.	Procurement of Smoke Detector - Addressable	IBSD-HOK	PKR 3.80M	Competitive Bidding	Q1	Q2	Q3	STA
128.	Procurement of Uniform for Security Guards	IBSD-HOK	PKR 25.00M	Competitive Bidding	Q2	Q3	Q4	STA
129.	Procurement of Furniture and Fixtures for Newly Established Department at 2 nd Floor SBP Main Building	SBP	PKR 7.5M	Competitive Bidding	Q1	Q2	Q3	STA

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
130.	Procurement of Steel Racks for HRD Record Room	HRD-SBP	PKR 5.0M	Competitive Biding	Q1	Q2	Q3	STA
131.	Procurement of Multimedia Projectors for SBP and SBP BSC HOK Departments	SBP & SBP BSC HOK	PKR 1.80M	Competitive Biding	Q2	Q3	Q4	STA
132.	Procurement of LED TVs for SBP and SBP BSC HOK Departments	SBP & SBP BSC HOK	PKR 1.53M	Competitive Biding	Q2	Q3	Q4	STA
133.	Procurement of Fitness Machines for SBP Gym	SBP & SBP BSC HOK	PKR 12.5M	Competitive Biding	Q2	Q3	Q4	STA
134.	Procurement of Computer Consumables, Non-Computer Consumables and Communication Items	SBP & SBP BSC HOK	PKR 20.00M	Competitive Biding	Q2	Q3	Q4	STA
135.	Procurement of Paper and Envelopes for SBP and SBP BSC HOK	SBP & SBP BSC HOK	PKR 15.90M	Competitive Biding	Q2	Q3	Q4	STA
136.	Procurement of Electric Hydraulic Stackers	CMD-HOK	PKR 118.43M	Competitive Biding	Q2	Q3	Q4	STA
137.	Procurement of Racks at SBP BSC Lahore, Karachi	CMD-HOK	PKR 59.47M	Competitive Biding	Q2	Q3	Q4	STA
138.	Procurement of Vault Access Controls	CMD-HOK	PKR 45.00M	Competitive Biding	Q2	Q3	Q4	STA
139.	Procurement of Cash Handling Machines	CMD-HOK	PKR 46.00M	Competitive Biding	Q2	Q3	Q4	STA
140.	Procurement of Queue Management System	CMD-HOK	PKR 32.23M	Competitive Biding	Q2	Q3	Q4	STA
141.	Procurement of Customer Feedback Terminals	CMD-HOK	PKR 6.04M	Competitive Biding	Q2	Q3	Q4	STA
142.	Procurement of Bar Code System along with software	CMD-HOK	PKR 46.93M	Competitive Biding	Q2	Q3	Q4	STA
143.	Procurement of Tri-Color Stamping Machines for SBP BSC Field Offices	CMD-HOK	PKR 5.70M	Competitive Biding	Q3	Q3	Q4	STA
144.	Procurement of Hand Operating Draw Machines for SBP BSC Field Offices	CMD-HOK	PKR 5.90M	Direct Contracting	Q2	Q3	Q4	STA
145.	Procurement of All Kinds of Chairs for SBP and SBP BSC HOK	SBP & SBP BSC HOK	PKR 8.77M	Competitive Biding	Q2	Q3	Q4	STA
146.	Procurement of All Kinds of Wooden Items for SBP and SBP BSC HOK	SBP & SBP BSC HOK	PKR 7.67M	Competitive Biding	Q2	Q3	Q4	STA
147.	Procurement of All Kinds of Steel Items for SBP and SBP BSC HOK	SBP & SBP BSC HOK	PKR 12.5M	Competitive Biding	Q2	Q3	Q4	STA
148.	Procurement of Furniture and Fixture for newly established Female Hostel at Lalazar, Karachi	GSD-HOK	PKR 22.10M	Competitive Biding	Q2	Q3	Q4	STA
149.	Procurement of Office Equipment for newly established Female Hostel at Lalazar, Karachi	GSD-HOK	PKR 30.87M	Competitive Biding	Q2	Q3	Q4	STA
150.	Procurement of 6TB Surveillance HDD	IBSD-HOK	PKR 0.17M	RFQ	Q1	Q2	Q3	STA
151.	Procurement of 4TB Surveillance HDD	IBSD-HOK	PKR 0.64M	RFQ	Q1	Q2	Q3	STA
152.	Procurement of Access Control Readers	IBSD-HOK	PKR 0.50M	RFQ	Q1	Q2	Q3	STA
153.	Procurement of Drop Bolt Locks	IBSD-HOK	PKR 0.50M	RFQ	Q1	Q2	Q3	STA
154.	Procurement of POE Network Switches (8x Ports)	IBSD-HOK	PKR 0.17M	RFQ	Q1	Q2	Q3	STA
155.	Procurement of Ammunition	IBSD-HOK	PKR 0.48M	RFQ	Q1	Q2	Q3	STA
156.	Procurement of Filling of Fire Extinguishers	IBSD-HOK	PKR 0.06M	RFQ	Q1	Q2	Q3	STA
157.	Procurement of Cable RG 6 Roll	IBSD-HOK	PKR 0.14M	RFQ	Q1	Q2	Q3	STA
158.	Procurement of Cable (Cat 6) Rolls	IBSD-HOK	PKR 0.36M	RFQ	Q1	Q2	Q3	STA
159.	Procurement of Cable 7/29 Rolls	IBSD-HOK	PKR 0.08M	RFQ	Q1	Q2	Q3	STA

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2023-24) – REVISION-III*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
160.	Procurement of Power supply 2amp	IBSD-HOK	PKR 0.06M	RFQ	Q1	Q2	Q3	STA
161.	Procurement of Power Supply 3amp	IBSD-HOK	PKR 0.08M	RFQ	Q1	Q2	Q3	STA
162.	Procurement of BNC Connector	IBSD-HOK	PKR 0.06M	RFQ	Q1	Q2	Q3	STA
163.	Procurement of PVC Jeddah Box (10"x12" and 6"x6")	IBSD-HOK	PKR 0.04M	RFQ	Q1	Q2	Q3	STA
164.	Procurement of UVI Cameras	IBSD-HOK	PKR 0.06M	RFQ	Q1	Q2	Q3	STA
165.	Procurement of Water Proof Torch	IBSD-HOK	PKR 0.11M	RFQ	Q1	Q2	Q3	STA
166.	Procurement of Medical Billing Services.	GSD-SBP BSC	Rate Based	Competitive Bidding	Q3	Q4	Q4	STA
