

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Supply, Installation, Testing & Commissioning of 350 TR Water Cooled Centrifugal Chiller with Allied Electrical Works at Main AC Plant, SBP Karachi	143	Open Competitive - EPADS	Q1 FY2024-25	Q4 FY2024-25	Q4 FY2025-26	Subject to approval (STA)
2	Supply of Split Type Air-conditioners at State Bank of Pakistan, Karachi	15.33	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
3	Supply of Wall Mounted Fan Coil Units for HOK Complex, State Bank of Pakistan, Karachi	7.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
4	Replacement of Openscape PABX Server at Main Bank Building, State Bank of Pakistan, I.I Chundrigar Road Karachi	8.5	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
5	Supply of Energy efficient LED panel lights fixtures for BSC building, Head office, Karachi	7.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
6	Supply and Installation of Maintenance Free Dry Batteries for 03Nos. 60kVA UPS installed for six passenger lifts at Main Building SBP Head Office Karachi	7	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
7	Replacement of ABS Pump # 02 & Allied Parts for Absorption Chiller # 04 Installed at HVAC Plant SBP HOK	7.4	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2025-26	STA
8	Replacement of three passenger lifts (Schindler) installed at Main Bank Building SBP Head Office Karachi	72	Open Competitive - EPADS	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2025-26	STA
9	Parking Shed with provision for Solar Panels at SBP complex I.I Chunrigarh Road Karachi (Hiring of Consultancy services and subsequent procurement for execution contract)	85	Open Competitive - EPADS	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2026-27	STA
10	Supply of Wall Mounted, Cassette and Floor Standing Type Split Air conditioners at Engineering Store	19.1	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q2 FY 2024-25	STA
11	Supply of Electrical Cables, Circuit Breakers, LED lights, Fans and misc. electrical, telecom and cable TV material at Engineering Store, SBP Karachi	13.4	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
12	Supply of Oil, Fuel and Air Filters and Batteries for Preventive Maintenance of Generators at SBP HOK	4.8	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
13	Supply of spare parts for Passenger and Cargo lifts at Engineering store, State Bank of Pakistan, Karachi	5.2	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
14	Supply of oil heater for screw type installed at BSC house plant, SBP Karachi	0.4	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
15	Supply of Evaporator coil and overhauling of compressor with allied works for ACs installed at Lift Machine room and Masjid MBB Karachi	0.44	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
16	Supply of Lithium Bromide and Lithium Molybdate Solution for absorption chillers, State Bank of Pakistan, Karachi	2	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
17	Supply of spares for York Chillers, State Bank of Pakistan, Karachi	5	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
18	Supply of spare parts for Hitachi Chiller at SBP Museum Karachi	2	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
19	Supply of PCB Control cards and spare parts for Absorption Chillers, State Bank of Pakistan, Karachi	5.5	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
20	Supply of split AC compressors and refrigerant gases, State Bank of Pakistan, Karachi	6	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
21	Supply of Evaporator coil for AHU at BSC 4th Floor, State Bank of Pakistan, Karachi	3	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
22	Procurement of Nitrogen Cylinder, State Bank of Pakistan, Karachi	0.3	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
23	Repairing of Gate/Globe Valves, State Bank of Pakistan, Karachi	0.41	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
24	Supply of annual maintenance material for HVAC plant, State Bank of Pakistan, Karachi	2.5	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
25	Cooling/Chilled Water Chemicals , State Bank of Pakistan, Karachi	1.6	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
26	Replacement of Telephone Distribution Boards (DB) and In-House Wiring on the 4th to 10th Floors of the Main Building and BSC Building, State Bank of Pakistan, Karachi	2.5	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
27	Supply, Installation, testing and commissioning of cables and breakers at EDR SBP HOK Karachi	0.45	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
28	Installation, testing and commissioning of LED lights at BSC Building and 3rd floor LRC Building SBP HOK Karachi	0.38	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
29	Installation, testing and commissioning of Electrical Circuits at SBP HOK Karachi	0.45	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
30	Supply and Installation of circuit breakers for electrical chillers at 3rd Floor Main Building and AC plant of BSC building Karachi	0.47	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
31	Preventive Maintenance for 11kV VCB Panels at State Bank of Pakistan, Karachi	0.35	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
32	Preventive Maintenance for Transformers at State Bank of Pakistan, Karachi	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
33	Fuel piping works at Bolton market Building, SBP Karachi	0.38	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
34	Fabrication works for Stair and Substation at State Bank of Pakistan, Karachi	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
35	TV Cable and Telephone Cabling Works at Main Bank Building and BSC Buildings, State Bank of Pakistan, Head Office Karachi	0.45	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
36	Telephone works for converting Analog lines into Fiber at BMB SBP Karachi	0.38	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
37	Telephone works for converting Analog lines into Fiber at Bank House SBP Karachi	0.25	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
38	Lighting and Power Wiring Works for KDA Bungalows and BCP Backup Site Karachi	0.4	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
39	Repair and Maintenance of CCTV System, Head Office Karachi, State Bank of Pakistan	0.4	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
40	Conversion of TV House wiring into Fiber at MBB and BSC Building, SBP Karachi	0.48	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
41	Replacement of RTM for hipath 4000 PABX, HOK Karachi	0.47	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
42	Replacement of Power Supply and Rectifier for PABX, State Bank of Pakistan, Karachi	0.42	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
43	Cable laying of PA and Conference system at Head Office Karachi, State Bank of Pakistan	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
44	Replacement of Relay and Contractors for Distribution Board at State Bank of Pakistan	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
45	Overhauling of Heat Exchanger of Circuit # 02, State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
46	Servicing and Allied Repairing works of ACs at Bank House Karachi	0.25	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
47	Supply and installation of evaporator coil for sever room AC and allied AC works at Kda P3, State Bank of Pakistan, Karachi	0.17	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
48	Installation of CFRV and Balancing valves for 8th, 9th and 10th Floor, MBB Karachi	0.36	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
49	Servicing and Allied Repairing works of ACs at KDA P3 & P4 Karachi	0.15	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
50	Services for filtration of Lithium bromide, State Bank of Pakistan, Karachi	0.43	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
51	Misc. repairing works for Cooling tower, State Bank of Pakistan, Karachi	0.42	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
52	Repairing of Fan motors of FCUs, State Bank of Pakistan, Karachi	0.4	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
53	Rewinding of Plant motors, State Bank of Pakistan, Karachi	0.35	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
54	Repairing/components replacement of PCB Boards of Chillers, State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
55	Procurement of Uninterrupted Services for operation maintenance of diesel generators at SBP HOK	20.9	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q2 FY2025-26	STA
56	Construction of Toilet Block for Directors In Place of Existing Record Rooms Located at Various Floors of Main Building of SBP, I.I Chundrigar Road Karachi	30.1	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2025-26	STA
57	Building Repair Works in State Bank of Pakistan Premises, HOK	3.75	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
58	Repair and maintenance works at different floors of SBP main building complex, HOK	5.65	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
59	Supply Of Fertilizers, Insecticide Spray, Clay Pots And Related Items For Flower Beds And Lawns For at Various Premises, State Bank of Pakistan, Karachi	0.2	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q2 FY 2024-25	STA
60	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	Request for Quotation	Q1 FY2024-25	Q1 FY 2024-25	Q1 FY 2024-25	STA
61	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	Request for Quotation	Q2 FY2024-25	Q2 FY 2024-25	Q2 FY 2024-25	STA
62	Fumigation & Rodent Control Treatment for SBP Complex At I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.63	Open Competitive - EPADS	Q1 FY2024-25	Q3 FY 2024-25	Q2 FY 2025-26	STA
63	Wooden flooring works at 1st floor DCC and Renovation of Room 01 at LRC Building Karachi	7	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
64	Water Proofing of Lift Wells, State Bank of Pakistan, Karachi	4	Open Competitive	Q2 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
65	Development of SOC Monitoring at 9th Floor (CySD), State Bank of Pakistan, Karachi	3	Open Competitive	Q3 FY2024-25	Q4 FY 2024-25	Q4 FY 2024-25	STA
66	Providing & fixing of wheel stoppers in SBP HOK Complex	1.56	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q3 FY 2024-25	STA
67	Structural repair works in Vaults, ground floor, State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q1 FY2024-25	Q1 FY 2024-25	Q2 FY 2024-25	STA
68	Building Repair Works at BMB, KDA Bungalows, Bank House & Huts Karachi	3.25	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
69	Construction of washrooms for Disabled persons at Bolton market building complex, SBP Head office Karachi	3.7	Open Competitive	Q2 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
70	Renovation of Kitchen at SBP Hut Sandspit Karachi	0.75	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q3 FY 2024-25	STA
71	Annual Procurement of Cleansing Material at Engineering store SBP BSC HOK	12	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
72	Annual Procurement of Hardware Material at Engineering store SBP BSC HOK	4.4	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY2024-25	Q4 FY 2024-25	STA
73	Annual Procurement of Plumbing Material at Engineering store SBP BSC HOK	5.8	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY2024-25	Q4 FY 2024-25	STA
74	Annual Procurement of Paint Material at Engineering store SBP BSC HOK	8.6	Open Competitive - EPADS	Q1 FY2024-25	Q2 FY2024-25	Q4 FY 2024-25	STA
75	Disposal of Irreparable and Unserviceable Generators (02 Nos.) and Absorption Chiller (01 No.) at Main Bank Building Complex, I.I. Chundrigar Road, Karachi	7.75	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
76	Disposal of Irreparable and Unserviceable Air Conditioners (Split, Floor Standing and Cassette) at Engineering Store (MBB-HVAC Plant Side), Main Bank Building Complex, I.I. Chandigarh Road, Karachi	2.187	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
77	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyard of SBP BSC North Nazimabad & Engineering Store, Main Bank Building Complex, I.I. Chundrigar Road, Karachi	2.247	Open Competitive	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA
78	Replacement of 60KVA DG set at SBP BSC D I Khan	10	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
79	Replacement of damaged waste water and sewerage pipes etc. at annexes' building at SBP BSC (Bank) Faisalabad	0.42	Request for Quotation	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
80	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Faisalabad	0.63	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
81	Upgrade of Control System and Installation of Safeties in One Passenger Lift at SBP BSC Faisalabad	5.8	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
82	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Gujranwala	0.66	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
83	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Hyderabad	2.83	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
84	Replacement of Rusted G.I Water Supply pipe installed at OHWT and Pump Room with replacement of faulty valves and allied fittings at SBP BSC Bank Hyderabad	1	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
85	Rehabilitation/ Strengthening works of Cross Flow Cooling Tower installed at SBP BSC Hyderabad	4	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
86	Renovation of CM Residence at G-7/1, Islamabad	2.8	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
87	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Islamabad	0.26	Request for Quotation	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
88	Supply, installation, testing and commissioning of 1500kVA Transformer at NIBAF Islamabad	11	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
89	Supply, installation, testing and commissioning of Booster Pump control panel at NIBAF Islamabad	1.1	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
90	Up gradation of Ducting, Exhausts and related infrastructure Installed on Academic and Hostel Blocks NIBAF Islamabad	2.8	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
91	Civil Works in Vault for Remodeling of Fresh Banknote Packaging at SBP BSC (Bank) Karachi	2.35	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
92	Supply, Installation, Testing & Commissioning of Wireless Conference System at 3rd, 7th & 12th Floors Meeting Room SBP BSC Lahore	10	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
93	Water Proofing Works at Mosque, Pump Room and Lift Machine Room of Annexe Building, State Bank of Pakistan, Lahore	2.13	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
94	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Lahore	7.48	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
95	External Paint of Office Building and Annexe building at SBP BSC Multan	13	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q2 FY2025-26	STA
96	Up gradation of Washrooms at Ground Floor for PBU, Banking, CMU & Server room area at SBP BSC Multan	5.3	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
97	Expansion of main gate entrance at LMQ road side at SBP BSC Multan	2.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
98	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Multan	2.1	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
99	Upgrade of Control System and Safeties For 01 No. Passenger Lift at SBP BSC Multan	4.6	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
100	Replacement of conventional lights with tube shaped LED Light Rods at State Bank of Pakistan SBP-BSC, Multan	1.7	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
101	Laying of Power Cables for connecting 200 KVA DG Sets for Backup Power Supply of Main Building at SBP-BSC (Bank), Muzaffarabad	3	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
102	Providing & Applying Paint on External Walls of Buildings at SBP-BSC (Bank), Muzaffarabad	6.22	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2025-26	STA
103	Providing & Fixing of Fireproof Metal Door on the Emergency Exit Route, Ground Floor, State Bank of Pakistan, SBP BSC (Bank) Muzaffarabad	0.9	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
104	Provision of prayer area at SBP BSC North Nazimabad	4.5	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
105	Procurement of 15HP Motor and Pump set for fresh water line at SBP BSC(Bank), North Nazimabad	1.25	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
106	Rehabilitation of staff colony at Dabgari Garden (Phase-1), Peshawar	127.6	Open Competitive	Q2 FY2024-25	Q4 FY2024-25	Q4 FY2026-27	STA
107	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Peshawar	2.03	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
108	Renovation of Toilet Block at First Floor of Annexe Building, SBP BSC (Bank) Peshawar	1.86	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
109	Re-Painting of Fiber Glass Panels Fixed Around Tower Block Building at SBP BSC (Bank), Peshawar	5.67	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q1 FY2025-26	STA
110	Supply of PCB Card for Chiller (250TR, Centrifugal type, Make: LG) installed at SBP BSC Peshawar	2	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
111	Supply, installation of fillers, louvers of 01 Cooling Tower installed at SBP BSC Peshawar	1.87	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
112	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC, Peshawar	11.54	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q1 FY2025-26	STA
113	Retrofitting work of buildings at SBP BSC Quetta	95	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q2 FY2026-27	STA
114	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Quetta	1.53	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
115	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC, Quetta	13.72	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q2 FY2025-26	STA
116	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Rawalpindi	4.32	Open Competitive	Q3 FY2024-25	Q4 FY2024-25	Q2 FY2025-26	STA
117	External Paint of Old building, Mosque and CM Residence at Rawalpindi	4.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
118	Internal Paint of CM Residence and Up gradation of its Kitchen Counter & Cabinets at SBP BSC (Bank) Rawalpindi	0.8	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
119	Providing and Fixing of New Pavers and Relaying of Existing Pavers Near Substation at SBP BSC (Bank) Rawalpindi	0.74	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
120	Up gradation of Telephone Exchange and Restructuring of Telephone Network at SBP BSC Rawalpindi	3.6	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
121	Appointment of Engineering Consultant Firm for Planning, Designing & Resident Construction Supervision for Construction of SBP New office Building at Sukkur	205.2	Open Competitive	Q2 FY2024-25	Q4 FY2024-25	Q4 FY2026-27	STA
122	Construction of boundary wall on the newly procured plot at Sukkur	71.2	Open Competitive - EPADS	Q2 FY2024-25	Q4 FY2024-25	Q4 FY2025-26	STA
123	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Sukkur	0.4	Request for Quotation	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
124	Currency Vault Doors for SBP BSC Pool Offices, Sialkot Office and Gold Vaults	614	Intl. Open Competitive - EPADS	Q1 FY2024-25	Q4 FY2024-25	Q3 FY2027-28	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
125	Repair of Fiber Shed at 3rd Floor & Main Gates at HOK Complex, Stae Bank of Pakistan, I. I. Chundrigar Road, Karachi	0.495	Request for Quotation	Q1 FY 2024-25	Q1 FY 2024-25	Q2 FY 2025-26	STA
126	Civil Works for Improvement of Drainage at HOK Complex, Stae Bank of Pakistan, I. I. Chundrigar Road, Karachi	0.475	Request for Quotation	Q1 FY 2024-25	Q1 FY 2024-25	Q2 FY 2025-26	STA
127	Renovation Works in Office Chamber at Main Bank Building, State Bank of Pakistan, I. I. Chundrigar Road	3.34	Open Competitive	Q1 FY 2024-25	Q2 FY 2024-25	Q3 FY2024-25	STA
128	Miscellaneous Repair Works in SBP Bolton Market Building, Karachi	0.3	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
129	O.H.W.T & U.G.W.T Cleaning At Kda Bungalows From P-1 To P-8 Scheme 01 Karachi	0.096	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
130	Miscellaneous Civil Works at Principal Officers' Bungalow No. P-7, KDA Scheme No. 1, Karachi	0.487	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
131	Maintenance Works Of Canteen Kitchen And Water Bore At Bolton Market Building State Bank Of Pakistan Karachi	0.417	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
132	Paint and Polish Works at KDA Bungalows Scheme.01 Karachi	0.45	Request for Quotation	Q2 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
133	Disposal of Old Unserviceable and Out of Order Engineering Items at Engineering Store, Main Bank Building Complex, I.I. Chundrigar Road, Karachi & Bolton Market Building & Scrapyard of SBP BSC North Nazimabad	1.011	Open Competitive	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
134	Replacement of Bathroom Tiles & Fixtures at 5th Floor, Main Building, State Bank of Pakistan, I.I. Chundrigar Road, Karachi	0.25	Open Competitive	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q2 (FY 2024-25)	STA
135	Polish of Marble at Main Entrance and Lobby of SBP BSC (Bank) Karachi Office	1.5	Open Competitive - EPADS	Q2 (FY 2024-25)	Q3 (FY 2024-25)	Q4 (FY 2024-25)	STA
136	Providing and Fixing of Marble at Column Sills of Banking Hall and Main Entrance of Karachi Office	0.239	Open Competitive	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
137	Supply of Seasonal flowers, Plants, fertilizers, Plant/flower pots and other gardening related materials for flower beds and lawns at various premises of State Bank of Pakistan, Karachi	1	Open Competitive - EPADS	Q2 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
138	Providing and Fixing of Water Meter at UGWT and Looking Mirror in SBP Main Building	0.18	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
139	Providing & Fixing of Onyx Marble on the Columns of Banking Hall, SBP-BSC, Karachi	0.48	Open Competitive - EPADS	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q3 (FY 2024-25)	STA
140	Miscellaneous Works at Bank's Premises	0.33	Open Competitive - EPADS	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q3 (FY 2024-25)	STA
141	Structural Repair Works of Slab at 10th Floor Main Bank Building	0.49	Open Competitive - EPADS	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q3 (FY 2024-25)	STA
142	Replacement of Manhole Covers in the premises of State Bank of Pakistan, I. I. Chundrigar Road, Karachi	0.485	Open Competitive	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q2 (FY 2024-25)	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
143	Miscellaneous Civil Works at Bank's Premises	0.4	Open Competitive - EPADS	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q4 (FY 2024-25)	STA
144	Shifting of 150kVA Diesel Generator from SBP BSC Hyderabad to SBP BSC Bolton Market Building, Karachi	0.38	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
145	Installation of Cladding on Escalators in the Banking Hall, Main Bank Building, SBP BSC Head Office, Karachi	0.35	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
146	Supply, Installation, Testing and Commissioning of TV Cable Boxes at Female Hostel, Queens Road, Lalazar, Karachi, State Bank of Pakistan	0.35	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
147	Preventive Maintenance for Transformers at State Bank of Pakistan, Karachi	0.36	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
148	Preventive Maintenance of 11kV Vacuum Circuit Breakers (VCB) Panels at State Bank of Pakistan, Karachi	0.24	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
149	Electrical Works for SBP Studio & Media Center at 2nd Floor, Main Building, HOK-	0.265	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
150	Fuel Piping Works, Installation and Calibration of Fuel Tank at SBP Women's Hostel, Lalazar, Karachi	0.27	Open Competitive - EPADS	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q4 (FY 2024-25)	STA
151	Supply, Installation and Testing of Power Supply Unit for Telephone Exchange (Siemens Hipath-3550) at Women Officers Hostel, Lalazar, State Bank of Pakistan	0.19	Open Competitive - EPADS	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q4 (FY 2024-25)	STA
152	Supply & Installation of Chandeliers for Museum Reception Area at Main Building Complex, SBP Head Office Karachi	0.3	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
153	Services for the installation, testing, and commissioning of circuit breakers, transportation of transformer, and laying of power cables for the transfer of load from Bus-1 to Bus-3 at the Electrical Substation, SBP, HOK	0.39	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
154	Supply and installation of UPS for Centrifugal chiller at Main AC Plant SBP, Karachi	0.3	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
155	Repairing of walkway installed at cooling tower main HVAC plant, SBP karachi	0.196	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
156	Shifting of unserviceable items from Main Bank Building to North Nazimabad building	0.96	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q2 (FY 2024-25)	STA
157	Procurement of shifting of material	0.47	Open Competitive - EPADS	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q2 (FY 2024-25)	STA
158	Continuous and Uninterrupted Management Services of Substation and Building Electrical Services, PA system and Conference system at Main Building and Allied sites at SBP Karachi	14.717	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA
159	Continuous & Uninterrupted Management Services for PABX Communication Equipment & Telecom Network at SBP Head Office Karachi, North Nazimabad & Lahore	6.806	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
160	Continuous & Uninterrupted Management Services for Lifts & Escalators at SBP Head Office Karachi	18.088	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA
161	Continuous and Un-interrupted Management Services of HVAC System at SBP Head Office Karachi	21.521	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA
162	Continuous and Un-Interrupted Management Services for Split Air-Conditioners at Main Building and Allied Sites at SBP Karachi	14.039	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA
163	Janitorial, Gardening & Maintenance Services at SBP-BSC, Bolton Market Building, Bank House, KDA Bungalows, Huts & Female Hostel at SBP Karachi	57.368	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA
164	Janitorial, Gardening & Maintenance Services and supply & maintenance of indoor plants in various buildings of SBP & SBP BSC, Karachi	71.165	Open Competitive - EPADS	Q3 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2025-26)	STA
165	False Ceiling & Repair Works at Bank's Premises	0.48	Open Competitive	Q4 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
166	Cleaning Of Overhead & Underground Water Tanks at SBP Premises	0.49	Open Competitive	Q4 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
167	Procurement of Cleansing Materials at Engineering Store SBP, Head Office Karachi	13.00	Open Competitive - EPADS	Q4 (FY 2024-25)	Q1 (FY 2025-26)	Q4 (FY2025-26)	STA
168	Removal & Re-Fixing Of Pavers at HOK Complex, State Bank of Pakistan, I. I. Chundrigar Road, Karachi	0.45	Open Competitive	Q4 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
169	Plaster Works at RCC Slab of Old Underground Water Tank at HOK Complex	0.42	Open Competitive	Q4 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
170	Re-Fixing of Aluminum Partitions at 5 th Floor & 9 th Floor Main Building	0.49	Open Competitive	Q4 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
171	Supply, Installation, Testing & Commissioning of Generator Controller Module for 625KVA Diesel Generator at HVAC Plant, SBP HOK	0.210	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA
172	Illumination of Banks Building on Independence Day-14th August, 2024	0.475	Request for Quotation	Q1 FY2024-26	Q2 FY2024-25	Q2 FY2024-25	STA
173	Preventive Maintenance Works for 200kVA, 320kVA, 2x625kVA and 650kVA Generators	0.200	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA
174	Electrical Works for Main Bank Building at Gate 7, Gate 6, 1st Floor at MBB, Bolton Building and Governor Hut, State Bank of Pakistan	0.292	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA
175	Illumination of State Bank of Pakistan, Head Office Karachi Premises for Eid Milad un-Nabi (12 Rabi-ul-Awwal) 2024	0.350	Request for Quotation	Q1 FY2024-26	Q2 FY2024-25	Q2 FY2024-25	STA
176	Repair of water pump of 320 KVA Generator set & Servicing of Radiator of 60 KVA Generator Set at BMB, State Bank of Pakistan	0.065	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA
177	Services for Troubleshooting the DG-7 (500kVA) Generator in the Power Synchronization System at SBP Main Building, HOK	0.075	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
178	Repair and Maintenance of CCTV System, Head Office Karachi, State Bank of Pakistan	0.400	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
179	Electrical Works at KDA Bungalow (P-7) and Main building premises, State Bank of Pakistan	0.293	Request for Quotation	Q2 FY2024-26	Q3 FY2024-25	Q3 FY2024-25	STA
180	Electrical, Telephony & Cable TV works at Main Bank Building complex, Bolton Market Building, KDA Bungalows and Governor Hut, SBP, HOK	0.407	Request for Quotation	Q2 FY2024-27	Q3 FY2024-25	Q3 FY2024-25	STA
181	Replacement of AVR (Auto-voltage Regulator) of 320kVA Generator at BMB, State Bank of Pakistan	0.055	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
182	Replacement of Fuel Pipe of 30KVA, Replacement of Oil pressure Sensor of 320KVA & Repair of Dynamo's of 60KVA and 160KVA Diesel Generators at BMB & KDA, State Bank of Pakistan	0.090	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
183	Preventive Maintenance, Testing & Commissioning of 4x60KVA UPS (SOCOMAC, ABB) Installed for Lifts at Main Bank Building, SBP, Karachi	0.095	Petty Purchases	Q2 FY2024-27	Q3 FY2024-25	Q3 FY2024-25	STA
184	Installation of Cladding on Escalators in the Banking Hall, Main Bank Building, SBP BSC Head Office, Karachi	0.350	Request for Quotation	Q2 FY2024-28	Q3 FY2024-25	Q3 FY2024-25	STA
185	Electrical Works at KDA Bungalow (P-2), State Bank of Pakistan	0.077	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
186	Supply and Installation of Analog Card for PABX at Girls Hostel, Queens Road, Lalazar, Karachi, SBP	0.100	Request for Quotation	Q1 FY2024-26	Q2 FY2024-25	Q2 FY2024-25	STA
187	Supply & Installation of Commercial/Industrial Grade LED TV for CCTV system installed at Engineering Site office, Main Building Complex, HOK	0.380	Request for Quotation	Q1 FY2024-27	Q2 FY2024-25	Q2 FY2024-25	STA
188	Supply, Installation and Testing of Power Supply Unit for Telephone Exchange (Siemens Hipath-3550) at Women Officers Hostel, Lalazar, State Bank of Pakistan	0.190	Request for Quotation	Q1 FY2024-28	Q2 FY2024-25	Q2 FY2024-25	STA
189	Repair and replacement of dry batteries in the UPS at the Women's Hostel, Lalazar, Karachi	0.095	Petty Purchases	Q1 FY2024-29	Q2 FY2024-25	Q2 FY2024-25	STA
190	Electrification works at Tea Pantry of New CCTV control room, 1st Floor, Main Building, SBP, Karachi	0.066	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
191	Oil Testing of 04 Nos. of Transformers at Main building complex, State Bank of Pakistan	0.060	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
192	Electrical Works for SBP Studio & Media Center at 2nd Floor, Main Building, HOK	0.265	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
193	Preventive Maintenance for Transformers at State Bank of Pakistan, Karachi	0.360	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
194	Preventive Maintenance of 11kV Vacuum Circuit Breakers (VCB) Panels at State Bank of Pakistan, Karachi	0.240	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
195	Supply, Installation, Testing, and Commissioning of Actuator and Battery Charger for 150kVA Diesel Generator Set at Bolton Market Building, SBP BSC, Karachi	0.350	Request for Quotation	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
196	Reprogramming and upgrade of PLC Based Remote Monitoring System for Critical Circuit Breakers of IT System - In-Principle Approval & Sanction	0.075	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
197	Relocation of DMMD PABX System and Voice Recording Server (VRS) from Old Data Center to New Main Data Center (6th Floor, SBP HOK)	0.100	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
198	Shifting of SBP Main PABX PTCL PRI Services from Old Data Center to Ground Floor Telephone Exchange Room, Main Building, SBP HOK	0.299	Request for Quotation	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
199	Services for Integration of the Transformer (1000KVA) with the Power Synchronization System at SBP Main Building, HOK	0.035	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
200	Services for the installation, testing, and commissioning of circuit breakers, transportation of transformer, and laying of power cables for the transfer of load from Bus-1 to Bus-3 at the Electrical Substation, SBP, HOK - Approval and Monetary Sanction	0.390	Request for Quotation	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
201	Replacement of Battery Charger for 625KVA Generator Set at Main Building, State Bank of Pakistan, Karachi	0.096	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
202	Electrical Works in the Washrooms at P-6 KDA Bungalows, SBP HOK	0.058	Petty Purchases	Q3 FY2024-26	Q4 FY2024-25	Q4 FY2024-25	STA
203	Replacement of AVR for 30KVA Generator Set and Control Module Display for 80KVA Generator Set at KDA & Bank House, State Bank of Pakistan	0.095	Petty Purchases	Q3 FY2024-27	Q4 FY2024-25	Q4 FY2024-25	STA
204	Supply, Installation, Testing & Commissioning of Power Cables Circuit from Substation to Distribution Room for Passenger Lifts at BSC Building Head Office Karachi	0.480	Request for Quotation	Q3 FY2024-28	Q4 FY2024-25	Q4 FY2024-25	STA
205	Replacement of PoE Switch for CCTV System at Engineering Site office, Main Building, SBP Head Office Karachi	0.150	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
206	Supply, Installation, Testing and Commissioning of Floor Indicator Cards for Schindler Lifts Installed at Main Bank Building, SBP Head Office Karachi	0.370	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
207	Supply, Installation, Testing and Commissioning of Speed Governor Control Card for Schindler Lift A and Step Combs for Escalator Installed at Main Bank Building, SBP Head Office Karachi	0.392	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
208	Repair and Maintenance Works of Air Ventilation System Installed in Washroom Blocks at LRC and BSC Buildings SBP BSC Head Office Karachi	0.076	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
209	Supply & Installation of LED Panel Lights in the Office of PA to Deputy Governor at 3rd Floor Main Bank Building Head Office Karachi	0.085	Petty Purchases	Q1 FY2024-30	Q2 FY2024-25	Q2 FY2024-26	STA
210	Replacement of Wooden Panels Inside the Lifts Cabins (Schindler) Installed at Main Bank Building SBP Karachi	0.095	Petty Purchases	Q1 FY2024-31	Q2 FY2024-25	Q2 FY2024-26	STA
211	Fuel Piping Works at Bolten Market Building, SBP Head Office Karachi	0.275	Request for Quotation	Q1 FY2024-32	Q2 FY2024-25	Q2 FY2024-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
212	Supply, Installation, Testing and Commissioning of Inverter Module for Door Drive Motor and Floor Indicator Cards for Passenger Lift Installed at LRC Building, SBP Head Office Karachi	0.490	Request for Quotation	Q1 FY2024-33	Q2 FY2024-25	Q2 FY2024-26	STA
213	Repair and Maintenance Works of Air Ventilation System Installed in Washroom Blocks at SBP and BSC Buildings, Head Office Karachi	0.433	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
214	Replacement of Automatic Sliding Door System at BSC Building Reception, SBP BSC Head Office Karachi	0.320	Request for Quotation	Q3 FY2024-30	Q4 FY2024-25	Q4 FY2024-25	STA
215	Illumination of State Bank of Pakistan, Head Office Karachi Premises for PinkTober (Breast Cancer Awareness) Day 2024	0.095	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
216	Preventive Maintenance Works of Lifts & Escalators Installed at SBP Premises Head Office Karachi	0.330	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
217	Supply, Installation, Testing and Commissioning of Inverter Module of Main Hoisting Motor of Passenger Lift Installed at LRC Building, SBP Head Office Karachi	0.480	Request for Quotation	Q2 FY2024-30	Q3 FY2024-25	Q3 FY2024-25	STA
218	Replacement of Motion Detector Infrared Sensors of Automatic Sliding Door System at Main Bank Building Reception, SBP Head Office Karachi	0.090	Petty Purchases	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
219	Supply & Installation of Chandeliers for Museum Reception Area at Main Building Complex, SBP Head Office Karachi	0.300	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
220	Supply, Installation, Testing & Commissioning of Automatic Rescue Device (ARD) for FUJI passenger lift at Bolten Market Building, SBP BSC, Karachi	0.090	Petty Purchases	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
221	Installation of Energy-Efficient LED Panel Lights on the 1st, 3rd, and 4th Floors of the BSC Building, Head Office, Karachi In-Principle Approval	0.307	Request for Quotation	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
222	Supply of Essential Spares of Automatic Sliding Door System at SBP Head Office Karachi	0.485	Request for Quotation	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
223	Illumination of State Bank of Pakistan, Head Office Karachi Premises for Celebration of Youm-e-Tashakur	0.098	Petty Purchases	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
224	Replacement of Wheels Kit & Timing Belt of Automatic Sliding Door System Installed At Main Bank Building and BSC Building Receptions, SBP Head Office Karachi	0.180	Request for Quotation	Q2 FY2024-29	Q3 FY2024-25	Q3 FY2024-25	STA
225	Replacement of Tube Axial Fans in Washroom Blocks of BSC Building, State Bank of Pakistan, Karachi	0.098	Petty Purchases	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
226	Supply, Installation, Testing and Commissioning of Floor Indicator Cards for Schindler Lifts Installed at Main Bank Building, SBP Head Office Karachi	0.270	Request for Quotation	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
227	Supply, Installation, Testing & Commissioning of Control DB for Water Pump Installed At Bolton Market Building, State Bank of Pakistan, Karachi	0.098	Petty Purchases	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
228	Supply of Lithium Ion Batteries for the Sound System installed in Boards Rooms and Heritage Meeting Rooms, SBP Karachi	0.047	Request for Quotation	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
229	Replacement of Anti-Vibrant Rubber Pads for Cargo Lifts Installed in Main Bank Building SBP Head Office, Karachi	0.033	Request for Quotation	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
230	Construction and installation of sub-filling fuel tank at Main Building SBP HOK	0.450	Request for Quotation	Q3 FY2024-29	Q4 FY2024-25	Q4 FY2024-25	STA
231	PROTECTIVE FIBER COATING OF CORE HOUSINGS OF SCREW CHILLERS INSTALLED AT MBB COMPLEX, STATE BANK OF PAKISTAN, KARACHI	0.24	Request for Quotation	Q3 FY2024-30	Q4 FY2024-25	Q4 FY2024-25	STA
232	FABRICATION, SUPPLY AND INSTALLATION OF CLADDING & INSULATION OF PIPING INSTALLED AT BSC HOUSE BUILDING, STATE BANK OF PAKISTAN KARACHI	0.43	Request for Quotation	Q3 FY2024-31	Q4 FY2024-25	Q4 FY2024-25	STA
233	SUPPLY OF TUBES FOR HEAT TRANSFER UNIT INSTALLED AT MAIN AIR-CONDITIONING PLANT, STATE BANK OF PAKISTAN, KARACHI	0.50	Request for Quotation	Q3 FY2024-32	Q4 FY2024-25	Q4 FY2024-25	STA
234	REPLACEMENT OF FCU AT MAIN COMPLEX BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-33	Q4 FY2024-25	Q4 FY2024-25	STA
235	SUPPLY OF BUTTERFLY VALVE FOR BALANCING LINE INSTALLED AT MAIN AIR-CONDITIONING PLANT, SBP KARACHI	0.37	Request for Quotation	Q3 FY2024-34	Q4 FY2024-25	Q4 FY2024-25	STA
236	REPAIRING & REWINDING OF CHILLED WATER MOTOR & PUMP OF SCREW TYPE CHILLERS AT BSC BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.41	Request for Quotation	Q3 FY2024-35	Q4 FY2024-25	Q4 FY2024-25	STA
237	REPAIRING OF LEVEL SENSOR OF ELECTRIC CHILLER INSTALLED AT THIRD FLOOR MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.43	Request for Quotation	Q3 FY2024-36	Q4 FY2024-25	Q4 FY2024-25	STA
238	FABRICATION, SUPPLY & INSTALLATION OF GI NECK, REPAIR OF SPLITTER AND OTHER DUCTING WORKS AT MAIN BUILDING STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-37	Q4 FY2024-25	Q4 FY2024-25	STA
239	REPAIRING OF HEAT EXCHANGER OF CHILLER NO. 05 AT MAIN HVAC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.48	Request for Quotation	Q3 FY2024-38	Q4 FY2024-25	Q4 FY2024-25	STA
240	REPAIRING OF CHUBB DOOR AT MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI - IN-PRINCIPLE APPROVAL & MONETARY SANCTION	0.07	Petty Purchases	Q3 FY2024-39	Q4 FY2024-25	Q4 FY2024-25	STA
241	REPAIRING OF CHILLED WATER LINE AT MUSEUM BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-40	Q4 FY2024-25	Q4 FY2024-25	STA
242	SUPPLY OF FITTING ACCESSORIES FOR MAINTENANCE WORK OF FCUs, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-41	Q4 FY2024-25	Q4 FY2024-25	STA
243	REPAIRING OF COOLING TOWER CONDENSER WATER INSTALLED AT MAIN & LRC BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-42	Q4 FY2024-25	Q4 FY2024-25	STA
244	DUCTING WORKS OF ERD STUDIO LOCATED AT SECOND FLOOR MAIN BUILDING, SBP, KARACHI	0.49	Request for Quotation	Q3 FY2024-43	Q4 FY2024-25	Q4 FY2024-25	STA
245	REWINDING OF COOLING TOWER MOTOR INSTALLED AT MAIN & LRC BUILDING AC PLANT, STATE BANK OF PAKISTAN KARACHI	0.10	Petty Purchases	Q3 FY2024-44	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
246	INSTALLATION OF WINDOW & CABLE COVER & SUPPLY OF DIFFUSER BOXES AT MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.07	Petty Purchases	Q3 FY2024-45	Q4 FY2024-25	Q4 FY2024-25	STA
247	LEAKAGE REPAIRING OF CHILLER # 03 INSTALLED AT GOVERNOR FLOOR MAIN BANK BUILDING STATE BANK OF PAKISTAN, KARACHI	0.47	Request for Quotation	Q3 FY2024-46	Q4 FY2024-25	Q4 FY2024-25	STA
248	PROVIDING, INSTALLATION & FABRICATION OF DRAIN TRAY OF FAN COIL UNITS AT LRC BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.05	Petty Purchases	Q3 FY2024-47	Q4 FY2024-25	Q4 FY2024-25	STA
249	FIBER PASTING OF COOLING WATER LINES OF MAIN AC PLANT, STATE BANK OF PAKISTAN, KARACHI INPRINCIPLE APPROVAL	0.48	Request for Quotation	Q3 FY2024-48	Q4 FY2024-25	Q4 FY2024-25	STA
250	REPAIRING OF MOTOR OF BLOWER INSTALLED AT VAULT AREA STATE BANK OF PAKISTAN, KARACHI	0.14	Request for Quotation	Q3 FY2024-49	Q4 FY2024-25	Q4 FY2024-25	STA
251	SUPPLY & INSTALLATION OF RETURN AIR GRILL FLEXIBLE DUCT AND DRAIN WATER LINE AT BSC, LRC & MBB, STATE BANK OF PAKISTAN, KARACHI	0.08	Petty Purchases	Q3 FY2024-50	Q4 FY2024-25	Q4 FY2024-25	STA
252	Supply of PT-100 Sensors for LS Machine Installed at SBP Karachi- In-Principle Approval and Endorsement by Purchase Committee	0.34	Request for Quotation	Q3 FY2024-51	Q4 FY2024-25	Q4 FY2024-25	STA
253	OVERHAULING OF VACUUM PUMP OF ABSORPTION MACHINE # 05 INSTALLED AT MAIN AC PLANT, STATE BANK OF PAKISTAN KARACHI	0.25	Request for Quotation	Q3 FY2024-52	Q4 FY2024-25	Q4 FY2024-25	STA
254	SHIFTING OF UNSERVICEABLE ITEMS FROM MAIN BUILDING TO NORTH NAZIMABAD SCRAP YARD, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-53	Q4 FY2024-25	Q4 FY2024-25	STA
255	SERVICES FOR REPAIRING OF PUMP FOUNDATION INSTALLED AT GOVERNOR FLOOR, MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-54	Q4 FY2024-25	Q4 FY2024-25	STA
256	REPAIRING OF VOLUME CONTROL DAMPER OF CHILLER # 04 INSTALLED AT MAIN & LRC BUILDING HVAC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.02	Petty Purchases	Q3 FY2024-55	Q4 FY2024-25	Q4 FY2024-25	STA
257	SUPPLY & INSTALLATION OF CLADDING OF CHILLED WATER PIPE AT LRC BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-56	Q4 FY2024-25	Q4 FY2024-25	STA
258	REPLACEMENT OF GATE VALVES OF HVAC SYSTEM AT BSC BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.25	Request for Quotation	Q3 FY2024-57	Q4 FY2024-25	Q4 FY2024-25	STA
259	REPLACEMENT OF BURNER BLOWER OF CHILLER # 05 INSTALLED AT MAIN & LRC BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.15	Request for Quotation	Q3 FY2024-58	Q4 FY2024-25	Q4 FY2024-25	STA
260	SUPPLY & FEEDING OF DISTILLED WATER FOR ABSORPTION CHILLER INSTALLED AT MAIN & LRC BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.33	Request for Quotation	Q3 FY2024-59	Q4 FY2024-25	Q4 FY2024-25	STA
261	TROUBLESHOOTING, REPAIR, TESTING & COMMISSIONING OF CONTROL BOARD OF MACHINE # 02, STATE BANK OF PAKISTAN KARACHI	0.49	Request for Quotation	Q3 FY2024-60	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
262	SUPPLY & INSTALLATION OF NEW EXPANSION VALVES FOR HITACHI CHILLER, SBP KARACHI	0.29	Request for Quotation	Q3 FY2024-61	Q4 FY2024-25	Q4 FY2024-25	STA
263	ELECTRICAL WORKS AT MCC PANEL OF MAIN & LRC BUILDING HVAC PLANT	0.06	Petty Purchases	Q3 FY2024-62	Q4 FY2024-25	Q4 FY2024-25	STA
264	SERVICES FOR REPAIR OF HEAT EXCHANGER OF ABSORPTION CHILLER # 04, MAIN BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.46	Request for Quotation	Q3 FY2024-63	Q4 FY2024-25	Q4 FY2024-25	STA
265	Service and Maintenance of the Chubb, Strong, Emergency and Grill Doors installed in the Main Building, State Bank of Pakistan Karachi	0.36	Request for Quotation	Q3 FY2024-64	Q4 FY2024-25	Q4 FY2024-25	STA
266	REPAIRING OF SPLIT AC INSTALLED AT BANK HOUSE & KDA BACKUP DATA CENTER, STATE BANK OF PAKISTAN, KARACHI	0.03	Petty Purchases	Q3 FY2024-65	Q4 FY2024-25	Q4 FY2024-25	STA
267	SERVICING & MAINTENANCE OF SPLIT ACS AT KDA BACKUP SITE, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-66	Q4 FY2024-25	Q4 FY2024-25	STA
268	REPAIRING OF PURE SINE WAVE ONLINE UPS OF SCREW TYPE CHILLER INSTALLED AT HVAC PLANT, SBP KARACHI	0.09	Petty Purchases	Q3 FY2024-67	Q4 FY2024-25	Q4 FY2024-25	STA
269	REPLACEMENT OF PIPING ACCESSORIES OF CHW LINES BSC BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.40	Request for Quotation	Q3 FY2024-68	Q4 FY2024-25	Q4 FY2024-25	STA
270	REPLACEMENT OF GATE VALVES OF LINE FOR MUSEUM BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.16	Request for Quotation	Q3 FY2024-69	Q4 FY2024-25	Q4 FY2024-25	STA
271	REPLACEMENT OF CONDENSER WATER LINES OF CHILLER # 04 & 05 INSTALLED AT MAIN AC PLANT, STATE BANK OF PAKISTAN KARACHI	0.42	Request for Quotation	Q3 FY2024-70	Q4 FY2024-25	Q4 FY2024-25	STA
272	REPLACEMENT OF SPRING-LOADED VIBRATION ISOLATORS OF AHU MOTORS AND REWINDING OF AIR CURTAIN MOTORS WITH ALLIED WORKS AT MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.15	Request for Quotation	Q3 FY2024-71	Q4 FY2024-25	Q4 FY2024-25	STA
273	REPAIR OF COOLING TOWER # 02 INSTALLED AT MAIN AIR CONDITIONING PLANT, STATE BANK OF PAKISTAN, KARACHI	0.34	Request for Quotation	Q3 FY2024-72	Q4 FY2024-25	Q4 FY2024-25	STA
274	SERVICES FOR INSTALLATION OF FLOOR STANDING FAN COIL UNITS AT BANKING HALL AREA, STATE BANK OF PAKISTAN, KARACHI	0.45	Request for Quotation	Q3 FY2024-73	Q4 FY2024-25	Q4 FY2024-25	STA
275	REPAIRING OF INPUT-OUTPUT MODULE OF CHILLER # 02 INSTALLED AT MAIN AC PLANT OF STATE BANK OF PAKISTAN KARACHI	0.27	Request for Quotation	Q3 FY2024-74	Q4 FY2024-25	Q4 FY2024-25	STA
276	REFILLING OF NITROGEN CYLINDERS FOR USE IN MAINTENANCE AT STATE BANK OF PAKISTAN, KARACHI	0.14	Request for Quotation	Q3 FY2024-75	Q4 FY2024-25	Q4 FY2024-25	STA
277	SUPPLY & INSTALLATION OF UPS FOR CENTRIFUGAL CHILLER AT MAIN AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.23	Request for Quotation	Q3 FY2024-76	Q4 FY2024-25	Q4 FY2024-25	STA
278	PERIODIC SERVICING & MAINTENANCE OF SPLIT ACs AT BANK HOUSE, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-77	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
279	SUPPLY OF EVAPORATOR OF DUCTED TYPE AC 8TR INSTALLED NEAR LOBBY 1ST FLOOR ENGINEERING DEPARTMENT, SBP BOLTON MARKET BUILDING, STATE BANK OF PAKISTAN KARACHI	0.45	Request for Quotation	Q3 FY2024-78	Q4 FY2024-25	Q4 FY2024-25	STA
280	DISMANTLING/REMOVAL/SHIFTING OF OUTDDOR UNITS USING MOBILE CRANE AND RE-INSTALLATION FO ACS FOR BPAS VAULT NEAR BNAKING HALL ENTERANCE, SBP KARACHI	0.09	Petty Purchases	Q3 FY2024-79	Q4 FY2024-25	Q4 FY2024-25	STA
281	REPLACEMENT OF ANGLE FRAME FLOOR STANDING AC INSTALL & ECD STUDIO & B-PASS VAULT AREA AT MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.07	Petty Purchases	Q3 FY2024-80	Q4 FY2024-25	Q4 FY2024-25	STA
282	REPAIRING OF WALKWAY INSTALLED AT COOLING TOWER MAIN HVAC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.19	Request for Quotation	Q3 FY2024-81	Q4 FY2024-25	Q4 FY2024-25	STA
283	INSTALLATION OF NEW DUCT COVERS FOR SERVICES MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-82	Q4 FY2024-25	Q4 FY2024-25	STA
284	REMOVAL OF OLD DUCTING & ALLIED WORK OF ECD STUDIO AT SECOND FLOOR OF MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.04	Petty Purchases	Q3 FY2024-83	Q4 FY2024-25	Q4 FY2024-25	STA
285	PIPING & ACCESSORIES WORKS AT KITCHEN, STATE BANK OF PAKISTAN, KARACHI	0.07	Petty Purchases	Q3 FY2024-84	Q4 FY2024-25	Q4 FY2024-25	STA
286	SHIFTING OF UNSERVICEABLE ITEMS FROM MAIN BANK BUILDING TO SCRAPYARD AT NORTH NAZIMABAD OFFICE, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-85	Q4 FY2024-25	Q4 FY2024-25	STA
287	INSTALLATION OF MS SHEETS FOR COVERING OF WINDOWS AT IBSD OFFICE GROUND FLOOR MAIN BUILDING COMPLEX, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-86	Q4 FY2024-25	Q4 FY2024-25	STA
288	REPLACEMENT OF PIPING OF 8TH & 10TH AHUS IN MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.48	Request for Quotation	Q3 FY2024-87	Q4 FY2024-25	Q4 FY2024-25	STA
289	SERVICES FOR REPAIRING OF HEAT EXCHANGER CONTROL PANEL OF YORK CHILLER # 01 & 02 SBP HOK	0.48	Request for Quotation	Q3 FY2024-88	Q4 FY2024-25	Q4 FY2024-25	STA
290	MAINTENANCE WORK OF FAN ASSEMBLY OF COOLING TOWER # 03 SHELL 1, AND COOLING TOWER # 02 SHELL 01 & 02, STATE BANK OF PAKISTAN, KARACHI	0.49	Request for Quotation	Q3 FY2024-89	Q4 FY2024-25	Q4 FY2024-25	STA
291	SUPPLY & CHARGING OF LUBRICANT FOR CIRCUIT # 01 OF MUSEUM CHILLER, STATE BANK OF PAKISTAN KARACHI	0.46	Request for Quotation	Q3 FY2024-90	Q4 FY2024-25	Q4 FY2024-25	STA
292	SUPPLY & INSTALLATION SIGHT GLASS, GASKET & RUBBERIZED COAT FOR CHILLER #05 INSTALLED AT MAIN AC PLANT, KARACHI	0.31	Request for Quotation	Q3 FY2024-91	Q4 FY2024-25	Q4 FY2024-25	STA
293	REPAIRING OF SUPPORTS OF COOLING TOWER # 02 AT MAIN AC PLANT, SBP, KARACHI	0.46	Request for Quotation	Q3 FY2024-92	Q4 FY2024-25	Q4 FY2024-25	STA
294	NEW FOUNDATION FOR CHILLED WATER PUMP # 06 INSTALLED IN MAIN BANK BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.37	Request for Quotation	Q3 FY2024-93	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
295	SUPPLY OF DAMPER MOTOR FOR LS CHILLER # 04 INSTALLED AT MAIN AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.20	Request for Quotation	Q3 FY2024-94	Q4 FY2024-25	Q4 FY2024-25	STA
296	SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF CFRV VALVE, STATE BANK OF PAKISTAN, KARACHI	0.48	Request for Quotation	Q3 FY2024-95	Q4 FY2024-25	Q4 FY2024-25	STA
297	SUPPLY OF FLOW CONTROL VALVE & INVERTER REPAIR FOR INSTALLATION AT HVAC PLANT MBB SBP HOK	0.28	Request for Quotation	Q3 FY2024-96	Q4 FY2024-25	Q4 FY2024-25	STA
298	SUPPLY OF ELECTRICAL CONTACTOR & HVAC ITEMS, STATE BANK OF PAKISTAN, KARACHI	0.08	Petty Purchases	Q3 FY2024-97	Q4 FY2024-25	Q4 FY2024-25	STA
299	SUPPLY & INSTALLATION OF EXPANSION VALVE FOR SCROLL CHILLER, KARACHI	0.50	Request for Quotation	Q3 FY2024-98	Q4 FY2024-25	Q4 FY2024-25	STA
300	REPLACEMENT OF THERMAL PADDING OF SCREW CHILLER # 01 INSTALLED AT BSC HOUSE PLANT, STATE BANK OF PAKISTAN, KARACHI	0.16	Request for Quotation	Q3 FY2024-99	Q4 FY2024-25	Q4 FY2024-25	STA
301	OVERHAULING OF COMPRESSOR AND REPLACEMENT OF U-BENDS OF AC INSTALLED AT DEALING ROOM 4TH FLOOR, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-100	Q4 FY2024-25	Q4 FY2024-25	STA
302	SUPPLY OF CONDENSER COIL OF 2TR WALL MOUNTED AC MAKE DAIKOOL AT ENGG SUBSTATION AND COOLING COIL FOR AC ACSON 2TR AT OFFICE OF ED-HRSG 10TH FLOOR, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-101	Q4 FY2024-25	Q4 FY2024-25	STA
303	INSTALLATION OF MS SHEETS FOR COVERING OF ELECTRIC CABLES AT GROUND FLOOR MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-102	Q4 FY2024-25	Q4 FY2024-25	STA
304	PROVIDING AND FIXING OF UPVC PIPELINE 3 AT MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-103	Q4 FY2024-25	Q4 FY2024-25	STA
305	SUPPLY OF EVAPORATOR COIL OF 02NOS SPLIT ACs INSTALLED AT IBSD AND FEAD SBP BOLTON MARKET BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.08	Petty Purchases	Q3 FY2024-104	Q4 FY2024-25	Q4 FY2024-25	STA
306	PERIODIC SERVICING & MAINTENANCE OF SPLIT ACs AT BANK HOUSE, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-105	Q4 FY2024-25	Q4 FY2024-25	STA
307	SUPPLY OF EXPANSION BELOW OF YORK CHILLER INSTALLED AT HVAC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.05	Petty Purchases	Q3 FY2024-106	Q4 FY2024-25	Q4 FY2024-25	STA
308	TROUBLESHOOTING, REPAIR, TESTING & COMMISSIONING OF LOGIC BOARD OF YCIV MACHINE, STATE BANK OF PAKISTAN KARACHI	0.50	Request for Quotation	Q3 FY2024-107	Q4 FY2024-25	Q4 FY2024-25	STA
309	SUPPLY OF INDOOR MOTOR AND OVERHAULING OF COMPRESSOR FOR CONVERSION OF AC UNITS FROM INVERTERTO CONVENTIONAL AC INSTALLED AT HERITAGE MEETING HALL, STATE BANK OF PAKISTAN, KARACHI	0.25	Request for Quotation	Q3 FY2024-108	Q4 FY2024-25	Q4 FY2024-25	STA
310	SERVICES FOR REPAIRING OF SLUDGE PUMP IN MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.49	Request for Quotation	Q3 FY2024-109	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25**Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT**

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
311	SUPPLY OF PT 100 SENSOR FOR ABSORPTION CHILLERS OF MAIN AND LRC BUILDINGS STATE BANK OF PAKISTAN, KARACHI	0.44	Request for Quotation	Q3 FY2024-110	Q4 FY2024-25	Q4 FY2024-25	STA
312	SUPPLY OF AIR CURTAIN MOTORS FOR DIFFERENT FLOORS OF MAIN BANK BUILDING BUILDINGS STATE BANK OF PAKISTAN, KARACHI	0.43	Request for Quotation	Q3 FY2024-111	Q4 FY2024-25	Q4 FY2024-25	STA
313	REPLACEMENT OF SERVICE VALVES FOR ABSORPTION CHILLER # 04 & 05 INSTALLED AT MAIN AC PLANT, SBP HEAD OFFICE KARACHI	0.36	Request for Quotation	Q3 FY2024-112	Q4 FY2024-25	Q4 FY2024-25	STA
314	SERVICES FOR OVERHAUL OF VACUUM PUMP OF CHILLER # 04 INSTALLED AT MAIN AC PLANT, STATE BANK OF PAKISTAN KARACHI	0.26	Request for Quotation	Q3 FY2024-113	Q4 FY2024-25	Q4 FY2024-25	STA
315	SUPPLY OF VARIOUS MATERIAL FOR ABSORPTION CHILLERS INSTALLED AT STATE BANK OF PAKISTAN, KARACHI	0.47	Request for Quotation	Q3 FY2024-114	Q4 FY2024-25	Q4 FY2024-25	STA
316	REPAIRING OF SCR TRIGGER BOARD OF SCREW MACHINE INSTALLED AT THIRD FLOOR MAIN BANK BUILDING, STATE BANK OF PAKISTAN KARACHI	0.43	Request for Quotation	Q3 FY2024-115	Q4 FY2024-25	Q4 FY2024-25	STA
317	INSTALLATION OF NEW 08TR FAN COIL UNITS AT BANKING HALL AREA SBP, KARACHI	0.40	Request for Quotation	Q3 FY2024-116	Q4 FY2024-25	Q4 FY2024-25	STA
318	SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF FORWARD CURVED BLOWER FOR AIR HANDLING UNIT AT 1ST FLOOR MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.33	Request for Quotation	Q3 FY2024-117	Q4 FY2024-25	Q4 FY2024-25	STA
319	REPAIRING OF CWH LINE OF FCU HALL AREA 7TH FLOOR MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.08	Petty Purchases	Q3 FY2024-118	Q4 FY2024-25	Q4 FY2024-25	STA
320	REPAIRING OF UPVC DRIAN LINE OF MAIN BUILDING AHU AT STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-119	Q4 FY2024-25	Q4 FY2024-25	STA
321	REPAIRING OF CHILLED WATER LINE OF FCU INSTALLED AT DIRECTOR MUSEUM OFFICE 3RD FLOOR BSC BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.08	Petty Purchases	Q3 FY2024-120	Q4 FY2024-25	Q4 FY2024-25	STA
322	PROCUREMENT OF NITROGEN CYLINDER, STATE BANK OF PAKISTAN, KARACHI	0.30	Request for Quotation	Q3 FY2024-121	Q4 FY2024-25	Q4 FY2024-25	STA
323	SUPPLY OF INDOOR PCB CARDS OF DUCTED TYPE 04TR ACS INSTALLED AT BPAS MACHINE HALL, SBP KARACHI	0.06	Petty Purchases	Q3 FY2024-122	Q4 FY2024-25	Q4 FY2024-25	STA
324	supply and Replacement of compressor of AC installed at Masjid, SBP Karachi	0.05	Petty Purchases	Q3 FY2024-123	Q4 FY2024-25	Q4 FY2024-25	STA
325	REFRIGERANT BALANCING IN YORK CHILLERS INSTALLED AT HOK COMPLEX STATE BANK OF PAKISTAN, KARACHI	0.45	Request for Quotation	Q3 FY2024-124	Q4 FY2024-25	Q4 FY2024-25	STA
326	SERVICES FOR REPAIRING OF BURNER PROGRAMMERS FOR ABSORPTION CHILLERS INSTALLED AT MAIN AC PLANT STATE BANK OF PAKISTAN, KARACHI	0.45	Request for Quotation	Q3 FY2024-125	Q4 FY2024-25	Q4 FY2024-25	STA
327	REPAIRING OF MAIN BOARD OF CHILLER # 02 INSTALLED AT MAIN AC PLANT SBP HOK	0.38	Request for Quotation	Q3 FY2024-126	Q4 FY2024-25	Q4 FY2024-25	STA
328	REPAIR OF ABS PUMP 1 CHILLER 05 INSTALLED AT MAIN AC PLANT, STATE BANK OF PAKISTAN, I.I CHUNDRIGAR ROAD KARACHI	0.45	Request for Quotation	Q3 FY2024-127	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
329	OVERHAULING OF COMPRESSOR 04TR AC INSTALLED AT HERITAGE MEETING MAIN HALL MBB PCB CARD OF MASJID AC MBB, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-128	Q4 FY2024-25	Q4 FY2024-25	STA
330	TROUBLESHOOTING OF IGBT CARD OF YORK CHILLER # 02 INSTALLED AT BSC BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.48	Request for Quotation	Q3 FY2024-129	Q4 FY2024-25	Q4 FY2024-25	STA
331	REPAIRING & REWINDING OF FAN COIL CEILING SUSPENDED, AIR CURTAIN MOTORS AT STATE BANK OF PAKISTAN, KARACHI	0.36	Request for Quotation	Q3 FY2024-130	Q4 FY2024-25	Q4 FY2024-25	STA
332	SUPPLY OF PCB CARDS FOR FLOOR STANDING DAIKOOL SPLIT ACS FOR ITD LOCATIONS, STATE BANK OF PAKISTAN, KARACHI	0.49	Request for Quotation	Q3 FY2024-131	Q4 FY2024-25	Q4 FY2024-25	STA
333	REPAIRING OF AC AND OVERHAULING COMPRESSOR OF AC INSTALLED AT OFFICE OF HEAD-CS &SPD 10TH FLOOR MBB AND MASJID, STATE BANK OF PAKISTAN, KARACHI	0.07	Petty Purchases	Q3 FY2024-132	Q4 FY2024-25	Q4 FY2024-25	STA
334	REPLACEMENT OF U-BENDS AND PCB REAPRI OF 04TR FLOOR STANDING DAIKOOL AC AT 6TH FLOOR SERVER ROOM, SBP KARACHI	0.09	Petty Purchases	Q3 FY2024-133	Q4 FY2024-25	Q4 FY2024-25	STA
335	REPAIRING OF DISPLAY BOARD OF CHILLER # 04 INSTALLED AT MAIN AC PLANT SBP HOK	0.32	Request for Quotation	Q3 FY2024-134	Q4 FY2024-25	Q4 FY2024-25	STA
336	ONLINE FILTRATION OF LIBR OF ABSORPTION MACHINE INSTALLED AT MAIN AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.29	Request for Quotation	Q3 FY2024-135	Q4 FY2024-25	Q4 FY2024-25	STA
337	REPAIRING WORK OF FRESH AIR DUCTS & VOLUME CONTROL DAMPER AT 1ST TO 4TH FLOOR BSC BUILDING & REPLACEMENT OF SUPPLY & RETURN GRILL AT MAIN & LRC BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-136	Q4 FY2024-25	Q4 FY2024-25	STA
338	REPLACEMENT OF CONDENSER COIL OF 02TR WALL MOUNTED AC (ACSON) OFFICE Of the ED, 7TH FLOOR MBB , SBP KARACHI	0.09	Petty Purchases	Q3 FY2024-137	Q4 FY2024-25	Q4 FY2024-25	STA
339	REPAIRING OF PCB CARD OF 08TR FLOOR STANDING AC AT 6TH FLOOR DATA CENTRE SBP KARACHI	0.02	Petty Purchases	Q3 FY2024-138	Q4 FY2024-25	Q4 FY2024-25	STA
340	MISC. REPAIR AND FABRICATION WORKS OF GI SHEETS AT BUILDING ELEVATION, SBP KARACHI	0.09	Petty Purchases	Q3 FY2024-139	Q4 FY2024-25	Q4 FY2024-25	STA
341	REWINDING OF VACUUM PUMP MOTOR USE FOR ABSORPTION CHILLER, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-140	Q4 FY2024-25	Q4 FY2024-25	STA
342	OVERHAULING OF 2 HP WATER PUMP FOR DRAIN RAIN WATER, STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-141	Q4 FY2024-25	Q4 FY2024-25	STA
343	SHIFTING/LOADING OF UNSERVICEABLE ELECTRICAL PANELS & HVAC ITEMS FROM MAIN BANK BUILDING TO NORTH NAZIMABAD BUILDINGS	0.32	Request for Quotation	Q3 FY2024-142	Q4 FY2024-25	Q4 FY2024-25	STA
344	INSTALLATION OF NEW FCU AT GSD DEPARTMENT 4TH FLOOR BSC BUILDING STATE BANK OF PAKISTAN KARACHI	0.08	Petty Purchases	Q3 FY2024-143	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
345	REPAIRING OF CHILLED WATER LINES INSTALLED AT MUSEUM BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-144	Q4 FY2024-25	Q4 FY2024-25	STA
346	REPAIRING OF 3 HP SUMMERSIBLE PUMP INSTALLED AT MAIN BUILDING STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-145	Q4 FY2024-25	Q4 FY2024-25	STA
347	REPAIRING WORKS OF AIR HANDLING UNIT INSTALLED AT 4TH FLOOR BSC HOUSE BUIDLING, SBP KARACHI	0.26	Request for Quotation	Q3 FY2024-146	Q4 FY2024-25	Q4 FY2024-25	STA
348	REWINDING OF FAN MOTORS OF YORK CHILLER # 1 & 2 & HITACHI CHILLER INSTALLED AT BSC HOUSE & MUSEUM BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.34	Request for Quotation	Q3 FY2024-147	Q4 FY2024-25	Q4 FY2024-25	STA
349	SUPPLY OF COOLING COIL OF 2TR WAL MOUNTED AC MAKE GREE AT CARGO LIFT MACHINE ROOM MBB, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-148	Q4 FY2024-25	Q4 FY2024-25	STA
350	REPAIR & REWINDING OF ABS PUMP 2 OF ABSORPTION CHILLER # 02 INSTALLED AT MAIN & LRC BUILDING HVAC AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.47	Request for Quotation	Q3 FY2024-149	Q4 FY2024-25	Q4 FY2024-25	STA
351	REPAIRING/ REWINDING OF COOLING TOWER MOTORS OF MAIN AC PLANT AT STATE BANK OF PAKISTAN, KARACHI	0.28	Request for Quotation	Q3 FY2024-150	Q4 FY2024-25	Q4 FY2024-25	STA
352	REPAIRING FOUNDATIONS OF CHILLED WATER PUMP INSTALLED FOR YORK CHILLER AT BSC BUILDING HVAC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.10	Petty Purchases	Q3 FY2024-151	Q4 FY2024-25	Q4 FY2024-25	STA
353	REPAIRING OF CHUBB DOOR OF CASH & PRIZE BOND DEPARTMENT ON 1ST & 6TH FLOOR OF MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.07	Petty Purchases	Q3 FY2024-152	Q4 FY2024-25	Q4 FY2024-25	STA
354	OVERHAULING OF CHILLED WATER MOTOR # 01 & 02 OF BSC BUILDING AC PLANT, STATE BANK OF PAKISTAN, KARACHI BANK OF PAKISTAN, KARACHI	0.46	Request for Quotation	Q3 FY2024-153	Q4 FY2024-25	Q4 FY2024-25	STA
355	LEAKAGE REPAIRING OF YORK CHILLER #2 INSTALLED AT BSC HOUSE AC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.42	Request for Quotation	Q3 FY2024-154	Q4 FY2024-25	Q4 FY2024-25	STA
356	MAJOR REPAIRING OF DUCTED TYPE UNITS INSTALLED AT LRC GROUND FLOOR, STATE BANK OF PAKISTAN, KARACHI	0.25	Request for Quotation	Q3 FY2024-155	Q4 FY2024-25	Q4 FY2024-25	STA
357	PROVIDING AND FIXING OF PRESSURE GAUGE AND REPAIRING OF MAIN PCB BOARD ABSORPTION CHILLER, HVAC PLANT, STATE BANK OF PAKISTAN, KARACHI	0.26	Request for Quotation	Q3 FY2024-156	Q4 FY2024-25	Q4 FY2024-25	STA
358	SUPPLY OF COOLING COIL OF 2TR WAL MOUNTED AC MAKE ACSON AT OFFICE OF ED FIG, 8th FLOOR MBB, REPLCEMENT OF U BENDS OF MSD BMB 4TR AC, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-157	Q4 FY2024-25	Q4 FY2024-25	STA
359	REPAIRING OF 02TR WALL MOUNTED AC INSTALLED AT JD CHAMBER, MBB 2ND FLOOR LSD, SBP KARACHI	0.06	Petty Purchases	Q3 FY2024-158	Q4 FY2024-25	Q4 FY2024-25	STA
360	SUPPLY & INSTALLATION OF MEGNATIC CONECTOR FOR CWH INSTALLED AT 3RD FLOOR MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-159	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
361	SUPPLY OF COOLING COIL OF 2TR WAL MOUNTED AC MAKE 2400VD AT MD OFFICE 1ST FLOOR BSC HOUSE, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-160	Q4 FY2024-25	Q4 FY2024-25	STA
362	SUPPLY OF HEAT EXCHANGER OF DUCTED TYPE AC INSTALLED AT LIFT LOBBY 1ST FLOOR ENGINEERING DEPARTMENT, SBP BOLTON MARKET BUIDLING, STATE BANK OF PAKISTAN KARACHI	0.50	Request for Quotation	Q3 FY2024-161	Q4 FY2024-25	Q4 FY2024-25	STA
363	SUPPLY OF COPPER PIPES ALONG WITH OVERHAULING OF COMPRESSOR & REPLACEMENT OF EVAPORATOR COILS OF 1.5/2TR SPLIT AC INSTALLED AT LEGAL DEPARTMENT, STATE BANK OF PAKISTAN, KARACHI	0.45	Request for Quotation	Q3 FY2024-162	Q4 FY2024-25	Q4 FY2024-25	STA
364	OVERHAULING OF COMPRESSOR & REPLACEMENT OF COOLING COIL AC INSTALLED AT BPAS AREA MAIN BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.48	Request for Quotation	Q3 FY2024-163	Q4 FY2024-25	Q4 FY2024-25	STA
365	Supply of Burner Programmer/ Controller for LS Absorption Chiller at Engineering Store State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q3 FY2024-164	Q4 FY2024-25	Q4 FY2024-25	STA
366	Supply of Oil Heater for Screw Type Installed at BSC House Plant, State Bank of Pakistan, Karachi	0.40	Request for Quotation	Q3 FY2024-165	Q4 FY2024-25	Q4 FY2024-25	STA
367	REPAIRING, MAINTENANCE & REPLACEMENT OF PARTS OF WALL MOUNTED SPLIT ACS INSTALLED AT FEAD, DPC & MSD BOLTON MARKET BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.39	Request for Quotation	Q3 FY2024-166	Q4 FY2024-25	Q4 FY2024-25	STA
368	REPLACEMENT OF PRE-AIRFILTERS OF AIR HANDLING UNIT, STATE BANK OF PAKISTAN, KARACHI	0.41	Request for Quotation	Q3 FY2024-167	Q4 FY2024-25	Q4 FY2024-25	STA
369	SERVICING & MAINTENANCE OF SPLIT ACs AT BANK HOUSE, STATE BANK OF PAKISTAN, KARACHI	0.27	Request for Quotation	Q3 FY2024-168	Q4 FY2024-25	Q4 FY2024-25	STA
370	Supply of Refrigeration Oil for Circuit # 02 of Hitachi Machine Installed at BSC House AC Plant, State Bank of Pakistan, Karachi	0.26	Request for Quotation	Q3 FY2024-169	Q4 FY2024-25	Q4 FY2024-25	STA
371	REPLACEMENT OF CHW PIPING SUPPORTS AND GRATINGS AT BSC HOUSE AC PLANT, STATE BANK OF PAKISTAN KARACHI	0.23	Request for Quotation	Q3 FY2024-170	Q4 FY2024-25	Q4 FY2024-25	STA
372	MODIFICATION OF HVAC DUCTS & INSULATION WORKS AT DIFFERENT LOCATION 1ST FLOOR BOLTON MARKET BUILDING, STATE BANK OF PAKISTAN, KARACH	0.29	Request for Quotation	Q3 FY2024-171	Q4 FY2024-25	Q4 FY2024-25	STA
373	SUPPLY OF BLOWER MOTOR OF INDOOR UNIT OF 08TR AC AND MAGNETIC CONTACTOR AT BOLTON MARKET BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.06	Petty Purchases	Q3 FY2024-172	Q4 FY2024-25	Q4 FY2024-25	STA
374	SUPPLY AND INSTALLATION OF EVAPORATOR COIL FOR SEVER ROOM AC AND ALLIED AC WORKS AT KDA P3, STATE BANK OF PAKISTAN, KARACHI	0.16	Request for Quotation	Q3 FY2024-173	Q4 FY2024-25	Q4 FY2024-25	STA
375	REPAIRING VAULT BLOWER MOTOR INSTALLED AT VAULT AREA GROUND FLOOR MBB SBP HOK	0.06	Petty Purchases	Q3 FY2024-174	Q4 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
376	REPAIRING OF STAIRCASE/LADDER ALONGWITH PLATFORM NEAR ENGINEERING STORE AT MAIN BANK BUILDING	0.09	Petty Purchases	Q3 FY2024-175	Q4 FY2024-25	Q4 FY2024-25	STA
377	REPAIRING OF COOLING TOWER FAN BLADE AT MAIN AC PLANT MBB SBP HOK	0.10	Petty Purchases	Q3 FY2024-176	Q4 FY2024-25	Q4 FY2024-25	STA
378	PROVIDING AND FIXING OF MAGNETIC CONTACTOR FOR AHU AT 7TH FLOOR MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.05	Petty Purchases	Q3 FY2024-177	Q4 FY2024-25	Q4 FY2024-25	STA
379	PROVIDING AND FIXING OF SUPPLY AIR DIFFUSER BOXES WITH FLEXIBLE ROUND DUCT AT 5TH FLOOR AND TRAY COVER NEAR LIFT LOBBY MAIN BANK BUILDING, STATE BANK OF PAKISTAN, KARACHI	0.09	Petty Purchases	Q3 FY2024-178	Q4 FY2024-25	Q4 FY2024-25	STA
380	SUPPLY OF EVAPORATOR COIL AND OVERHAULING OF COMPRESSOR WITH ALLIED WORKS FOR ACS INSTALLED AT LIFT MACHINE ROOM AND MASJID	0.42	Request for Quotation	Q3 FY2024-179	Q4 FY2024-25	Q4 FY2024-25	STA
381	PREVENTIVE MAINTENANCE & REPAIRING OF ACS INSTALLED AT KDA BUNGALOW P2, P3 & P4, STATE BANK OF PAKISTAN, KARACHI	0.25	Request for Quotation	Q3 FY2024-180	Q4 FY2024-25	Q4 FY2024-25	STA
382	SUPPLY OF PCB CARD FOR 04TR FLOOR STANDING SPLIT AC(ORIENT-INVERTER) FOR MSD HALL, BOLTON MARKET BUILDING AND FAN MOTOR CARD FOR IT BDC, STATE BANK OF PAKISTAN, KARACHI	0.46	Request for Quotation	Q3 FY2024-181	Q4 FY2024-25	Q4 FY2024-25	STA
383	SUPPLY OF COOLING COIL OF CELING SUSPENDED AND OVERHAULING OF COMPRESSOR AC UNIT INSTALLED AT 1ST FLOOR, SBP BOLTON MARKET BUILDING, STATE BANK OF PAKISTAN KARACHI	0.46	Request for Quotation	Q3 FY2024-182	Q4 FY2024-25	Q4 FY2024-25	STA
384	REPLACEMENT OF COMPRESSOR & PERIODIC MAINTENANCE OF SPLIT ACS INSTALLED AT BANK HOUSE, STATE BANK OF PAKISTAN, KARACHI	0.25	Request for Quotation	Q3 FY2024-183	Q4 FY2024-25	Q4 FY2024-25	STA
385	REPLACEMENT OF COOLING COIL AND U-BENDS WITH ALLIED WORKS OF SPLIT ACS INSTALLED AT BANK HOUSE, STATE BANK OF PAKISTAN,	0.28	Request for Quotation	Q3 FY2024-184	Q4 FY2024-25	Q4 FY2024-25	STA
386	CONSULTANCY SERVICES FOR STRUCTURAL ASSESSMENT AND RECOMMENDATIONS FOR IMPROVEMENT OF STRUCTURAL STABILITY OF BANKING HALL ROOFING GIRDERS AT SBP BSC KARACHI	0.445	Request for Quotation	Q4 (FY 2024-25)	Q4 (FY 2024-25)	Q4 (FY 2024-25)	STA
387	CONSULTANCY SERVICES FOR STRUCTURAL DESIGN OF RCC SHED FOR COOLING TOWERS AND STRENGTHENING OF EXISTING HVAC PLANT ROOM & STORE BUILDING AT SBP BSC KARACHI	0.46	Request for Quotation				STA