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IB.1 Scope of Bid

IB.2 Source of Funds

IB.3 Eligible Bidders

IB.4 One Bid per
Bidder

IB.5 Cost of Bidding

IB.6 Site Visit

IB.7 Contents of
Bidding
Document

INSTRUCTIONS TO BIDDERS

1.1

1.2

2.1

3.1

41

5.1

6.1

6.2

A. GENERAL

The Employer as defined in the Bidding Data Sheet hereinafter
called “the Employer” wishes to receive bids for the construction
and completion of works as described in these Bidding
Documents, and summarized in the Bidding Data Sheet
hereinafter referred to as the “Works”.

The successful bidder will be expected to complete the Works
within the time specified in Appendix-A to Bid.

The Employer has applied for/received a loan/credit from the
source(s) indicated in the Bidding Data Sheet in various currencies
towards the cost of the project specified in the Bidding Data Sheet
and it is intended that part of the proceeds of this loan/credit will be
applied to eligible payments under the Contract for which these
Bidding Documents are issued.

This Invitation for Bids is open to all bidders meeting the following
requirements:

a. Duly licensed by the Pakistan Engineering Council (PEC) in
the category relevant to the value of the Works.

Each bidder shall submit only one bid either by himself, or as a
partner in a joint venture. A bidder who participates in more than
one bid (other than alternatives pursuant to Clause 1B.16) will be
disqualified.

The bidders shall bear all costs associated with the preparation
and submission of their respective bids and the Employer will in no
case be responsible or liable for those costs, regardless of the
conduct or outcome of the bidding process.

The bidders are advised to visit and examine the Site of Works
and its surroundings and obtain for themselves on their own
responsibility all information that may be necessary for preparing
the bid and entering into a contract for construction of the Works.
All cost in this respect shall be at the bidder's own expense.

The bidders and any of their personnel or agents will be granted
permission by the Employer to enter upon his premises and lands
for the purpose of such inspection, but only upon the express
condition that the bidders, their personnel and agents, will release
and indemnify the Employer, his personnel and agents from and
against all liability in respect thereof and will be responsible for
death or personal injury, loss of or damage to property and any
other loss, damage, costs and expenses incurred as a result of
such inspection.

B. BIDDING DOCUMENTS

*isued in accordance with ¢ e |B.9.
ISLAMABAD

Instructions to Bidders.
Bidding Data Sheet.
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7.2
IB.8 Clarification of 8.1
Bidding
Documents
IB.9 Amendment of 9.1
Bidding
Documents
9.2
9.3

IB.10 Language of Bid 101

@

General Conditions of Contract, Part-1 (GCC).
Particular Conditions of Contract, Part-1l (PCC).
Specifications — Special Provisions.
Specifications — Technical Provisions.

Form of Bid & Appendices to Bid.

Bill of Quantities (Appendix-D to Bid).

Form of Bid Security.

. Form of Contract Agreement.

. Forms of Performance Security and Mobilization Advance
Guarantee/Bond and Form of Indemnity Bond for Secured
Advance.

12. Drawings.

S9N ok
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The bidders are expected to examine carefully the contents of all
the above documents. Failure to comply with the requirements of
bid submission will be at the Bidder’s own risk. Pursuant to Clause
IB.26, bids which are not substantially responsive to the
requirements of the Bidding Documents will be rejected.

Any prospective bidder requiring any clarification (s) in respect of
the Bidding Documents may notify the Employer in writing at the
Employer’s address indicated in the Invitation for Bids. The
Employer will respond to any request for clarification which he
receives earlier than 28 days prior to the deadline for submission
of bids.

Copies of the Employer’'s response will be forwarded to all
purchasers of the Bidding Documents, including a description of
the enquiry but without identifying its source.

At any time prior to the deadline for submission of bids, the
Employer may, for any reason, whether at his own initiative or in
response to a clarification requested by a prospective bidder,
modify the Bidding Documents by issuing addendum.

Any addendum thus issued shall be part of the Bidding Documents
pursuant to IB 7.1 hereof and shall be communicated in writing to
all purchasers of the Bidding Documents. Prospective bidders
shall acknowledge receipt of each addendum in writing to the
Employer.

To afford prospective bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer may
extend the deadline for submission of bids in accordance with
Clause 1B.20

C. PREPARATION OF BIDS

The bid and all correspondence and documents related to the bid
exchanged by a bidder and the Employer shall be in the bid
language stipulated in the Bidding Data Sheet and Particular
Conditions of Contract. Suppost documents and printed

e relevant parts in the
urposes of evaluation

n which case, for
translation in bid
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IB.11 Documents
Comprising the
Bid

1.1

The Bid shall comprise two envelopes submitted simultaneously,
one called the Technical Bid and the other the Price Bid,
containing the documents listed in Bidding Data Sheet under the
heading of IB 11.1 A & B respectively. Both envelopes to be
enclosed together in an outer single envelope called the Bid.
Each bidder shall furnish all the documents as specified in
Bidding Data Sheet 11.1 A & B.

Bids submitted by a JV shall include a copy of the Joint Venture
Agreement entered into by all partners. Alternatively, a Letter of
Intent to execute a Joint Venture Agreement in the event of a
successful bid shall be signed by all partners and submitted with
the bid, together with a copy of the proposed agreement. The role
to be played by each partner to be specified therein. Bids
submitted by a joint venture of two (2) or more firms shall comply
with the following requirements:

a. In case of a successful bid, the Form of JV Agreement shall
be signed so as to be legally binding on all partners within 7
days of the receipt of letter of acceptance failing which the
contract and the letter of acceptance shall stand void and
redundant.

b. One of the joint venture partners shall be nominated as
being in charge; and this authorization shall be evidenced by
submitting a power of attorney signed by legally authorized
signatories of all the joint venture partners;

c. The partner-in-charge shall always be duly authorized to
deal with the Employer regarding all matters related with
and/or incidental to the execution of Works as per the terms
and Conditions of JV Agreement and in this regard to incur
any and all liabilities, receive instructions, give binding
undertakings and receive payments on behalf of the joint
venture;

d. All partners of the joint venture shall at all times and under
all circumstances be liable jointly and severally for the
execution of the Contract in accordance with the Contract
terms and a statement to this effect shall be included in the
authorization mentioned under Sub-Para (b) above as well
as in the Form of Bid and in the Form of JV Agreement (in
case of a successful bid); and

e. A copy of JV agreement shall be submitted before signing of
the Contract, stating the conditions under which JV will
function, its period of duration, the persons authorized to
represent and obligate it and which persons will be directly
responsible for due performance of the Contract and can
give valid receipts on behalf of the joint venture, the
proportionate participation of the several firms forming the
joint venture, and any other information necessary to permit

a full appraisal of its functioning. The JV Agreement shall be

made part of the contract. No amendments / modifications

whatsoever in the joint ventur reement shall be agreed to
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IB.12 Bid Prices

11.3

121

12.2

12.3

12.4

IB.13 Currencies of Bid 13.1

and Payment

13.2

The Bidder shall furnish, as part of the Technical Bid, a Technical
Proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated
Bidding Forms, in sufficient detail to demonstrate the adequacy of
the Bidders’ proposal to meet the work requirements and the
completion time referred to in Sub-Clause 1.2 hereof.

Unless stated otherwise in the Bidding Documents, the Contract
shall be for the whole of the Works as described in IB 1.1 hereof,
based on the unit rates and / or prices submitted by the bidder.

The bidders shall fill in rates and prices for all items of the Works
described in the Bill of Quantities. Items against which no rate or
price is entered by a bidder will not be paid for by the Employer
when executed and shall be deemed covered by rates and prices
for other items in the Bill of Quantities.

All duties, taxes and other levies payable by the Contractor under
the Contract, or for any other cause, as on the date 28 days prior
to the deadline for submission of bids shall be included in the
rates and prices and the total Bid Price submitted by a bidder.

Additional / reduced duties, taxes and levies due to subsequent
additions or changes in legislation shall be reimbursed / deducted
as per Sub-Clause 70.2 of the General Conditions of Contract
Part-1.

The rates and prices quoted by the bidders are subject to
adjustment during the performance of the Contract in accordance
with the provisions of Clause 70 of the Conditions of Contract.
The bidders shall furnish the prescribed information for the price
adjustment formulae in Appendix C to Bid and shall submit with
the bids such other supporting information as required under the
said clause.

The unit rates and the prices shall be quoted by the bidder
entirely in Pak rupees. A bidder expecting to incur expenditures in
other currencies for inputs to the Works supplied from outside the
Employer's country (referred to as the “Foreign Currency
Requirements”) shall indicate the same in Appendix-B to Bid. The
proportion of the Bid Price (excluding Provisional Sums) needed
by him for the payment of such Foreign Currency Requirements
either (i) entirely in the currency of the Bidder's home country or,
(i) at the bidder’s option, entirely in Pak rupees provided always
that a bidder expecting to incur expenditures in a currency or
currencies other than those stated in (i) and (ii) above for a
portion of the foreign currency requirements, and wishing to be
paid accordingly, shall indicate the respective portions in his bid.

The rates of exchange to be used by the bidder for currency
conversion shall be the TT & OD Selling Rates published or
authorized by the State Bank of Pakistan prevailing on the date
28 days prior to the deadline for submission of bids. For the
purpose of payments, the exch s used in bid preparation

ids shall remain valid fof
ata Sheet after the Da
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14.2

IB.15 Bid Security 15.1
15.2
15.3
15.4
15.5
15.6
IB.16 Alternate 16.1
Proposals by
Bidder

In exceptional circumstances, prior to expiry of the original bid
validity period, the Employer may request that the bidders extend
the period of validity for a specified additional period which shall
in no case be more than the original bid validity period. The
request and the responses thereto shall be made in writing. A
bidder may refuse the request without forfeiting his Bid Security.
A bidder agreeing to the request will not be required or permitted
to modify his bid, but will be required to extend the validity of his
Bid Security for the period of the extension, and in compliance
with Clause IB.15 in all respects.

Each bidder shall furnish, as part of his bid, a Bid Security in the
amount stipulated in the Bidding Data Sheet in Pak Rupees or an
equivalent amount in a freely convertible currency.

The Bid Security shall be, at the option of the bidder, in the form
of Deposit at Call or a Bank Guarantee issued by a Scheduled
Bank in Pakistan or from a foreign bank duly counter guaranteed
by a Scheduled Bank in Pakistan in favor of the Employer valid
for a period 28 days beyond the Bid Validity date.

Any bid not accompanied by an acceptable Bid Security shall be
rejected by the Employer as non-responsive.

The bid securities of unsuccessful bidders will be returned as
promptly as possible, but not later than 28 days after the
expiration of the period of Bid Validity.

The Bid Security of the successful bidder will be returned when
the bidder has furnished the required Performance Security and
signed the Contract Agreement.

The Bid Security may be forfeited:

a. if the bidder withdraws his bid except as provided in IB 22.1;
b. if the bidder does not accept the correction of his Bid Price
pursuant to IB 27.2 hereof; or
c. In the case of successful bidder, if he fails within the specified
time limit to:
i. furnish the required Performance Security
ii. sign the Contract Agreement; or

Furnish the required JV agreement within 7 days of the receipt of
letter of acceptance.

Should any bidder consider that he can offer any advantages to
the Employer by a modification to the designs, specifications or
other conditions, he may, in addition to his bid to be submitted in
strict compliance with the Bidding Documents, submit any
Alternate Proposal(s) containing (a) relevant design calculations;
(b) technical specifications; (c) proposed construction
methodology; and (d) any other relevant details / conditions,
provided always that the total sum entered on the Letter of Price
Bid shall be that which represents complete compliance with the
Bidding Documents. The technical details and financial
implication involved are to bgZs teON
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IB.17 Pre-Bid Meeting 17.1

17.2

17.3

17.4

IB.18 Format and 18.1
Signing of Bid

18.2
18.3

18.4

18.5

The Employer may, on his own motion or at the request of any
prospective bidder(s), hold a pre-bid meeting to clarify issues and
to answer any questions on matters related to the Bidding
Documents. The date, time and venue of pre-bid meeting, if
convened, is as stipulated in the Bidding Data Sheet. All
prospective bidders or their authorized representatives shall be
invited to attend such a pre-bid meeting.

The bidders are requested to submit questions, if any, in writing
so as to reach the Employer not later than seven (7) days before
the proposed pre-bid meeting.

Minutes of the pre-bid meeting, including the text of the questions
raised and the replies given, will be transmitted without delay to
all purchasers of the Bidding Documents. Any modification of the
Bidding Documents listed in IB 7.1 hereof, which may become
necessary as a result of the pre-bid meeting shall be made by the
Employer exclusively through the issue of an Addendum pursuant
to Clause IB.9 and not through the minutes of the pre-bid
meeting.

Absence at the pre-bid meeting will not be a cause for
disqualification of a bidder.

Bidders are particularly directed that the amount entered on the
Letter of Price Bid shall be for performing the Contract strictly in
accordance with the Bidding Documents.

All appendices to Bid are to be properly completed and signed.

No alteration is to be made in the Letters of Price and Technical
Bids nor in the Appendices thereto except in filling up the blanks
as directed. If any such alterations be made or if these
instructions be not fully complied with, the bid may be rejected.

The Bidder shall prepare one original of the Technical Bid and
one original of the Price Bid comprising the Bid as described in
Bidding Data Sheet against IB11 and clearly mark it “ORIGINAL
TECHNICAL BID” and “ORIGINAL - PRICE BID”. In addition, the
Bidder shall submit two (2) copies of the Bid and clearly mark
each of them “COPY.” In the event of any discrepancy between
the original and the copies, the original shall prevail.

The original and all copies of the Bid shall be typed or written in
indelible ink and shall be signed by a person duly authorized to
sign on behalf of the Bidder. This authorization shall consist of a
written confirmation as specified in the Bidding Data Sheet and
shall be attached to the bid. The name and position held by each
person signing the authorization must be typed or printed below
the signature. All pages of the Bid, except for unamended printed
literature, shall be signed or initialed by the person signing the
bid.

Any amendments such as interlineations, erasures, or overwriting
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18.7

18.8

Bidders shall indicate in the space provided in the Letter of
Technical and Price Bids, their full and proper addresses at which
notices may be legally served on them and to which all
correspondence in connection with their bids and the Contract is
to be sent.

Bidders should retain a copy of the Bidding Documents as their
file copy.

D. SUBMISSION OF BIDS FOR SINGLE STAGE TWO ENVELOPE BIDDING

IB.19 Sealing and 19.1
Marking of Bids

19.2
19.3
19.4
IB.20 Deadline for 20.1
Submission of
Bids

PROCEDURE

Each bidder shall submit his bid as under:

a. ORIGINAL and each copy of the Bid shall be separately
sealed and put in separate envelopes and marked as such.

b. The envelopes containing the ORIGINAL and copies will be
put in one sealed envelope and addressed / identified as
given in 1B 19.2 hereof.

c. The technical bid should comprise of documents listed in
IB11.1 (A) & the price bid should comprise of documents
listed in IB 11.1 (B) which shall be placed in separate
envelopes in accordance with IB 11.1.

The inner and outer envelopes shall:

a. be addressed to the Employer at the address provided in the
Bidding Data sheet;

b. bear the name and identification number of the contract as
defined in the Bidding Data sheet; and

c. provide a warning not to open before the time and date for bid
opening, as specified in the Bidding Data sheet.

In addition to the identification required in IB 19.2 hereof, the inner
envelope shall indicate the name and address of the bidder to
enable the bid to be returned unopened in case it is declared
“late” pursuant to Clause IB.21.

If the outer envelope is not sealed and marked as above, the
Employer will assume no responsibility for the misplacement or
premature opening of the Bid.

a. Bids must be received by the Employer at the address
specified no later than the time and date stipulated in the
Bidding Data Sheet.

b. Bids with charges payable will not be accepted, nor will
arrangements be undertaken to collect the bids from any
delivery point other than that specified above. Bidders shall
bear all expenses incurred in the preparation and delivery of
bids. No claims will be entertained for refund of such
expenses.

c. Where delivery of a bid is by mail and the bidder wishes to

receive an acknowledgment of receipt of such bid, he shall

make a request for such acknowledgment in a separate letter

divery in Bh or by messenger.
\SLA%ABA% y g
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IB.21 Late Bids

IB.22 Modification,
Substitution
and Withdrawal
of Bids

IB.23 Bid Opening

20.2

21.1

221

222

223

224

The Employer may, at his discretion, extend the deadline for
submission of Bids by issuing an amendment in accordance with
Clause IB.9, in which case all rights and obligations of the
Employer and the bidders previously subject to the original
deadline will thereafter be subject to the deadline as extended.

a. Any bid received by the Employer after the deadline for
submission of bids prescribed in Clause [B.20 will be
returned unopened to such bidder.

b. Delays in the mail, delays of person in transit, or delivery of a
bid to the wrong office shall not be accepted as an excuse for
failure to deliver a bid at the proper place and time. It shall be
the bidder’s responsibility to determine the manner in which
timely delivery of his bid will be accomplished either in person,
by messenger or by mail.

Any bidder may modify, substitute or withdraw his bid after bid
submission provided that the modification, substitution or written
notice of withdrawal is received by the Employer prior to the
deadline for submission of bids.

The modification, substitution, or notice for withdrawal of any bid
shall be prepared, sealed, marked and delivered in accordance
with the provisions of Clause IB.19 with the outer and inner
envelopes additionally marked “MODIFICATION”,
“SUBSTITUTION” or “WITHDRAWAL” as appropriate.

No bid may be modified by a bidder after the deadline for
submission of bids except in accordance with IB 22.1 and 27.2.

Withdrawal of a bid during the interval between the deadline for
submission of bids and the expiration of the period of bid validity
specified in the Form of Bid may result in forfeiture of the Bid
Security in pursuance to Clause IB.15.

E. BID OPENING AND EVALUATION FOR
SINGLE STAGE TWO ENVELOPE BIDDING PROCEDURE

23.1

232

The Employer will open the Technical Bids in public at the
address, date and time specified in the Bidding Data Sheet in the
presence of Bidders’ designated representatives and anyone who
choose to attend. The Price Bids will remain unopened and will
be held in custody of the Employer until the specified time of their
opening.

First, envelopes marked “WITHDRAWAL” shall be opened and
read out and the envelope with the corresponding bid shall not be
opened, but returned to the Bidder. No bid withdrawal shall be
permitted unless the corresponding Withdrawal Notice contains a
valid authorization to request the withdrawal and is read out at bid
opening.
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234

235

23.6

23.7

23.8

Substitution Price Bid will remain unopened in accordance with 1B
23.1.

No envelope shall be substituted unless the corresponding
Substitution Notice contains a valid authorization to request the
substitution and is read out and recorded at bid opening.

Next, outer envelopes marked “MODIFICATION” shall be opened.
No Technical Bid and/or Price Bid shall be modified unless the
corresponding Modification Notice contains a valid authorization
to request the modification and is read out and recorded at the
opening of Technical Bids. Only the Technical Bids, both Original
as well as Modification, are to be opened, read out, and recorded
at the opening. Price Bids, both Original and Modification, will
remain unopened in accordance with IB 23.1. The Bidders’
representatives who are present shall be requested to sign the
record. The omission of a Bidder's signature on the record shall
not invalidate the contents and effect of the record. A copy of the
record shall be distributed to all Bidders.

Other envelopes holding the Technical Bids shall be opened one
at a time, and the following read out and recorded:

a. the name of the Bidder;

b. whether there is a modification or substitution;

c. the presence of a Bid Security, if required; and

d. Any other details as the Employer may consider appropriate.

No Bid shall be rejected at the opening of Technical Bids
except for late bids, in accordance with IB 21.1. Only
Technical Bids read out and recorded at bid opening, shall be
considered for evaluation.

Preliminary Examination of Technical Bids

a. The Employer shall first examine qualification and experience
Data as per appendix M and N submitted by the Bidder. The
technical proposal examination of those bidders only shall be
taken in hand who meet the minimum requirement as
mentioned in appendix M and N. Only substantially
responsive qualification shall be considered for further
evaluation.

b. The Employer shall examine the Technical Bid to confirm that
all the documents have been provided, and to determine the
completeness of each document submitted.

The Employer shall confirm that all the documents and
information have been provided for evaluation of Technical bid as
required under these bidding documents.

At the end of the evaluation of the Technical Bids, the Employer
will invite only those bidders who have submitted substantially
responsive Technical Bids and who have been determined as
being qualified for award to attend the opening of the Price Bids.

The date, time, and location of the opening of Price Bids will be
advised in writing by the e dders shall be given

jected on the groundsz eghnical Bids being
ubstantially non-responsive gfnents of the Bidding
Document and return their pgopened before inviting
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others, who are determined as being qualified, to attend the
opening of Price Bids.

23.10 The Employer shall conduct the opening of Price Bids of all
Bidders who submitted substantially responsive Technical Bids,
publically in the presence of Bidders™ representatives who choose
to attend at the address, date and time specified by the Employer.
The Bidder’s representatives who are present shall be requested
to sign a register evidencing their attendance.

23.11 All envelopes containing Price Bids shall be opened one at a time
and the following read out and recorded:

(a) The name of the Bidder;
(b) Whether there is a modification or substitution;

(c) The Bid Prices, including any discounts and alternative offers;
and

(d) Any other details as the Employer may consider appropriate.

Only Price Bids and discounts, read out and recorded during the
opening of Price Bids shall be considered for evaluation. No Bid
shall be rejected at the opening of Price Bids.

23.12 If this Bidding Document allows Bidders to quote separate prices
for different contracts, and the award to a single Bidder of
multiple contracts, the methodology to determine the lowest
evaluated price of the contract combinations is that which is most
economical to the Employer.

IB.24 Process to be 241 Information relating to the examination, clarification, evaluation
Confidential and comparison of bid and recommendations for the award of a
contract shall not be disclosed to bidders or any other person not
officially concerned with such process before the announcement
of bid evaluation report which shall be done at least ten 10 days
prior to issue of Letter of Acceptance. The announcement to all
Bidders will include table(s) comprising read out prices,
discounted prices, price adjustments made, final evaluated prices
and recommendations against all the bids evaluated. Any effort
by a bidder to influence the Employer's processing of bids or
award decisions may result in the rejection of such bidder’s bid.
Whereas any bidder feeling aggrieved may lodge a written
complaint not later than fifteen (15) days after the announcement
of the bid evaluation report. However mere fact of lodging a
complaint shall not warrant suspension of the procurement
process.

IB.25 Clarification of 25.1 To assist in the examination, evaluation and comparison of bids,

Bids the Employer may, at his discretion, ask any bidder for
clarification of his bid, including breakdowns of unit rates. The
request for clarification and the response shall be in writing but no
change in the price or substance of the bid shall be sought,
offered or permitted except as required to confirm the correction
of arithmetic errors discovered by the Employer in the evaluation
of the bids in accordance with ;

its Bid by the date
gatification, its bid may
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IB.26 Examination of 26.1
Bids and
Determination of
Responsiveness

26.2

26.3

IB.27 Correction of 271
Errors

272

IB.28 Evaluation and 28.1
Comparison of
Bids

Prior to the detailed evaluation of bids, the Employer will
determine whether each bid is substantially responsive to the
requirements of the Bidding Documents.

A substantially responsive bid is one which (i) meets the eligibility
criteria; (i) has been properly signed; (iii) is accompanied by the
required Bid Security; (iv) Includes signed Integrity Pact where
required as per clause 1B.35 and (v) conforms to all the terms,
conditions and specifications of the Bidding Documents, without
material deviation or reservation. A material deviation or
reservation is one (i) which affect in any substantial way the
scope, quality or performance of the Works; (ii) which limits in any
substantial way, inconsistent with the Bidding Documents, the
Employer’s rights or the bidder's obligations under the Contract;
(iii) adoption/rectification whereof would affect unfairly the
competitive position of other bidders presenting substantially
responsive bids. Only substantially responsive bid shall be
considered for further evaluation.

If a bid is not substantially responsive, it may not subsequently be
made responsive by correction or withdrawal of the non-
conforming material deviation or reservation. The Employer may,
however, seek confirmation/ clarification in writing which shall be
responded in writing.

Bids determined to be substantially responsive will be checked by
the Employer for any arithmetic errors. Errors will be corrected by
the Employer as follows:

a. where there is a discrepancy between the amounts in
figures and in words, the amount in words will govern; and

b. where there is a discrepancy between the unit rate and the
line item total resulting from multiplying the unit rate by the
quantity, the unit rate as quoted will govern, unless in the
opinion of the Employer there is an obviously gross
misplacement of the decimal point in the unit rate, in which
case the line item total as quoted will govern and the unit
rate will be corrected.

The amount stated in the Letter of Price Bid will be adjusted by
the Employer in accordance with the above procedure for the
correction of errors and with the concurrence of the bidder, shall
be considered as binding upon the bidder. If the bidder does not
accept the corrected Bid Price, his Bid will be rejected, and the
Bid Security shall be forfeited in accordance with 1B.15.6 (b)
hereof.

The Employer will evaluate and compare only the Bids
determined to be substantially responsive in accordance with
Clause IB.26.

In evaluating the Bids, the Employer will determine for each Bid
the evaluated Bid Price by adjustine-the Bid Price as follows:
making any correction f ' \ \t to Clause 1B.27;
excluding Provisional £§ s ] ovision, if any, for
contingencies in the S i antities, but including

competitively priced Day#®Q
&

Volume | — Instructions to Bidders

Page 14 of 119



Construction of SBP New Office Building at D.l Khan

283

284

IB.29 Award 29.1

29.2

IB.30 Employer’s 301
Right to Accept

any Bid and to
Reject any or all
Bids

IB.31 Notification of 31.1
Award

making an appropriate adjustment for any other acceptable
variation or deviation.

The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of the
Contract, shall not be taken into account in Bid evaluation.

If the Bid of the successful bidder is seriously unbalanced in
relation to the Employer’'s estimate of the cost of work to be
performed under the Contract, the Employer may require the
bidder to produce detailed price analyses for any or all items of
the Bill of Quantities to demonstrate the internal consistency of
those prices with the construction methods and schedule
proposed. After evaluation of the price analyses, the Employer
may require that the amount of the Performance Security set forth
in Clause [B.32 be increased at the expense of the
successful bidder to a level sufficient to protect the Employer
against financial loss in the event of default of the successful
bidder under the Contract.

F. AWARD OF CONTRACT

Subject to Clauses 1B.30 and 1B.34, the Employer will award the
Contract to the bidder whose bid has been determined to be
substantially responsive to the Bidding Documents and who has
offered the lowest evaluated Bid Price, provided that such bidder
has been determined to be eligible in accordance with the
provisions of Clause 1B.3 and qualify pursuant to IB 29.2.

The Employer, at any stage of the bid evaluation, having credible
reasons for or prima facie evidence of any defect in bidder’s
capacities, may require the bidders to provide information
concerning their professional, technical, financial, legal or
managerial competence whether already pre-qualified or not:
Provided that such qualification shall only be laid down after
recording reasons in writing. They shall form part of the records of
that bid evaluation report.

Notwithstanding Clause 1B.29, the Employer reserves the right to
accept or reject any Bid, and to annul the bidding process and
reject all bids, at any time prior to award of Contract, without
thereby incurring any liability to the affected bidders or any
obligation except that the grounds for rejection of all bids shall
upon request be communicated to any bidder who submitted a
bid, without justification of grounds. Rejection of all bids shall be
notified to all bidders promptly.

Prior to expiration of the period of bid validity prescribed by the
Employer, the Employer will notify the successful bidder in writing
(“Letter of Acceptance”) that his Bid has been accepted. This
letter shall name the sum which the Employer will pay the
Contractor in consideration of the execution and completion of the
Works by the Contractor as cribed by the Contract

Volume | — Instructions to Bidders
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31.3

31.4

IB.32 Performance 32.1
Security
32.2
IB.33 Signing of 33.1
Contract
Agreement
33.2
IB.34 General 341
Performance of
the Bidders

IB.35 Integrity Pact 35.1

IB.36 Instructions not 36.1
part of Contract

The notification of award and its acceptance by the bidder will
constitute the formation of the Contract, binding the Employer and
the bidder till signing of the formal Contract Agreement.

Upon furnishing by the successful bidder of a Performance
Security, the Employer will promptly notify the other bidders that
their Bids have been unsuccessful and return their bid securities.

The successful bidder shall furnish to the Employer a
Performance Security in the form and the amount stipulated in the
Bidding Data Sheet and the Conditions of Contract within a period
of 28 days after the receipt of Letter of Acceptance.

Failure of the successful bidder to comply with the requirements
of 1B.32.1 or IB.33 or IB.35 shall constitute sufficient grounds for
the annulment of the award and forfeiture of the Bid Security.

Within 14 days from the date of furnishing of acceptable
Performance Security under the Conditions of Contract, the
Employer will send the successful bidder the Contract Agreement
in the form provided in the Bidding Documents, incorporating all
agreements between the parties.

The formal Agreement between the Employer and the successful
bidder shall be executed within 14 days of the receipt of the
Contract Agreement by the successful bidder from the Employer.

The Employer reserves the right to obtain information regarding
performance of the bidders on their previously awarded contracts/
works. The Employer may in case of consistent poor performance
of any Bidder as reported by the employers of the previously
awarded contracts, interalia, reject his bid and/or refer the case to
the Pakistan Engineering Council (PEC). Upon such reference,
PEC in accordance with its rules, procedures and relevant
laws of the land take such action as may be deemed appropriate
under the circumstances of the case including black listing of such
Bidder and debarring him from participation in future bidding for
similar works.

The Bidder shall sign and stamp the Integrity Pact provided at
Appendix-L to Bid in the Bidding Documents for all Federal
Government procurement contracts exceeding Rupees ten
million. Failure to provide such Integrity Pact shall make the
bidder non- responsive.

Bids shall be prepared and submitted in accordance with these
Instructions which are provided to assist bidders in preparing their
bids, and do not constitute part of the Bid or the Contract
Documents.

Volume | — Instructions to Bidders
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BIDDING DATA
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BIDDING DATA

The following specific data for the Works to be bidded shall complement, amend, or supplement the
provisions in the Instructions to Bidders. Wherever there is a conflict, the provisions herein shall prevail
over those in the Instructions to Bidders.

Instructions to Bidders
Clause Reference
Clause IB.1 Scope of Bid

Sub Clause 1.1 Name and address of the Employer
The Employer is:

Director /Head Engineering Department

15t floor SBP Bolton Market Building

State Bank of Pakistan (SBP) Banking Services Corporation (BSC)
Head Office Karachi (HOK), M.A. Jinnah Road, Karachi

(Hereinafter called “The Employer” Which expression shall include the
successors, legal representatives and permitted assignees).

The Employer’s Representative is:

To be nominated letter
Name of the Project & Summary of the Works

The name of the Project is:
“Construction of State Bank of Pakistan (SBP) New Office Building at D.| Khan”
The Summary of Works:
“State Bank of Pakistan intends to Construct SBP New Office Building at D.I Khan”.
The scope of works mainly comprises Civil, Plumbing, Electrical & Communication,
Mechanical, HVAC Works, DG Sets, Lifts, Fire Protection/Fighting Works &
Building Management System etc. of the Building and related ancillary works lying
within the boundaries and limits as shown on the drawings and any such additional
areas adjacent thereto as may be designated by the Engineer from time to time for
the construction to be performed under the Contract, and all such areas and
additional areas shall comprise the Site.

Clause I1B.2 Source of Funds

Sub Clause 2.1 The Employer has sufficient funds of its own to cover the Cost of the entire Project
for which these Bidding Documents are issued.

Clause IB.4 One Bid per Bidder

Sub Clause 4.1 Delete the text of Sub-Clause 4.1 and substitute with the following:

Each Bidder shall submit only one bid. Joint venture (JV) of the firms is not
allowed. A bidder who submits or participates in more than one bid (other
than alternatives pursuant to Clause 1B.16) will be disqualified.

Clause IB.6

Sub-Clause 6.1
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necessary for preparing the bid and entering into a contract for construction of the
Works. All cost in this respect shall be at the bidder's own expense. If the Bidder
does not visit the site prior to submitting financial Bid, it is deemed that the Bidder
understands the site conditions and price quoted by the Bidder is final.

Clause IB.7 Contents of Bidding Documents
Sub-Clause 7.1 Sub-Clause 7.1 is amended as under:

The Bidding Documents are those stated below, and should be read in conjunction
with any Addenda issued in accordance with Clause 1B.9.

Technical Bid

7.1.1 Volume -1

(i) Instruction to Bidders.

(i)  Bidding Data.

(iii)  Letter of Technical Bid & Appendices to Bid (excluding Appendix-D)

(iv) Forms of Bid Security Performance Security, Contract Agreement,
Mobilization Advance Bank Guarantee

(v) Part-1 - General Conditions of Contract.

(vi)  Part-Il - Particular Conditions of Contract.

71.2 Volumelll:
(i)  Volume — 1l (A) — Technical Specifications
(i)  Volume — 1l (B) — Special Provisions
(i)  Volume — 1l (C) — Operation & Maintenance Services

71.3 Volume lll:
(i)  Volume — 1l (A): Bid Drawings
(i)  Volume — Il (B): Miscellaneous Details

Price Bid

7.1.4 Volume - IV
(i) Letter of Price Bid
(i)  Preamble to Bill of Quantities
(i)  Appendix — D to Bid (Bill of Quantities)
(iv) Bid Security

Clause IB.8 Clarification of Bidding Documents

Sub-Clause 8.1 Time limit for clarification
Sub-Clause 8.1 has been amended as under:
Any prospective bidder requiring any clarification(s) in respect of the
Bidding Documents may notify the Employer in writing at the Employer’s address
indicated in the Invitation for Bids. The Employer will respond to any request for
clarification which he receives earlier than 28 days prior to the deadline for

submission of bids.

Copies of the Employer's response will be forwarded to all purchasers of

Clause IB.10

Sub-Clause 10.1
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Clause 1B.11 Documents Accompanying the Bid
Sub-Clause 11.1  Sub—Clause 11.1 has been amended as under:
11.1 (A) The Bidder shall submit with its Technical Bid the following documents:

Volume —|
(i) Letter of Technical Bid
(i) Written power of attorney authorizing the signatory of the Bid
(iii) Original Bidding Documents (Volume — 1)
(iv) Duly filled in Schedules to Bid (except Appendix-D to Bid)
(v) Qualification documents establishing bidders’ eligibility as per
Appendix-M

Volume II:
(i) Volume — Il (A): Technical Specifications
(i) Volume — Il (B): Special Provisions
(i) Volume — 11 (C): Operation & Maintenance Service

Volume llI:
(i) Volume —Ill (A): Bid Drawings
(i) Volume — 1l (B): Miscellaneous Details
11.1 (B) The Bidder shall submit with its Price Bid the following documents:

Volume - IV
(iy Letter of Price Bid
(i) Preamble to Bill of Quantities
(iii) Appendix — D to Bid (Bill of Quantities)
(iv) Bid Security in original

Sub-Clause 11.3  The Bidder shall also submit along with the Bid the entire original document
issued to him comprising Volume-| to Volume-IV.

Clause IB.12 Bid Prices
Sub-Clause 12.3 Sub—-Clause 12.3 has been amended as under:

The Bidder shall obtain all information as to all applicable Taxes and conform to
the requirements thereof at his own responsibility and include the same in his
quoted Bid Price.

The quoted Bid Price shall also include the cost of accepting the general risks/
liabilities and obligations set forth or implied in the Contract. No claim at any later
stage on this account will be entertained.

All applicable duties, applicable taxes, stamp duty and other levies payable by the
Contractor under the Contract, or for any other cause, as on the date 28 days prior
to the deadline for submission of bids shall be included in the rates and prices and
the total Bid Price submitted by a bidder. State Bank of Pakistan is not to be
treated as Government Entity for this purpose therefore 100% applicable
taxes etc. will be recovered.

Additional / reduced duties, taxes and levies due to subsequent additions or
changes in legislation shall be reimbursed / deducted as per Sub-Clause 70.2 of
eral Conditions of Contract Part-I.

Sub-Clause 12.4
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Clause IB.13

Sub-Clause 13.1

Sub-Clause 13.2
Clause IB.14
Sub-Clause 14.1

Clause IB.15

Sub-Clause 15.1

Sub-Clause 15.2

Clause IB.16

Clause IB.17

Clause IB.18

Sub-Clause 18.4

Sub-Clause 18.5

Clause IB.19

Sub-Clause 19.1

Currencies of Bid and Payment
Sub—Clause 13.1 has been amended as under:

The unit rates and the prices shall be quoted by the bidder in Pak Rupees. The
payments to the Contractor for the works done shall be made in Pakistani Rupees.

Delete Sub—Clause 13.2.

Bid Validity

Period of Bid validity

One hundred eighty (180) days.

Amount of Bid Security

Bid Security shall be of Rs. 30 Million.

The Bid Security shall be, at the option of the bidder, in the form of Deposit at
Call/Pay Order/Demand Draft/ Banker’'s cheque or a Bank Guarantee issued by a

Scheduled Bank in Pakistan in favour of the Employer valid for period of Bid validity.

The Bid Security may be encashed by the Employer upon submission of Bid
Security.

Bid Security in original is required to be submitted with the Financial Bid
Envelope.

Alternate Proposals by Bidder
The text of this sub-clause is deleted and replaced with following.

“Alternate Proposals are not allowed. Bidders offering more than one proposal(s)
shall be disqualified and its bid shall be deemed to be non-responsive”.

Pre-Bid Meeting

As per notice inviting bid which may be either physical or online meeting.
Format and Signing of Bid

Number of copies of Bid:

The Sub—Clause 18.4 has been amended as under:

Each bidder shall prepare and submit all documents in original and two copies of
the documents as described in Clause IB-11.1 and 19.1 of the Instructions to
Bidders, bound with the volume containing the Form of Bid, and clearly marked
"ORIGINAL" and “COPY”.

The Sub—Clause 18.5 has been amended as under:

The Bid shall be written in indelible ink and shall be signed by a person or persons
duly authorized to sign on behalf of the Bidder pursuant to Sub-Clause 11.1(a)
hereof. All pages of the Bid shall be initialed and stamped by the person or persons
signing the Bid. One (1) copy of Power of Attorney must be attached to the Bid
itted_ to the Employer if this Bid is signed Lexeeuted by a person other than

2
- \%z
ealégxnd Marking of Bids

PROJECT o
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Each Bidder shall submit his Bid as under:

(@)

ORIGINAL Bid comprising Volume-| including Addendum/Corrigendum,
Volume-ll (A, B & C), Volume-lll (A&B) & Volume-IV sealed in four separate
envelopes marked as Volume-l, Volume-ll, Volume-lll & Volume-IV
respectively and put into large envelope named as ORIGINAL.

COPIES of Bid comprising Volume—I & Volume-IV and sealed in separate
envelope marked as Volume — | & Volume-IV respectively and named as
COPY-1 and COPY-2.

Bid Security shall be put in a separate envelope. The envelope of Bid
Security shall be sealed with the envelope of Financial Bid. The envelopes
containing the Original Bid and other Bid documents shall be put in a larger
envelope, which will be properly sealed and returned by the fixed date and
time of Bid submission as specified in the Notice Inviting Bids.

Sub-Clause 19.2 (a) Employer’s address for the purpose of Bid submission is as follows:

Office of PA to Chief Manager,

State Bank of Pakistan, SBP BSC (Bank),
Shami Road,

D.l Khan Cantt.

(b) Name & identification number of the Contract is as follows:
Name: “Construction of SBP New Office Building at D.I| Khan”

Identification Number:  Not Applicable

Clause 1B.20 Deadline for Submission of Bids

Sub-Clause 20.1(a) Time and date of Bid submission and Bid opening shall be as per the data
provided in the Notice Inviting Bids.

Clause 1B.23 Bid Opening

Sub-Clause 23.1  Venue, time, and date of Bid opening.

As provided in Notice Inviting Bids.

Sub-Clause 23.6 Delete the word “N”.

Clause IB.24 Process to be Confidential

Sub-Clause 24.1  In case of grievance, the address of Grievances Committee is:

Chairman Grievance Committee,

Office of the Director Human Resource Management Department,
1st Floor, BSC House State Bank of Pakistan Main Building Complex,
I.I Chundrigar Road, Karachi.

Clause I1B.26 Examination of Bids and Determination of Responsiveness
Sub-Clause 26.2 The Sub—Clause 26.2 has been amended as under:

anceOf the Works; (i) which limits in\a@

M\ (v) conforms to all the
ents, without material
aterial deviation or
// the scope, quality or
7 | way, inconsistent with

‘&5
=y,

ifforls and specifications of thezHi
reservation (vi) determined, &g
one (i) which affect in any\&y
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Clause IB.28
Sub-Clause 28.4

Clause IB.29
Sub-Clause 29.1

Clause IB.31
Sub-Clause 31.2

Clause IB.32
Sub-Clause 32.1

the Bidding Documents, the Employer’s rights or the bidder’s obligations under the
Contract; (iii) adoption/rectification whereof would affect unfairly the competitive
position of other bidders presenting substantially responsive bids. Only
substantially responsive bid shall be considered for further evaluation.

Evaluation and Comparison of Bids

The sub-clause 28.4 is deleted and replaced with following:

“If the rate of any item of the successful bidder is abnormally high i.e. 15%
more or higher than the rate of the same items in Engineer’s Estimate, the
Employer may require the bidder to produce detailed price analyses for any
or all such items of Bid of the successful Bidder to demonstrate the internal
consistency of those prices. After evaluation of the price analyses by the
Employer / Engineer the rate of successful bidder (if required) will be
rationalized in following manner and the decision of the Employer / Engineer
in this regard shall be final and binding on the successful bidder:

a. The rate or price of individual abnormally high quoted items compared with the
Engineer’s Estimate would be decreased to the individual item rate of the
Engineer’s Estimate. The revised BOQ so prepared will be called as Rationalized
BOQ duly stamped and signed by the successful bidder which shall be final and
binding for interim payment purposes only. Withheld amount(s) of abnormally
high quoted items shall be released during finishes stage or at such stage when
items identified as below / lower to Engineer’s estimate are in progress resulting
in making final payments as per original quotes.

b. For calculation of Price Adjustment and Adjustment in US$ rates under Sub-
Clause 70.1 during Payments Certification, the original bid rates quoted by the
successful bidder would be considered.

Award

The sub-clause 29.1 is deleted and replaced with following:

Subject to clauses IB.30 and 1B.34, the Employer will award the Contract to the
bidder whose bid has been found Most Advantageous Bid i.e. the bid which has

been determined to be substantially responsive to the eligibility criteria and other
terms of Bidding Documents and who has offered the lowest evaluated Bid Price.

Notification of Award

The sub-clause 31.2 is deleted and replaced with following:

No Negotiation with the bidder having evaluated as most advantageous or any
other bidder shall be permitted.

Performance Security

Delete the text of Sub—Clause 32.1 and substitute with the following:

The Bidder shall provide Performance Security to the Employer in the prescribed
Form annexed to these Bidding / Contract Document. The said Security shall be
furnished or caused to be furnished by the Contractor within 28 days after the
receipt of the Letter of Acceptance. The Performance Security shall be of an
amount equal to 10% of the Contract Price stated in the Letter of Acceptance. The
Performance Security will be furnished as below:
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Sub-Clause 32.2

Clause IB.33

Sub-Clause 33.1

Sub-Clause 33.2

Clause IB.37

from a bank located outside Pakistan duly counter-guaranteed by a
Scheduled Bank in Pakistan.

The amount in the form of Pay Order, Demand Draft, Deposit at call or Banker’'s
Cheque will be encashed by the Employer upon submission of Performance
Security.

Notwithstanding anything contained in the Contract and / or applicable law,
Performance Security shall be forfeited if the Contractor fails to perform the
Contract.

Delete the text of Sub—Clause 32.2 and substitute with the following:

Failure of the successful bidder to comply with the requirements of Sub-Clause IB.
28.4 or Sub-Clause 1B.32.1 or Clauses 1B.33 or IB.35 shall constitute sufficient
grounds for the annulment of the award and forfeiture of the Bid Security.

Signing of Contract Agreement

Sub—Clause 33.1 has been amended as under:

The successful Bidder shall submit along with the Performance Security, Contract
Agreement as per the Form of Agreement within the time period stipulated in clause
IB- 32.1 provided in the Bidding Documents, incorporating all agreements between
the parties.

The formal Agreement between the Employer and the successful bidder will
be executed within twenty-one (21) days after the receipt / approval / verification of
the Contract Agreement and Performance Security and evidence to insurance as
per Sub-Clause 32.1 hereof.

Add the following Clauses:
Black listing Mechanism

Code of Conduct:

a) It is the Employer's policy that the bidders observe the highest standards of
ethics during the procurement and execution of such contracts. In pursuit of this
policy, the Employer follows, inter alia, the instructions contained in PPR72004
which defines:

(i)  “coercive practices” which means any impairing or harming or threatening
to impair or harm, directly or indirectly, any party or the property of the
party to influence the actions of a party to achieve a wrongful gain or to
cause a wrongful loss to another party;

(i)  “collusive practices” which means any arrangement between two or more
parties to the procurement process designed to stifle open competition
for any wrongful gain, and to establish prices at artificial, non-competitive
levels;

(iii) “corrupt practices” which means the offering, giving, receiving or
soliciting, directly or indirectly, of anything of value to influence the acts
of another party for wrongful gain;

(iv) “fraudulent practices” which means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or attempts to

% benefit or to avoid an
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b) Under Rule-19 of PPR-2004, the Employer can inter alia blacklist and debar
bidders found to be indulging in corrupt or fraudulent practices mentioned at
para a) above. Such matters would be referred to the Blacklisting Committee of
the Employer that is empowered to take actions accordingly. Such blacklisting
or barring action shall be communicated by the Employer to PPRA and the
Bidder in the form of decision containing the grounds for such action. :

Nature of Fault Means of Verification

Actual instance verifiable as per law of land and
applicable rules and regulations of SBP

If the bidder deviates from its prior commitment or
declaration made regarding the bid or proposal
submitted by the bidder.

Cross verification of documentary undertakings

Corruption

Deviation from
commitment

Fraud submitted by Bidder
. Results of Bid analysis resulting in substantive
Collusion . .
evidence of collusion
Clause 1B.38 Overriding Effect of PPR — 2004

Whenever in conflict with these documents the stipulations of PPR-2004 (Public
Procurement Rules-2004) shall prevail.

Clause IB.39 Bid Discount
Omitted as PPR Rule 38A.
Clause 1B.40 Confidentiality
Sub-Clause Information relating to evaluation of bids and recommendations concerning to
1B.40.1 award of the contract shall not be disclosed by the Employer to the bidders or

to any other person who is not officially concerned with the process, until the
announcement of the result of evaluation.

Sub-Clause The Bidder shall not disclose or attempt to make public any information relating
1B.40.2 to the bidding documents, bidding process and award of the contract to any
person or entity without the Employer’s prior written consent.

Sub-Clause In case of any disclosure related to the bidding process and contractual
1B.40.3 obligations at any stage by any bidder and/or contractor, the Employer may
reject its bid and/or terminate the contract.

PROJECT
MANAGEMENT
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FORM OF BID AND APPENDICES TO BID
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Date: ...

LTB-1

FORM OF BID

Name of Contract: Construction of SBP New Office Building at D.I Khan

To:

Director/Head

Engineering Department

15t Floor SBP Bolton Market Building
State Bank of Pakistan SBP, BSC
M.A. Jinnah Road, Karachi

We, the undersigned, declare that:

a)

b)

We have examined and have no reservations to the Bidding Documents, including Addenda issued
in accordance with Instructions to Bidders (IB) 9;

We offer to execute and complete in conformity with the Bidding Documents the following Works:

“Construction of SBP New Office Building at D.| Khan”

We understand that all the Appendices attached hereto form part of this Bid. Our Bid consisting of
the Technical Bid and the Price Bid shall be valid for a period of 180 days from the date fixed for
the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period;

We undertake, if our Bid is accepted, to commence the Works and to complete the whole of the
Works comprised in the Contract within the time stated in Appendix-A to Bid.

As security for due performance of the under takings and obligations of our bid, we submit herewith
a Bid security, in the amount specified in Bidding Data Sheet, which is valid (at least) 28 days
beyond validity of Bid itself.

We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding
process, other than alternative offers submitted in accordance with IB16 (as applicable).

We agree to permit Employer or its representative to inspect our accounts and records and other
documents relating to the bid submission and to have them audited by auditors. This permission is
extended for verification of any information provided in our Technical Bid which comprises all
documents enclosed herewith in accordance with 1B.11.1 of the Bidding Data Sheet.

We do hereby declare that the Bid is made without any collusion, comparison of figures or
arrangement with any other bidder for the Works.
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BA-1
Appendix-A to Bid

SPECIAL STIPULATIONS

Clause

Conditions of Contract

1. Engineer's Authority to issue
Variation in emergency

2. Law applicable

3. Amount of Performance Security

4.  Time for Furnishing Programme

5. Minimum amount of Third Party
Insurance

6. Time for Commencement

7. Time for Completion

8.  Amount of Liquidated Damages

9.  Defects Liability Period

10. Percentage of Retention Money

11. Limit of Retention Money

12.  Minimum amount of Interim Payment
Certificates (Running Bills)

2.1

5.1(b)

10.1

14.1

23.2

411

43.1

471

491

60.2

60.2

60.2

2% of the Contract Price stated in the
Letter of Acceptance

The law to be applied is the law of
Islamic Republic of Pakistan.

10% of Contract Price stated in the
Letter of Acceptance.

Within 28 days from the date of receipt of
Letter of Acceptance

Rupees Five hundred thousand
(Rs. 500,000) per occurrence with
number of occurrences unlimited.

Within fourteen (14) days from the date
of Engineer's Notice to Commence
which shall be issued within fourteen
(14) days after signing of Contract
Agreement.

1096 days from the date of receipt of
Engineer’s Notice to Commence.

0.05% of Contract Price for each day of
delay in completion of the Works subject
to a maximum of ten percent (10%) of
Contract Price stated in Letter of
Acceptance.

546 days from the effective date of
Taking Over Certificate.

10 % of the amount of Interim Payment
Certificate

5% of Contract Price stated in the Letter
of Acceptance

Minimum amount of Interim Payment
Certificate shall be Rupees ten (10)
Millions.
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13. Time of Payment from delivery of 60.10
Engineer’s Interim Payment Certificate

to the Employer

14. Mobilization Advance (Interest Free) 60.11

15. Operation and Maintenance 81.1

BA-2
Appendix-A to Bid

Twenty Eight (28) days.

Up to 15 % of Contract Price as stated in the
Letter of Acceptance (excluding the cost of
Operation and Maintenance).

546 days from the effective date of Taking-Over
of Works
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BB-1
Appendix-B to Bid

FOREIGN CURRENCY REQUIREMENTS
(If required and only in case of International Bidding)

NOT USED

Authorized Signature and official Seal:

Name:

Date:
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BC-1
Appendix-C To Bid

PRICE ADJUSTMENT UNDER CLAUSE 70
OF CONDITIONS OF CONTRACT

The source of prices and the weightages for use in the adjustment formula under Clause 70 shall be as

follows:
Cost
Description Weightages Applicable Price
Element

(i) (i) (iii) (iv)

A Fixed Portion 0.713

b. Labour 0.069 Government of Pakistan (GP)

. : Federal Bureau of Statistics
(Labourer (un-skilled) per day, shall (FBS) Monthly Statistical
be taken as representative of all types Bulletin
of Labour (skilled/unskilled) deployed '
at site)

C. Steel 0.107 Government of Pakistan
(%” @ round M.S. Bars per tonne ' (GP) Federal Bureau of
shall be taken as representative of all Statistics (FBS) Monthly
types and diameters of Steel Statistical Bulletin.
Reinforcement)

d. Cement 0.03 Government of Pakistan
(in bags. Portland cement (GP) Federal Bureau of
shall be considered representative Statistics (FBS) Monthly
items for all types of cement.) Statistical Bulletin.

e. Bricks 0.031 Government of Pakistan

(GP) Federal Bureau of
Statistics (FBS) Monthly
Statistical Bulletin.
f. High Speed Diesel (HSD) As announced by Pakistan
0.05 State Oil (PSO)

(HSD shall be taken as representative

of all kind of fuels used in connection

with the Contract)

Total 1.000

Notes:

1)

2)

3)

Prices of Labour, Steel, Cement and Bricks (i.e. Cost element “(b)”, “(c)”, “(d)” and “(e)”
respectively) shall be taken from the Government of Pakistan, Federal Bureau of Statistics
Monthly Statistical Bulletin. The base prices shall be those applying 28 days prior to the latest
day for submission of Bids. Current prices shall be those applying 28 days prior to the start of
the execution month to which a particular monthly statement is related.

Prices for High Speed Diesel (i.e. Cost element “(f)") shall be taken from the Pakistan State Oil
(PSO). The base prices shall be those applying 28 days prior to the latest day for submission
of Bids. Current prices shall be those applying 28 days prior to the start of the execution month
to which a particular monthly statement is related.
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BC-2
Appendix-C To Bid

4) Any fluctuation in the prices of materials other than those given above shall not be subject
to adjustment of the Contract Price and shall be deemed to be included in the rates and prices
quoted by the Bidders.

5) No price adjustment will be provided on following:

a. Imported Items of BOQ (MEP) whereupon effect of foreign exchange currency
variations is provided under the Contract

b. BOAQ for Operation & Maintenance Services

c. BOQ for Essential Spare Parts

7) The prices for the cost elements of “(b)” to “(e)” shall be used for the City where the Site is
located. In- case the Site is not listed in the monthly statistical Bulletin, the prices for the nearest
City listed in the Bulletin shall be used.

8) The prices of materials provided in this Appendix are for the purpose of price adjustment only.
The Contractor shall base his rates entered in the Bill of Quantities on current market prices.

Authorized Signature and official Seal:

Name:

Date:

Volume | — Form of Bid & Appendices to Bid Page 32 of 119



Construction of SBP New Office Building at D.l Khan

BD-1
Appendix-D to Bid

BILL OF QUNATITIES
(to be filled and signed by the
Bidder)

(Separately attached as Volume IV)

Volume | — Form of Bid & Appendices to Bid Page 33 of 119



Construction of SBP New Office Building at D.l Khan

BE-1
Appendix-E to Bid

PROPOSED CONSTRUCTION SCHEDULE
(to be filled and signed by the Bidder)

Pursuant to Sub-Clause 43.1 of the General Conditions of Contract, the Works shall be completed on or
before the date stated in Appendix-A to Bid. The Bidder shall provide as Appendix-E to his Bid Construction
Schedule in the bar chart (Primavera) showing the sequence of work items and the period of time during
which he proposes to complete each work item in such a manner that his proposed programme for
completion of the whole of the works and parts of the works may meet Employer's completion targets as set
forth in the proposed construction schedule attached hereunder from Page 35 to 40.

Attach sheets as required for the specified form of Construction Schedule.

Authorized Signature and official Seal:

Name:

Date:
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SBP D | Khan
(Aciviy ID Acvity Name Dnglna\[ Month
R e \ 2 | 3] | 4 | 5 | 6 | 7s][ofw[n]n2][w]u[s]16][17][8[19[20[21[22[23]24] 25262728 [20][30][31[32]33[34[35]36][37 [38

BP SBPD a H ® : ] e F ) H $ o : F R S 0 : | p $ ) : H = ] T oY SBP SB

&, SBP1 Mobilization 62 '—' SBP* Mﬂb"'zﬂ'ﬂ" i
@ A2130 ProjectStart 0| & PojedsStt | :
- A2140 Joint Survey 10 =[! JointSurvey |
- A2150 Approval of JointSurvey 2l 1 Approval of JointSu
- A2160 Establishment of Site & Labor Office Camp 40 Estatlishment
- A2170 Establishmentof Site Lab 50 ‘ Establshines

5, SBP2 Submittals and Approvals 135 P - : cEnppracs ;
- A175 Material SubmitaliApproval of Termite Proofing Chemical 7 ‘ ‘uhbnalSubmrlfal(AppmvalofTelmmRmﬁnQChemm\ : I
@ A2180 Material \pproval of Bitumi e 10
- A2190 Matorial SubmitaliApproval of Electical lems 05| Elemcamms
@ A2200 Material SubmitaliApproval of Plumbing lems 65 b '"umhngnems .
- A2220 Material SubmitaliApproval of Constuction Material 95 ofConst Mabnal :
@ A2230 Preparation & Approval of Mix Design 50 (fxDésign © | : ]
@ A2240 Submission & Approval of Technical Submital of Lifts 65 alof To
@ A2250 Submission & Approval of Technical Submital of HYAC Waork 05|
@ A2251 Complefion of submittals and approvals 0 . .

% SBP3 Building No.1 00 o ¥ 33 Buing 01
@ A1000 Site Clearance, Layout Earth Work 37 i Cloararice, Léyoul & Earth World o
@ A1010 Termite Proofing &PCC 148 5 | Tdmmie Proofingé POC 148
@ A1020 \pplication of waler e 2] g p
& A1030 Sieel Fixing & Formmwork in foundation 26 g 1 Sbe\ang&Fbmmmnf,
@ A1040 RCCin foundation/ Raft 4 . Rsc.nroundaoonmm
@ A1050 \pplication of water four 10 .
@ A1080 Sieel Fixing & Formwork in walls & columns (Basement) 28
@@ A1070 RCCwork in walls & columns (Basemen() 4 ¢ i
@ A1080 Sieel Fixing & Formmwork in beams & slab (Basement) 35 :&Foiﬂméunbe.-rm'&slahtBﬂsemsﬂl)
& A1090 RCCwork in beams & slab (Basement) 2 [ beai’ns&'smb(adsamanl)
@ A100 Steel Fixing & Formmwork in walks & columns { Ground Floor) 20 Bing & Fomworkir mls&ocuumns(auundﬁoor)
@ Al10 RCCwork in wall & columns ( Ground Floor) 4 twall & colu ns(emumrkm
@ Al120 Main Ramp Concrete Work s
@ AN130 Sieel Fixing & Formmwork in beams & slab (Ground Floor) 30 O L Sleei Fixing & Fomnork in beams & slab (Grougd Fbur)
- A1140 RCCwork in beams &slab (Ground Floor) 2 : : : H DCwomnbeﬁm &slab(erndeoﬁ : ' :
s A1150 Sieel Fixing & Formmwork in walls & columns ( 1st Floor) 15 ] Sﬁ;eanqng &H rrn\mrkmwa\ls&oalumns(ist Fbor)
@ A1160 RCCwork in walls & columns ( 1st Floor) 5 3 ¥ valls: m\uvnns(m Flopr) §
@ A7 Steel Fixing & Formwork in beamns & slab (1stFloon) 30| | g
@ A1180 RCCwork in beams & slab (1stFloor) 2 nbeams&slﬂb(mﬂool)
- A1190 Steel Fixing & Formwork in walls & columns ( 2nd Floor) 30 SbelﬁmgG\Fcnnmmmwalaa‘cohmnst_ndﬁoori
wa A1200 RCCwork in walls & columns (2nd Floor) ﬁ:cmvkm ml\s&cdumns(indﬂbor) i
@ A210 Steel Fixing & Formmwork in beams &slab (2nd Floor) 13
- A1220 RCCwork in beams & slab (2nd Floor) 3 i 2
- A1230 Steel Fixing & Formwork in Column (Mumly) 7 séelﬁ;dng&#omwommboumawym
@ A1240 RCCwork in columns (Mumty) 2 RGCwolkin calumns (Mutrty) |
& A1250 Steel Fixing & Formwork in beams & slab (Mumty) 1 g Ssslﬁmng&Fommmm bsarrs&sk
- A1260 RCCwork in beams &slab (Mumty ) 2 | ROGHork nibearns & siab (Mumiy)
- A1270 RCCwork in Parapet Coping 20 ) =3
@ A1280 Ovorhead WalerTanks 2 Overhead WabrTanks |
& A1290 Brick Masonry in Basement 35 ¥ o H
- A1300 Brick Masonry in G Floor 35
& A1310 Brick Masonry in 1stFloor 35 I BrickMasonryin 1stFoor |

w— AchialLevelof Effot [ Remaining Work * 4 Milesione Page 10f 6
I Achual Work I Criical Remaining Work W=y o\ mmary
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SBP DL Khan
Adivily D ‘Acivty Name Orignal Nonih
A EE |2 | 3 [ 4 | 5 | 6 | 7 \ 8 | 9 |1u|11|12\13\14\15|16|17|15|19|20[21 |22|23{24[25|25127|23|29|30[31 [32[33|34|35|36[37[3a
- A1320 Brick Masonry in 2nd Floor 35 Brﬂ:msonwmzrwdem : 5 H E
& A1330 Brick Masonry in Mumty 12
- A1340 Roof Treament 32
& A1350 Plasterwork in Basement 42
& A1360 Plasterwork in G. Floor 35
& A1370 Plasterwork in 1stFloor 35
& A1380 Plasterwork in 2nd Floor 35
& A1390 Plasterwork in Mumty 12
@ A1400 Flooring & file work in Basement 50
- Al410 Flooring & ke workin G. Floor 50
@ Al420 Floofing & tle workin 1stFloor 50| if 15tFloor
@ A1430 Flooring & file work in 2nd Floor 50 ‘] 2ndFloor
@ A1440 Flooing work in Mumiy 8 Mumty i
- Ald400 JoineryWorks, Doors & Windows 65 héunorlsmors&\nﬂnm
= A1500 StairTerrace Raling 45 face Railing
@ A510 hiomal Paintworkin Basement 50|
& A1520 Intemal Paintworkin G. Floor 50 m}G Floor
& A1530 Intemal Paintworkin 1stFloor 50 h‘MsiFlocn’ :
@@ A1540 Intemal Paintworkin 2nd Floor 50 memall'-‘amtwmn 2nd Fbor
& A1550 Intemal Paintwork in Mumty 20 q 'en‘i_aIPan;ht}mf}(mMpw
& A1560 False ceiling workin G_Floor 30 gwark in Hmr H
& A1570 False ceiling workin 1stFloor 30 alsp cbiling work in 1stRoor '
@ A1580 False ceiling workin 2nd Floor 30 ; Faknoaihgwurklnzndﬁoor
& A1600 Blectical & Mechanical Works 175
& A1810 Plumbing Works 130
@ A1620 Extemal Painiing Works 25
@ A1830 Extemal Fire Brick 50
& A1840 HVACWork 95
& A1950 Misc. Work 65
@ A1952 Substantial Completion of Building 1 0
%, SBP4 Building No.2 527/ o tol
= A650 Sile Clearance, Layoul & Earih Work 25 Sile Cledrancd, Layout&EamWorkf
@ A1660 Termite Proofing & POC 148 5 Tem\istoﬁﬂg&PCC'MB
@ A1870 \pplication of waler foundationfe 13 Apphnicncfwaterpmoﬁ'»gmembmneunderfounda
= A1680 Steel Fixing & Formwork in foundation 45 Formirorkin fouridation |
& A1690 RCCin foundation/ Raft 8| W.‘,C\Mounqaion)mﬂ ! : !
@ AI700 \pplication of waer [ 13 '. f wier pioof , fibrané oveifoundationkaft |
& AIT10 Sieel Fixing & Formwork in walls & columns (Basement) 60 Sbe\ang&Formmrklnw\ls&wlumns(Basemnn
@ AlT20 RCCwork in walls & columns ( Basemenf) 8 mcwmnwa\ls&uomms(ﬂ meﬂl)
& AIT30 Steel Fixing & Formwork in beams & slab (Basement) 55
@ Al740 RCCwork in beams & slab (Basement) a3l
@ A1750 Steel Fixing & Formwork in walls & columns ( Ground Floor) 14 SmelFung&FommoMnm\!s&abum(G{mndHom
@ A760 RCCwork in wall & columns ( Ground Floor) 5 Rxwommwall&mhmns(aounaﬁooo i
& AITT0 Main Ramp Concrete Work 15 £
@ A1780 Steel Fixing & Formwork in beams & slab (Ground Floor) 28
@ A1790 RCCwork in beams &slab (Ground Floor) 2|
@ A1800 Steel Fixing & Formwork in Golumn (Munty) 12
@ A1810 RCCwoIK in columns (Mumty) 2
@ A1820 Steel Fixing & Formwork in beams &slab Mumty) 1
= A1830 RCCwork in beams & slab (Mumty ) 1 work inbearms &slab (Mumty )
e ActialLevelof Effot [ Remaining Work * 4 Miestone Page 2 of 6
. Achial Work BN Citcal Remaining Work ~— Wee— <) immary
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SBP DI Khan
Adiviy D “Achaly Name Original Vonth
B \2 \ 3 | 4 [ 5 | 6 | 7 \ 8 | 9 |10|11 ||2|13|14|15|16|17|18|19|20l21 |22|23{24{25\25[27[28[29|:w[31 [32]33 34353637 [38
- A1320 Brick Masonry in 2nd Floor 35 Bru*b./hsomymszbor i : H : i H : : H H H : H :
& A1330 Brick Masonry in Mumty 12
- A1340 Roof Trealment 32
& A1350 Plasterwork in Basement 42
@ A1360 Plasterworkin G. Floor 35
@ A1370 Plastorworkin 1stFloor 35]
- A1380 Plasterworkin 2nd Floor 35
@ A1390 Plasterwork in Mumty 12 lastorwork in Mumly
@ A1400 Flooring & fle workin Basement 50 g & the wotk in Basemen
@ Al10 Flooring & fle workin G Fioor 50 1 Flooring & tleiworkin ¢
@ A0 Flooring & fle workin 1stFloar 50|
- A1430 Flooring & le workin 2nd Floor 50
@ Al4d0 Flooring work in Mumity 8
@ A1490 Joinery Works, Doors & Windows 65
@@ A1500 Stair/Temace Railing 45
@ A1510 lemal Paintworkin Basement 50|
@ A1520 niemal Paintworkin G. Floor 50 :
@ A1530 Iniemal Paintworkin 1stFloor 50 h115{FImr : :
@@ A1540 Inlemal Paintworkin 2nd Floor 50 memalPamtwomnzndeor '
@ A1550 nlemal Paintworkin Mumty 20[ ‘Aq maIPanhtm(k\nMpMy
@@ A1560 False ceiling workin G. Floor 30 '
@ A1570 False ceiling workin 1stFloor 30
@ A1580 False ceiling workin 2nd Floor 30
@ A1600 Electical & Mechanical Works 175
@ A1610 Plumbing Works 130
@ A1620 Extemal Painting Works 25
@ A1630 Extemal Fire Brick 50
@ A1640 HVACWork 95
@ A1950 Misc. Work 65
@ A1952 Substantial Completion of Building 1 0
&, SBP4 Building No.2 527 i
& A1650 Site Clearance, Layout & Earth Work 25
@ A1660 Termiie Proofing & POC 148 5 Tsnnh‘stoﬁng&PCCHB
@ A1670 \ppl valer e 13  Applicafior of water proofing underfol :
@ A1680 Steel Fixing & Formwork in foundation 45 BN Siol Fixing &
& A1690 RCCinfoundation/Raft e |
@ A1700 \ppl valer four 13 Abrané
& A1710 Sieel Fixing & Formwork in walls & columns (Basement) 60 Sbe\ang&. ik I 'mlumns(
- A1720 RCCwork in walls & columns (Basemen) 8 Rccwoﬁkmwlh&oomms(ﬂassmem)
- A1730 Sieel Fixing & Formmwork in beams & slab (Basement) 55 :
- A1740 RCCwolkin beams &slab (Basement) 3|71 "mCmr((l\beams$slab(Basqmenﬂ
& A1750 Steel Fixing & Formmwork in walls & columns ( Ground Floor) 14 Sbe\Fumg&Fommmmwlls&abhm(GmundHooq
- A1760 RCCwork in wall & columns ( Ground Floor) 5 {RCCwork \nwall&mlumns(GmundFloon :
& A7T0 Main Ramp Concrete Work 15 a £
@ A1780 Steel Fixing & Formwork in beams & slab (Ground Floor) 28
- A1790 RCCwork in beams &slab (Ground Floor) 2771 -
@ A1800 Steel Fixing & Formwork in Column Mumty) 12 ] SBeIFD(hg&FommommOolumn(MunW)
@ A1810 RCCwork in columns (Mumiy) 2 . Cwomnmlumns(MumM :
@ A1820 Steel Fixing & Formwork in beams &slab (Mumty) " 0 & F ! *\(]wumvy)
& A1830 RCCwork in beams &slab (Munty ) 1 lm,mmmbeam&siab(wmm :
e ActualLevelof Effort [ Remaining Work * 4 Milesone Page 2 of 6
. Achual Work B Ciical Remaining Work ~— Wes—y <\ ymmary
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SBP D | Khan
(Adiviy D Aciviy Name Onginal Monih
B [2]3[a]>s 5|7Js|9|10|11||2 13[14[15[16|17|1a[19|20|21|22|23 24] 25 [26[27 |28 [20[30[31 [32] 33 [34 [35 [36] 37 [38

- A2540 Steel Fixing & Formwork in columns ( Ground Floor) 12 H : i : : 3 : Hag Seelang&mekmmhmns(.zmnd Hmr) : i H : : H H : H : H :

- A2550 RCCwork in wall & columns ( Ground Floor) 3 R(X:mﬁ(\nml\&oghm'gs((;rguw Floor)! ' : H

- A2560 Stoel Fixing & Formmotk in bearms & slab (Ground Floor) 20 -] :Sbelleim"&Fﬁ:mm:ikinb:éan':.j&shp (GroyndFjom) :

- A570 RCCwork in beams & slab (Ground Floor) 2 i | ROCworkin beams & Hab (Goud Floor) |

@ A580 Steol Fixing & Fommwork in beams & siab (Mumty) 8 ing & Forminorkin bohims & dab (Mumiy)

@ A2500 RCCworkin beams &slab (Murnly) 2"

- A2600 Overhead WalerTanks 20 rhead Watbr Tanks

- A10 Brick Masonry Work 20 Masonry Work |

- A2630 Roof Treatment 15 _Roof Treatment

@ A2640 PlastarWork 25 ;i

@ A2650 Flooring & Tie Works 25

@ A2660 Joinery Works, Doors & Windows 40

@ A70 Stair/ Terrace Railing 15 i St Temate Rpli

@ A2680 PaintWork 40 PaintWork

- A2730 Extemal Fire Brick 25

- A740 Eloctical & Mechanical Works. 50| ‘ﬁnmiwms

- A2750 Plumbing Works 35 : :

- A2760 HYACWorks 40

@ A3380 Misc. Works 30

@ A3381 Substantial Completion of Buikding 4 0

&, SBPR7 Building No.5 330/

@ A2770 Site Clearance, Layout & Earth Work 10

- A2780 Termite Proofing & POC 148 5

@@ A2800 Sieel Fixing & Formmwork in Foundation &in Plinth 25

& A2810 RCCinfoundation & upio Plinth 8 . I

& A2870 Sieel Fixing & Formmwork in walls & columns ( Ground Floor) 20 SBQIFN &Formwummm\ls&mlumns:aouridHoér)

& A2880 RCCwork in wall & columns ( Ground Floer) 8 RQ:mmnvull&m\umns(Gmundec j

& A2900 Sieel Fixing & Formmwork in beams & slab (Ground Floor) 25 | SbelFm\g&Formmrkmmams&siub(GmundFloorl

@ A2910 RCCwork in beams & slab (Ground Floor) 2 ROCworkin béams & Sab(Ground Fibor) |

& A2920 Steel Fixing & Formwork in walls & columns ( 1st Floor) 15 Sieel Fixing & Formmworki wsils& xxumna(mﬂoov)

& A2930 RCCwork in walls & columns ( 1st Floor) 5|

@ A2940 Sieol Fixing & Formmwork in bearns & slab (1t Floor) 25 Sbelkwng%.m&nmminbsb,nsqgab(mﬂ_m) ‘

- A2950 RCCwork in beams &slab (1stFloor) 2 RCleklnbeﬁms&sllbt stFoan ¢ ¢ G

@ A3040 RCCwork in Parapet Coping 15 i

@ A3050 Overhead WaterTanks 25

& A3060 Brick Masonry in G. Floor 30|

& A3070 Brick Masonry in F. Floor 30

@ M3110 Roof Treatment 20

& A3130 Plasterwork in G. Floor 30

@ A3140 Plasterworkin 1stFloor 30

@ A3180 Flooring & fle workin G. Floor 30| :

- A3190 Flooring & fle workin 1stFloor 30 bring & fle work irf 1stFlbor

- A3220 Joinery Works, Doors & Windows 60 velywomsﬂoors&wmmws

& A3230 Stair/ Temace Railing 20 de Rafing H

- A3250 ntemal Paintworkin G Floor 30 4nal Faintwok in'G Flobr

- A3260 niemal Paintworkin 15t Floor 30|

@ AI290 False celing workin G Floor 20 Faisd ceiingvorkin G Floor! |

& A3300 False ceiling workin 15t Floor 20 1] |;ra|sec:ei\nq\mn<@-|1su:=»oori

@ A3320 Elecical Works 90 =] Ekfmcaiworks 1

- A3330 Plumbing Works 85 :E PUEfiNgWorks
e ActualLevelof Effort [ Remaining Work * 4 Milesone Page 4 of 6
. Achual Work B Ciical Remaining Work ~— Wes—y <\ ymmary
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SBP D | Khan
(Adiviy D Aciviy Name Onginal Monih
B [2]3[a]>s 5|7Js|9|10|11||2 13[14[15[16|17|1a[19|20|21|22|23 24] 25 [26[27 |28 [20[30[31 [32] 33 [34 [35 [36] 37 [38

- A2540 Steel Fixing & Formwork in columns ( Ground Floor) 12 H : i : : 3 : Hag Seelang&mekmmhmns(.zmnd Hmr) : i H : : H H : H : H :

- A2550 RCCwork in wall & columns ( Ground Floor) 3 R(X:mﬁ(\nml\&oghm'gs((;rguw Floor)! ' : H

- A2560 Stoel Fixing & Formmotk in bearms & slab (Ground Floor) 20 -] :Sbelleim"&Fﬁ:mm:ikinb:éan':.j&shp (GroyndFjom) :

- A570 RCCwork in beams & slab (Ground Floor) 2 i | ROCworkin beams & Hab (Goud Floor) |

@ A580 Steol Fixing & Fommwork in beams & siab (Mumty) 8 ing & Forminorkin bohims & dab (Mumiy)

@ A2500 RCCworkin beams &slab (Murnly) 2"

- A2600 Overhead WalerTanks 20 rhead Watbr Tanks

- A10 Brick Masonry Work 20 Masonry Work |

- A2630 Roof Treatment 15 _Roof Treatment

@ A2640 PlastarWork 25 ;i

@ A2650 Flooring & Tie Works 25

@ A2660 Joinery Works, Doors & Windows 40

@ A70 Stair/ Terrace Railing 15 i St Temate Rpli

@ A2680 PaintWork 40 PaintWork

- A2730 Extemal Fire Brick 25

- A740 Eloctical & Mechanical Works. 50| ‘ﬁnmiwms

- A2750 Plumbing Works 35 : :

- A2760 HYACWorks 40

@ A3380 Misc. Works 30

@ A3381 Substantial Completion of Buikding 4 0

&, SBPR7 Building No.5 330/

@ A2770 Site Clearance, Layout & Earth Work 10

- A2780 Termite Proofing & POC 148 5

@@ A2800 Sieel Fixing & Formmwork in Foundation &in Plinth 25

& A2810 RCCinfoundation & upio Plinth 8 . I

& A2870 Sieel Fixing & Formmwork in walls & columns ( Ground Floor) 20 SBQIFN &Formwummm\ls&mlumns:aouridHoér)

& A2880 RCCwork in wall & columns ( Ground Floer) 8 RQ:mmnvull&m\umns(Gmundec j

& A2900 Sieel Fixing & Formmwork in beams & slab (Ground Floor) 25 | SbelFm\g&Formmrkmmams&siub(GmundFloorl

@ A2910 RCCwork in beams & slab (Ground Floor) 2 ROCworkin béams & Sab(Ground Fibor) |

& A2920 Steel Fixing & Formwork in walls & columns ( 1st Floor) 15 Sieel Fixing & Formmworki wsils& xxumna(mﬂoov)

& A2930 RCCwork in walls & columns ( 1st Floor) 5|

@ A2940 Sieol Fixing & Formmwork in bearns & slab (1t Floor) 25 Sbelkwng%.m&nmminbsb,nsqgab(mﬂ_m) ‘

- A2950 RCCwork in beams &slab (1stFloor) 2 RCleklnbeﬁms&sllbt stFoan ¢ ¢ G

@ A3040 RCCwork in Parapet Coping 15 i

@ A3050 Overhead WaterTanks 25

& A3060 Brick Masonry in G. Floor 30|

& A3070 Brick Masonry in F. Floor 30

@ M3110 Roof Treatment 20

& A3130 Plasterwork in G. Floor 30

@ A3140 Plasterworkin 1stFloor 30

@ A3180 Flooring & fle workin G. Floor 30| :

- A3190 Flooring & fle workin 1stFloor 30 bring & fle work irf 1stFlbor

- A3220 Joinery Works, Doors & Windows 60 velywomsﬂoors&wmmws

& A3230 Stair/ Temace Railing 20 de Rafing H

- A3250 ntemal Paintworkin G Floor 30 4nal Faintwok in'G Flobr

- A3260 niemal Paintworkin 15t Floor 30|

@ AI290 False celing workin G Floor 20 Faisd ceiingvorkin G Floor! |

& A3300 False ceiling workin 15t Floor 20 1] |;ra|sec:ei\nq\mn<@-|1su:=»oori

@ A3320 Elecical Works 90 =] Ekfmcaiworks 1

- A3330 Plumbing Works 85 :E PUEfiNgWorks
e ActualLevelof Effort [ Remaining Work * 4 Milesone Page 4 of 6
. Achual Work B Ciical Remaining Work ~— Wes—y <\ ymmary
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SBP DI Khan
(Acivily ID Actvty Name Onginal Month
B 1]2[s[s[s]e]7]s]eJw[n]12][s[14]rs]16]17[18[1w]20]21]22[23][2a]25 26|27 [28 [28]30][31[32]33[34]35]36]3r[38
- A3780 Preparafion of Sub-grade 25 : : : i H : : ' H H H : H : : : H H : H : H : : H : Pmpala&mo!Subgra e : H : H :
& A0 SoneScing 5 O e :
@ A0 LeanConcelo 145 15 A T T S T A O T = Ml et
- A3B10 Concrelo Pavement 25 A T : [ :
- A3820 Fixing of Kerb Stone 20
@ A3B30 Road Marking 5[ : i : i ] : ] : i ]
@ AJB0  Gon/AeaDovolopment 2 R L = e
@ A3B11 | Substantal Comploton of Extomal Works 0 bbb e e e b e subskinial campletonof Extordal w
&, SBR11 Handing Over 90 o : P p 8w b ow : boLoi o op a4 : PG| Y— SRt
@ A3B49 Snagging and De-snagging Works / Punch listworks/Tesiing 90 ] éggi
= A3B50 Handing Overof Site of | Handing
w— AchialLevelof Effot [ Remaining Work * 4 Milesione Page 6 0of 6
. Achual Work B Ciical Remaining Work ~— Wes—y <\ ymmary
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BF-1
Appendix-F to Bid

METHOD OF PERFORMING THE WORK
(to be filled and signed by the Bidder)

The Bidder is required to submit a narrative outlining the method of performing the Work. The narrative
should indicate in detail and include but not be limited to:

1. Organization Chart indicating head office and field office personnel involved in management and
supervision, engineering, equipment maintenance and purchasing.

2. Mobilization, the type of facilities, office accommodation, provision for maintenance and for
storage, communications, security and other services to be used.

3. The method of executing the Works, the procedures for installation of equipment and
machinery and transportation of equipment and materials to the site.

Authorized Signature and official Seal:

Name:

Date:
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LIST OF MAJOR EQUIPMENT — RELATED ITEMS

(to be filled and signed by the Bidder)

BG-1

Appendix-G to Bid

The Bidder will provide a list of all major equipment and related items, under separate heading for items
owned, to be purchased or to be arranged on lease by him to carry out the Works. The information shall
include make, type, capacity, and anticipated period of utilization for all equipment which shall be in
sufficient detail to demonstrate fully that the equipment will meet all requirements of the Specifications.

LIST OF MAJOR EQUIPMENT

Owned
Purchased or
Leased

Description of
Unit (Make,
Model, Year)

Capacity
HP Rating

Condition

Present
Location or
Source

Date of
Delivery at
Site

Period of
Work on
Project

1

2

3

4

5

6

7

a. Owned

b. To be
Purchased

c. To be
arranged on
Lease
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EQUIPMENT:

The Bidder must demonstrate that it has the key equipment listed hereafter:

BG-2
Appendix-G to Bid

Sr. No. | Description Min: Required
1. Concrete Pump 1 No.
2. Concrete Mixer Machine (Full Cement Bag) 1 No.
3. Concrete Batching Plant® 1 No.
4. Excavator 2 Nos.
5. Tractor Trolley 3 Nos.
6. Water Bowser 3 Nos.
7 Dewatering Pump of appropriate HP as per approved 2 NOS.
methodology
8. Transit Mixer 3 Nos.
9. Scaffolding 40,000 Rft
10. Steel Shuttering 20,000 Sft
11. Concrete Vibrator 5 Nos.
12. Compactor (Vibratory, Roller type) at least 1 Ton. 1 No.
13. Plate Compactor 1 No.
14. Steel Cutting / Bending Machine 2 Nos.
15. Portable Construction light tower (Hand-push type) along with 3 Nos.
Generator
16. Generator Set (25 KVA) along with Cable and other arrangements 2 Nos.
17. Leveling Equipment (Auto-Level) 1 No.
18. Total Station 1 No.
*In case ready-mix c%%@g\o be provided by the bidder.
L
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BG-3
Appendix-G to Bid

BIDDER’S MINIMUM MANDATORY REQUIREMENT OF EQUIPMENT FOR RELEASING SECOND

PART OF MOBILIZATION ADVANCE

Following are the Minimum mandatory requirement of equipment for releasing second part of mobilization
advance as per Clause # 60.11: Particular Conditions of Contract (PCC) — Part Il. — All equipment must be in
good condition to be decided by the Employer/Engineer)

SNo. Description Min: Required
. . i . . . As per requirement stated
1. Establishment of Employer’s site office and residential facility in the bidding documents.
2. Concrete Pump 1 No.
3. Concrete Mixer Machine (Full Cement Bag) 1 No.
4. Concrete Batching Plant 1 No.
5. Excavator 2 Nos.
6. Tractor Trolley 2 Nos.
8. Water Bowser 2 Nos.
Dewatering Pump of appropriate HP as per approved
9. 2 Nos.
methodology
10. Transit Mixer 3 Nos.
11. Scaffolding 40,000 Rft
12. Steel Shuttering 20,000 Sft
13. Concrete Vibrator 5 Nos.
14. Compactor (Vibratory, Roller type) at least 1 Ton. 1 No.
15. Plate Compactor 1 No.
16. Steel Cutting/ Bending Machine 2 Nos.
Portable Construction light tower (Hand-push type) along with
17. 3 Nos.
Generator
18. Generator Set (25 KVA) along-with Cable and other 2 Nos.
arrangements
19. Leveling Equipment (Auto-Level) 1 No.
20. Total Station 1 No.
*In case ready-mix concrete is not to be provided by the bidder.
Authorized Signature and official Seal:
Name:
Date:
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BH-1
Appendix-H to Bid

CONSTRUCTION CAMP AND HOUSING FACILITIES
(to be filled and signed by the Bidder)

The Contractor in accordance with Clause 34 of the Conditions of Contract shall provide description of his
construction camps facilities and staff housing requirements.

The Contractor shall be responsible for pumps, electrical power, water and electrical distribution systems,
and sewerage system including all fittings, pipes and other items necessary for servicing the Contractor’s
construction camp.

The Bidder shall list or explain his plans for providing these facilities for the service of the
Contract as follows:

1. Site Preparation (clearing, land preparation, etc.).
2. Provision of Services.
a) Power (expected power load, etc.).
b) Water (required amount and system proposed).
c) Sanitation (sewage disposal system, etc.).
3. Construction of Facilities
a) Contractor’s Office. Workshop and Work Areas (areas required and proposed
Layout, type of construction of buildings, etc.).
b) Warehouses and Storage Areas (area required, type of construction and layout).
c) Housing and Staff Facilities (Plans for housing for proposed staff, layout, type of
construction, etc.)
4. Construction Equipment Assembly and Preparation (detailed plans for carrying out this activity).
5. Other Items Proposed (Security services, etc.).

Authorized Signature and official Seal:

Name:

Date:
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BI-1
Appendix-l to Bid

LIST OF SUBCONTRACTORS
(to be filled and signed by the Bidder)

The Contractor undertakes that if any part of the Works is subcontracted, the subcontractors shall reliable
and competent as per PEC bye laws to perform that part of the work and shall have adequate experience
of the similar works. Contractor understands that final selection of subcontractor will be subject to the
Employer’s approval.

The Subcontractor will meet following criteria:

a) HVAC Works

i. Relevant Experience of 04 (four) years.
ii. Valid PEC registration in relevant category.

b) Electrical Works (substation equipment)

i Relevant Experience of 04 (four) years.
ii. Valid PEC registration in relevant category

Authorized Signature and official Seal:

Name:

NK OF p
NP
Date: & ﬂ - \z
r & o

Volume | — Form of Bid & Appendices to Bid Page 46 of 119




Construction of SBP New Office Building at D.l Khan

BJ-1
Appendix-J to Bid

ESTIMATED PROGRESS PAYMENTS

Bidder’s estimate of the value of work which would be executed by him during each of the periods stated
below, based on his Programme of the Works and the Rates in the Bill of Quantities.

Note: Only %age of Bid Price is to mentioned.

Months % of Bid Price

(a) (b)

Start to 3 months

4-6 months

7-9 months

10-12 months

13-15 months

16-18 months

19-21 months

22-24 months

25-27 months

28-30 months

31-33 months

34 months till completion

Total 100 %

Authorized Signature and official Seal:

Name: m
P biabed il
\$ . 4
Date: /,M«
r7
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ORGANIZATIONAL CHART
FOR THE SUPERVISORY STAFF

(to be signed by the

MINIMUM MANDATORY STAFF REQUIREMENT:

Bidder)

BK-1
Appendix-K to Bid

The Contractor shall arrange all requisite resources for timely completion of project as per provisions given

in the Bidding Documents.

Following is the list of Minimum Mandatory Staff Requirement to be deployed at site by the Contractor
as and when required by the Engineer till completion of the Project. In case Contractor fails to deploy
any of the following personnel, the Engineer will deduct the amount mentioned at column (E) for the
respective personnel. However, the deduction of the amount does not relieve the contractor to deploy the

minimum staff at site.

Min. Relevant

Minimum Amount to
be deducted per
month per person in

Designation Nos.| Minimum Qualification Working .
E . case the personnel is
Xperience :
not deployed at site
(Rs.)
(A) (B) (C) (D) (E)
B.Sc. Engr. with valid
Project Manager 01 PEC Regd. 15 years 450,000/-
(Civil / Electrical / Mech)
Construction Manager | 01 thic' CivilEngr./B-Tech | 44 ears 375,000/-
; ; B.Sc. Civil Engr. with valid _
Planning Engineer 01 PEC Regd. 05 years 300,000/
; : B.Sc. Civil Engr valid :
Site Engineer 02 PEC Regd. 05 years 180,000/
: : B.Sc Electrical Engr with :
Electrical Engineer 02 valid PEC Regd. 05 years 180,000/
. ; B.Sc Mechanical Engineering
Mechanical Engineer 01 with valid PEC Regd. 05 years 180,000/-
Site Supervisors (Civil) 03 DAE Civil/ B-Tech 08 years 120,000/-
Surveyor 01 Certificate 08 years 120,000/-
Quantity Surveyor 01 DAE Civil 08 years 150,000/-
Electrical Supervisor 02 DAE (Elect) 08 years 120,000/-
g"e"haf"ca' IHVAC 02 DAE (Mech) 08 years 120,000/-
upervisor
Draftsman with AutoCAD | Certificate 08 years 120,000/
Experience
Accountant 01 B.Com / BBA 08 years 120,000/-

Authorized Signature and official Seal:

Name: A

sNK OF p
<l .

)

%

Ty
[2)
*
m
z
[}

Date:

A

PROJECT
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BL-1
Appendix-L to Bid

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. PAYABLE BY THE SUPPLIERS
OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH RS. 10.00 MILLION OR MORE

Contract No. Dated Contract Value:
Contract Title:

....................................... [Name of Contractor] hereby declares that it has not obtained or induced
the procurement of any contract, right, interest, privilege or other obligation or benefit from Government
of Pakistan (GoP)/autonomous body or any administrative subdivision or agency thereof or any other
entity owned or controlled by GoP/autonomous body through any corrupt business practice.

Without limiting the generality of the foregoing, [name of Contractor] represents and warrants that it has
fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to
give and shall not give or agree to give to anyone within or outside Pakistan either directly or
indirectly through any natural or juridical person, including its affiliate, agent, associate, broker,
consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe,
finder’'s fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining
or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in
whatsoever form from GoP/autonomous body, except that which has been expressly declared pursuant
hereto.

[Name of Contractor] certifies that it has made and will make full disclosure of all agreements and
arrangements with all persons in respect of or related to the transaction with GoP/autonomous body
and has not taken any action or will not take any action to circumvent the above declaration,
representation or warranty.

[Name of Contractor] accepts full responsibility and strict liability for making any false declaration, not
making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this
declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other
obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and
remedies available to GoP/autonomous body under any law, contract or other instrument, be voidable
at the option of GoP/autonomous body.

Notwithstanding any rights and remedies exercised by GoP/autonomous body in this regard, [name of
Contractor] agrees to indemnify GoP/autonomous body for any loss or damage incurred by it on account
of its corrupt business practices and further pay compensation to GoP/autonomous body in an amount
equivalent to ten time the sum of any commission, gratification, bribe, finder’s fee or kickback given by
[name of Supplier] as aforesaid for the purpose of obtaining or inducing the procurement of any contract,
right, interest, privilege or other obligation or benefit in whatsoever form from GoP/autonomous body.

Name of Employer: .................. Name of Contractor: ............
Signature: .........oooiiiiiiii Signature: ...........ccinn.
[Seal] [Seal]
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BM -1
APPENDIX-M TO BID
QUALIFICATION CRITERIA

Qualification of Bidders shall be evaluated on the basis of mentioned criteria regarding the Bidder’s
financial soundness, experience record, personnel and equipment capabilities, in addition to fulfilment
preliminary Scrutiny requirements.

Information supplied by the Bidders for the qualification must apply to the company/ firm, named on the
statement only. The substitution of background information pertinent to qualification will not be
considered for another company related to the applicant company through a “Group ownership. The
Employer reserves the right to waive minor deviations, if they do not materially affect the capability of
the Bidder to perform the Contract.

A. Preliminary Scrutiny:

i Bidder is required to submit unconditional bid along with all original bidding documents purchased
from the Employer.

ii.  Valid registration with PEC in Category C-B or above specialization codes CE-10, ME-01, EE-04,
EE-05

iii. Legal Status of the firm (provide relevant documents) as under

In case of Individual / Sole In case of Associated of In case of (Pvt.) Limited
Proprietor Persons (AOP)
e Copyof CNIC ¢ Partnership Deed e Copy of Article of
o Affidavit that firm is ¢ Any other relevant Document Association / Memorandum
individual / Sole proprietor e No. of Partners e Form 29
e Nos. of partners along with e FormA
CNIC ¢ Nos of Directors along with
copy of CNIC

iv.  Affidavit on non-judicial stamp paper on the prescribed Form annexed to these Bidding / Contract
Documents.

a. That |/ We (the bidder) has / have not been blacklisted, declared in-eligible or debarred by any
organization / department for corrupt or fraudulent practices, or no failure to perform with SBP
BSC and has never been sanctioned by National Counter Terrorism Authority (NACTA).

b. That | / We (the bidder) has / have obtained all information regarding all applicable Taxes
and conform the requirements thereof at bidder’s own responsibility and has been included
the same in the quoted Bid Price. The quoted Bid Price has also included the cost of
accepting the general risks/ liabilities and obligations set forth or implied in the Contract. | /
We (the bidder) understand and agree that the Employer will entertain no claim at any later
stage on this account.

c. That | / We (the bidder) has / have visited and examined the Site of Works and its
surroundings and has obtained all information that which is necessary for preparing the bid
and entering into a contract. | / We (the bidder) understand and agree that the Employer will
entertain no claim at any later stage on this account.

v. Information on any litigation or arbitration resulting from contracts completed or under
execution by the Bidder. In case, the firm has never been involved in litigation, an affidavit to
such effect should be provided. If the bidder is involved in litigation / arbitration with State Bank
of Pakistan, it shall be held non-responsive.

q,P‘NK OF p4'f

vi. The Bidderfnys

PROJECT

goue (NTN, GST).
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Vii.

viii.

BM -2
APPENDIX-M TO BID

The bidder must be registered with concerned Provincial Revenue Board/ Authority. If
bidder is not registered or inactive then 100% tax would be deducted from the payments
as per applicable laws. State Bank of Pakistan (SBP) is not to be treated as Government
Entity for this purpose therefore 100% applicable tax will be recovered.

If the Bidder has worked with State Bank of Pakistan on any project, the Bidder shall provide
satisfactory completion certificate or Taking Over Certificate issued from the State Bank of
Pakistan. Failure to provide the Certificate would cause bidder as non-responsive.

The Bidder shall sign and stamp the Integrity Pact provided at Appendix-L to Bid in the Bidding
Documents for all Federal Government procurement contracts exceeding Rupees ten million

The Bidder failed in Preliminary Scrutiny shall be considered disqualified and its Technical Bid will
not be evaluated any further.

B. Detailed Scrutiny:

The detailed qualification evaluation shall be carried out on the basis of the Pass / Fail criteria for
the different categories and minimum qualifying requirements are prescribed hereunder:

1. Experience:

Sr. No.

Sub-Category

Passing Criteria

Experience as Prime
contractor in execution of
Building Projects during
last ten (10) years. The
project shall include scope
of Civil works,
Electrification & central
HVAC works.

The bidder will qualify the experience criteria if the bidder has

OPTION No. 1
One completed project of minimum cost of Rs. 1,000 Million.

OR
OPTION No. 2
Two completed projects each of minimum cost of Rs. 700 Million.
OR
OPTION No. 3
i. One completed project of minimum cost of Rs. 700 Million
ii. One project in hand of minimum cost of Rs. 1000 Million.

Note:

i The bidder must provide “Letter of Award” and Taking Over/ Completion Certificate of
completed projects of which the experience is being claimed.
i. Project will not be considered for evaluation for which above letter/ certificate is not

provided.

iii. The bidder shall provide evidence to ascertain the quantum of work by providing verifiable

Bill of Quantities (BOQ).

iv. Bidder shall provide complete information of the projects including scope, cost etc.

v. If bidder shows the experience of foreign country, it will provide all the relevant documents
dully verified by the Embassy of Pakistan in that country.

vi. Projects executed under Joint Venture (JV) and as Sub Contractor will not be considered.
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2. Equipment Capabilities

BM -3
APPENDIX-M TO BID

Sr. No. | Description Min: Required
1. Concrete Pump 1 No.
2. Concrete Mixer Machine (Full Cement Bag) 1 No.

3. Concrete Batching Plant 1 No.

4. Excavator 2 Nos.

5. Tractor Trolley 3 Nos.

7. Water Bowser 3 Nos.
Dewatering Pump of appropriate HP as per approved

8. 2 Nos.
methodology

9. Transit Mixer 3 Nos.

10. Scaffolding 40,000 Rft

11. Steel Shuttering 20,000 Sft

12. Concrete Vibrator 5 Nos.

13. Compactor (Vibratory, Roller type) at least 1 Ton. 1 No.

14. Plate Compactor 1 No.

15. Steel Cutting / Bending Machine 2 Nos.
Portable Construction light tower (Hand-push type) along with

16. 3 Nos.
Generator

17. Generator Set (25 KVA) along with Cable and other arrangements 2 Nos.

18. Leveling Equipment (Auto-Level) 1 No.

19. Total Station 1 No.

Notes:

Applicant must prowider 2
available with th€

jp izg sondition of deployment at t
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*
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&
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BM -4
APPENDIX-M TO BID
3. Financial Capabilities

Bank(s) statement(s) of four months’ period prior to bid opening date OR Bank(s) statement(s) showing
available Credit Line Facility and Audit Reports duly certified by Chartered Accountants to confirm the
below evaluation criteria.

i The minimum amount of unutilized
credit line facilities or cash in bank account Rs. 115 Million
in any one instance

i.  The minimum average annual turnover
during last five years (Total turnover of the
period specified divided by number of Rs.345 Million
years)

C) Joint Venture (JV)
Joint Venture is not allowed.
D) Conflict of Interest

The Bidder must not be associated, nor have been associated in the past, with the consultant
or any other entity that has prepared the design, specifications, and other prequalification and
bidding documents for the project, or was proposed as Engineer for the contract, over the last
five years. Any such association may result in disqualification of the Bidder.

E) Other Factors

1) Price Bids of only firms has been post qualified under this procedure shall be opened. A
qualified firm may participate only in one bid for the contract. If a firm submits more than
one bid all bids including that bidder will be rejected. This rule will not apply in respect of
bids which include specialist sub-contractors who are used by more than one bidder.

2) The Employer reserves the right to:

a) Amend the scope and value of any contract(s) to be bid, in which event the bidder(s)
will only bid among those post qualified bidders who meet the requirements of the
contract(s) as amended. However, the Employer has to review the disqualified bids
who originally do not meet the specified criteria for post -qualification.

b) Reject or accept any application; and

c) Cancel the post qualification process and reject all applications.

The Employer shall neither be liable for any such actions nor be under any obligation to
inform the Applicant of the grounds for rejection, however, may be debriefed if solicited.
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BN-1
Appendix-N to Bid

LIST OF RECOMMENDED MANUFACTURERS
(to be signed by the Bidder)

1. Qualifications of Manufacturers of Equipment and Material

The local and imported equipment offered by the bidder shall be of reputed manufacturers who have
at least ten (10) years of proven experience in the design and manufacture of such equipment unless
mentioned otherwise, have all testing facilities for testing of equipment strictly in accordance with the
laid down standards and specifications and have a local representation in Pakistan with availability of
trained technical staff having OEM Certification (where required).

All equipment’s/ material must be supplied from Authorised/ Sole Distributors.

2. Brand Names
Equipment and materials specified with brand names have been provided in order to establish a
standard of performance and do not necessarily indicate a preference for a particular manufacturer or
material.

3. List of Manufacturers Recommended and as Offered
The names of manufacturers given below are to indicate the level of quality and performance
anticipated by the Engineer/ Employer. Other makes may be accepted provided that the quality and
performance of such equipment, in the sole opinion of the Engineer, are at least equal to or better than

the equipment offered by the recommended manufacturer listed hereunder.

The acceptance of equipment/ materials offered by these manufacturers will be subject to compliance
of offered models/ materials with the specifications, capacity and/ or performance requirements.

All other items not included in the list hereunder will be approved by the Engineer in accordance to
their compliance with the specifications, capacity and/ or performance requirements.

Onus lies with the Contractor for establishing the genuineness of any material/ product.
4. Local Representation

The offered equipment must have an authorized distributor or agent representative in Pakistan for at
least last 5 years.

The offered Vault Doors must have an authorized distributor or agent representative in UAE for at least
last 5 years.

5. Shortcomings in Technical Submission after Award of Work

In case the offered equipment does not comply with the parameters and specifications at the time of
technical submittals after the award of work, the contractor will be bound to offer one of the brands
from the list of the recommended manufacturers given below.

If the bidder does not fill the data in the "Offered Manufacturer by the Bidder" column, then it will be
presumed that the bidders agrees to offer one of the brands from the list of the recommended
manufacturers given below:
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BN-2
Appendix-N to Bid
S. Eqmpm_entl Recommended Manufacturers Offered Manufacturer by the Bidder
No. Material
A | CIVIL WORKS
DECORA Manufacturer/Brand
Name:
WATER . . _
1 STOPPER i | Adamjee
L Authorized Distributor / Agent in
Geotech Lining Pakistan:
Manufacturer/Brand
i | Al Noor Refractories Pvt. Ltd. Name:
2 | FIRE BRICKS -
i | 1slamabad Ceramics Authorized Distributor / Agent in
Pakistan:
3 | INTERLOCK i | ENVICRETE
PAVERS . | CONCRETE CONCEPT PVT. | Manufacturer/Brand
"'to. Name:
i | HUBCRETE PVT. LTD. -
iv | BANU MUKHTAR CONCRETE | Authorized Distributor / Agent in
PVT. LTD. Pakistan:
v | IZHAR PAVERS & BLOCKS
4 | KERBSTONES | . | CONCRETE CONCEPT PVT.
LTD. Manufacturer/Brand
i | HUBCRETE PVT. LTD. Name:
i | BANU MUKHTAR CONCRETE | Authorized Distributor / Agent in
PVT.LTD. Pakistan:
iv | IZHAR PAVERS & BLOCKS
5 | ANTI-TERMITE . Manufacturer/Brand
TREATMENT i | MIRAGE (ALI AKBAR GROUP) Name:
ii
AGENDA (BAYER) Authorized Distributor / Agent in
i | BIFLEX Pakistan:
6 | CONSTRUCTIO i | SIKA PAKISTAN PVT.LTD
gE?AHLI,EL\Nr\III'?AL’ i | BASF Manufacturer/Brand
i | PAGEL Name:
iy | MITCHELL CHEMICAL PVT. Authorized Distributor / Agent in
LTD. ; .
Pakistan:
v | FOSROC
7 uPVC WINDOWS Manufacturer/Brand
— Nameg—-
as ARK
& S 4
5}‘/ (ihsrzed D&mRutor / Agent in
* 22K .

A

7

*

Z PROJECT 3

X

% MANAGEMENT /¢
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TANDIVISION /S
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BN-3
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
8 PAINT, LACQUER/ i | ICI Manufacturer/Brand
li_ | NIPPON Authorized Distributor / Agent in Pakistan:
iv | JOTUN
9 | ALUMINUM i | PAKISTAN CABLE
i | PRIME ALUMINUM Manufacturer/Brand
i CHAWALA Name:
ALUMINUM
. | GHANI GROUP OF Authorized Distributor / Agent in Pakistan:
COMPANIES
v | AL FATAH
10 | GLASS i | SAINT GOBAIN Manufacturer/Brand
N Name:
I | GUARDIAN
i | PILKINGTON Authorized Distributor / Agent in Pakistan:
11 | FROSTED SAFETY i | 3m Manufacturer/Brand
FILM Name:
i | LLUMAR Authorized Distributor / Agent in Pakistan:
12 | PORCELAIN TILE .i. NIRO Manufacturer/Brand
i | WHITE HORSE Name:
i | KIMGRES
iv | Porcellan Authorized Distributor / Agent in Pakistan:
vV | RAK CERAMICS
13 | FALSE CEILING Manufacturer/Brand
(GYPSUM BOARD) Name:
i | ELEPHANT BRAND
Authorized Distributor / Agent in Pakistan:
14 | ALUMINUM FALSE . Manufacturer/Brand
CEILING | | DAMPA Name:
i | DAIKEN Authorized Distributor / Agent in Pakistan:

BN-4
Appendix-N to Bid

Volume | — Form of Bid & Appendices to Bid

Page 56 of 119



Construction of SBP New Office Building at D.l Khan

S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
15 | MINERAL FIBRE i | OWA Manufacturer/Brand
FALSE CEILING Name:
i | DAIKEN Authorized Distributor / Agent in Pakistan:
16 | CASTIRON . | ALPINE STEEL PVT.
MANHOLE COVER | ' | LTD vianufacturer/Brand
i | NEW PIPE CASTING Authorized Distributor / Agent in Pakistan:
17 | PLYWOOD/ VIN i | 7ZRK Manufacturer/Brand
BOARD/ MDF/ Name:
LASANI WOOD
i | AL NOOR Authorized Distributor / Agent in Pakistan:
18 | DOOR LOCKS & Manufacturer/Brand
DOOR CLOSERS Name:
i | YALE
Authorized Distributor / Agent in Pakistan:
19 | FIRE RESISTANT Manufacturer/Brand
DOORS Name:
i | ASMIC
Authorized Distributor / Agent in Pakistan:
B | ELECTRICAL WORKS
1 TRANSFORMER i_| IMEFY (PEL) Manufacturer/Brand
(DRY TYPE) i | GEAFOL(SIEMENS) | Name:
ii | GBE (BILAL ENGG
N SCHI\(IEIDER ) Authorized Distributor / Agent in Pakistan:
ELECTRIC
2 HT PANEL i | PEL Manufacturer/Brand
i | SIEMENS Name:
ii | SCHNEIDER Authorized Distributor / Agent in Pakistan:
3 | LVDIESEL CATERPILLAR
GENERATOR SET i | (ALLIED
ENGINEERING) Manufacturer/Brand
(GREAVES)
I\QUMMINS (ORIENT) or / Agent in Pakistan:
e NURLVO (ONIS VISA)
by WILLSON (S.M.
- J AR)
% MANAGEMENT Q‘;
BN DIVISION /R
Qe $ BN-5
Volume | — Form of Bid & Appendices to Bid Page 57 of 119
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Appendix-N to Bid

FAST CABLES

NEWAGE CABLE

S- Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
4 LT-PANELS & DBs i | PEL Manufacturer/Brand
i | SCHNEIDER Name:
i | SEIMENS Authorized Distributor / Agent in Pakistan:
5 CIRCUIT i | ABB Manufacturer/Brand
BREAKERS i SCHNEIDER Name:
i | SIEMENS Authorized Distributor / Agent in Pakistan:
iv | GE
6 RELAYS AND i | ABB Manufacturer/Brand
SOCKETS i SCHNEIDER Name:
i | SIEMENS Authorized Distributor / Agent in Pakistan:
iv | GE
7 | POWER FACTOR , Manufacturer/Brand
CAPACITOR i | DUCATI Name:
_I_I. NOKIAN Authorized Distributor / Agent in Pakistan:
i | MG
8 | SELECTOR i Manufacturer/Brand
SWITCHES | | BRETER Name:
(VSS/ASS) i | KRAUS &NAIMER
i | LOVATO Authorized Distributor / Agent in Pakistan:
iv | MERZ
9 | INSTRUMENT
i Manufact Brand
TRANSFORMER i | REVALCO(L.T) Namor urer/Bran
(C.T/P.T) i | CIRCULATOR(L.T)
ii | PEL(H.T) Authorized Distributor / Agent in Pakistan:
iv_ | FICO(H.T)
10 | VOLTMETER, i | REVALCO Manufacturer/Brand
AMPERMETERS i | LOVATO Name:
.||| SIGMA Authorized Distributor / Agent in Pakistan:
IV | LUMEL
11 | MV/LV CABLES .
' | PAKISTAN CABLES | anufacturer/Brand

Authorized Distributor / Agent in Pakistan:

v

@\Z%
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BN-6
Appendix-N to Bid
S- Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
12 | EARTHING i | PAKISTAN CABLES Manufacturer/Brand
CONDUCTORS - Name:
| FAST CABLES
ii Authorized Distributor / Agent in Pakistan:
NEWAGE CABLE
13 | PVC CONDUIT & .
ACCESSORIES i | POPULAR PIPES l'\\l/lzrr:]lgacturer/Brand
i | ADAMJEE PIPES
i | ROYAL PIPES Authorized Distributor / Agent in Pakistan:
iv | POLO PIPES
14 | LED LIGHTING i | PHILIPS Manufacturer/Brand
i | OSRAM/ LEDVANCE Name:
.||| PELSAN Authorized Distributor / Agent in Pakistan:
IV | PIERELITE
15 | SWITCHES, i | CLIPSAL (SCHNIDER) | Manufacturer/Brand
SOCKETS & i LEGRAND Name:
INDUSTRIAL
SOCKETS iii Authorized Distributor / Agent in Pakistan:
MK
16 | VOICE / DATA , Manufacturer/Brand
CABLES / i | CORNING Name:
OUTLETS -
.I_I_ PANDUIT Authorized Distributor / Agent in Pakistan:
| SCHNEIDER
17 | FIRE ALARM i | HONEYWELL Manufacturer/Brand
SYSTEM ii EDWARDS Name:
_”I SIMPLEX Authorized Distributor / Agent in Pakistan:
IV | SIEMENS
18 | FANS (CEILING, i | PAK FANS Manufacturer/Brand
EXHAUST FANS) i | GEC Name:
Authorized Distributor / Agent in Pakistan:
19 | BUS TIE DUCT i Manufacturer/Brand
and SCHNEIDER Name:
BI-METALLIC ii
BUSWAY SIEMERS Authorized Distributor / Agent in Pakistan:
" | MEGABARRE
20 | UNDER VEHICL OF ANADVANCE
SURVEILLAN *@mHNOLOGY
o Z
I

Agent in Pakistan:

K&,’%\ DIVISION V

O,

n,..\-.-..:ﬂ‘s
AR

~_
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BN-7
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
21 | INTEGRATED i | SCHNEIDER Manufacturer/Brand
BUILDING Name:
MANAGEMENT o '
SYSTEM ii | TERRAIN
iii | JOHNSON Authorized Distributor / Agent in Pakistan:
iv | HONEYWELL
22 | PUBLIC ADDRESS | Manufacturer/Brand
SYSTEM i | BOSCH Name:
i | TOA Authorized Distributor / Agent in Pakistan:
23 | CCTV SYSTEM _ Manufacturer/Brand
| PELCO Name:
i | SONY Authorized Distributor / Agent in Pakistan:
24 | EARTHING SYSTEM
i | FURSE Manuf.acturer/Brand
Name:
i | DEHN Authorized Distributor / Agent in Pakistan:
C | HVAC WORKS
WATER COOLED
1 SCREW CHILLERS i | YORK
Manufacturer/Brand
i | TRANE Name:
i | CARRIER Authorized Distributor / Agent in Pakistan:
iv | DAIKIN
2 COOLING TOWERS i | MARLEY Manufacturer/Brand
Name:
i | SHINWA
Authorized Distributor / Agent in Pakistan:
i | KUKEN
3 | AIRHANDLING i
UNITS, FAN COIL TRANE
UNITS, DX- . Manufacturer/Brand
CONDENSING " | CARRIER Name:
UNITS i . et . . .
YORK Authorized Distributor / Agent in Pakistan:
——
K PF o3
[of  Jw &\
z PROJECT 3
% MANAGEMENT /&
ZaN\DIVISION °
TS
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BN-8
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
4 | AIRCOOLED SPLIT | . LG
AIR CONDITIONING | ' Manufacturer/Brand
UNITS (OUTDOOR i anuracturer/bran
& INDOOR UNITS) SAMSUNG Name:
iii| DAIKIN Authorized Distributor / Agent in Pakistan:
iv | GENERAL
5 | PUMPS WITH i | KSB Manufacturer/Brand
MOTORS i | TACO Name:
ii | WILO Authorized Distributor / Agent in Pakistan:
iv | GRUNDFOS
6 | EXHAUST FANS i
(CENTRIFUGAL | GREENHECK Manuf'acturer/Brand
TYPE & JET FANS) Name:
ii
LOREN COOK Authorized Distributor / Agent in Pakistan:
i | SYSTEM AIR
7 | EXHAUST FANS AEROTECH Manufacturer/Brand
(AXIAL TYPE) Name:
SASA METAL Authorized Distributor / Agent in Pakistan:
INDUSTRIES
8 EXHAUST FANS PAK FAN Manufacturer/Brand
(PROPELLER Name:
TYPE) MILLAT FAN
iii Authorized Distributor / Agent in Pakistan:
ROYAL FAN
9 | BUILDING . | JOHNSON
MANAGEMENT & | ' | CONTROLS vanufacturer/Brand
CONTROL SYSTEM | i | SCHNEIDER (T.A.C.)
i | TRANE Authorized Distributor / Agent in Pakistan:
iv | HONEYWELL
1 EXPANSION TANK .
0 AR SEI§A(|)2ATORS, i | TACO Manufacturer/Brand
Name:
i | IME
Authorized Distributor / Agent in Pakistan:
i | STEAM MASTER
11 | AUTOMATIC —
CHEMICAL FERGRH12ph I MILTON ROY
SYSTEM FO 7,
CONDENSE el - T
WATER SYSTE i 4 Agent in Pakistan:
’%\6 MANAGEMEN[T é%,

s UITVIDIUN N
% o
\GDEPART“LE“‘
\_/
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BN-9
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
12 | BYPASS i Manufacturer/Brand
CHEMICAL FEED IME Name:
SYSTEM FOR .| ORIENT ENGG. _ o , ,
CHILLED WATER | SERVICE Authorized Distributor / Agent in Pakistan:
SYSTEM
13 | ELECTRIC STEAM i | CAREL Manufacturer/Brand
ii | SPIRAX SARCO Authorized Distributor / Agent in Pakistan:
iv | DRI-STEEM
14 | DOOR AIR .
CURTAIN i | CASALS Manufacturer/Brand
Name:
i | SYSTEM AIR
Authorized Distributor / Agent in Pakistan:
i | ACSON
15 | SEAMLESS PIPE i | HUFFAZ PIPES Manufacturer/Brand
FOR CHILLED i NIPPON Name:
WATER SYSTEM
iii Authorized Distributor / Agent in Pakistan:
LONTRIN
16 mS;LEg VALVES & i | HATTERSLEY Manufacturer/Brand
SPECIALITES i | KITZ Name:
i | TOZEN Authorized Distributor / Agent in Pakistan:
iv | VIR
17 | INSTRUMENT & i | WATTS Manufacturer/Brand
GAUGES i BRANNAN Name:
_”I TRERICE Authorized Distributor / Agent in Pakistan:
V' | WEKSLER
18 | FLEXIBLE ROUND Manufacturer/Brand
JOINTS FOR Name:
PUMPS & i | PROCO
EQUIPMENT Authorized Distributor / Agent in Pakistan:
19 | CANVAS CLOTH Manufacturer/Brand
Name:
i | PAKISTAN FIBRES
Authorized Distributor / Agent in Pakistan:
20 | AIRINLETS & @NKFH?A\'[HERMEC
OUTLETS /<7 [y i KBNAN INDUSTRIES
2 4 .
i TREL CRAFT
; p',gﬂ qcﬁ > Agent in Pakistan
%, MANAGE.WEM%?A}

Volume | — Form of Bid & Appendices to Bid
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BN-10
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
21 | FIRE DAMPERS, . Manufacturer/Brand
VOLUME DAMPERS | | | THERMEC Name:
i | EAP Authorized Distributor / Agent in Pakistan:
22 | CONDENSATE | (L) Manufacturer/Brand
DRAIN G.I. PIPING i | INTERNATIONAL Name:
INDUSTRIES LIMITED
i Authorized Distributor / Agent in Pakistan:
JAMAL PIPES
23 | CONDENSATE i | PAK ARAB Manufacturer/Brand
PIPING i | DADEX ETERNIT
il Authorized Distributor / Agent in Pakistan:
24 | FIBREGLASS ;
WEN RNIN
PIPING 0 SCO G Manufacturer/Brand
INSULATION, DUCT | ii | AFICO Name:
INSULATION &
ACOUSTIC LINING | iii | KIMMCO Authorized Distributor / Agent in Pakistan:
vV | AEROFOAM
25 | REFRIGERANT Manufacturer/Brand
PIPING Name:
i | MUELLAR
Authorized Distributor / Agent in Pakistan:
26 | DURA DUCT Manufacturer/Brand
Name:
i | ADAMJEE
Authorized Distributor / Agent in Pakistan:
27 | INSULATION FOR ;
Manufacturer/Brand
CONDENSATE i | AEROFLEX N:rrr\:e:ac urer/Bran
DRAIN & i | SUPERLON
EE’I:E(I;GERANT Authorized Distributor / Agent in Pakistan:
"' | AEROFOAM
28 | AUTOMATIC AIR i | TACO
VENTS, SAFETY & Manufacturer/Brand
RELIEF VALVES SINWHATTERSLEY
2N
& /,ﬂ N/ YOSHITAKE Agent in Pakistan:
*
% PR ﬂ@ EN % 'n T A
NAGEMEN
\¢\An|\n<|nm /‘oQ7 \%,2/\\ //\//'
&S W
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BN-11
Appendix-N to Bid
S- Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
29 | CHEMICALS FOR i | SOLEMIS
CHILLED WATER i | WATER BIRD
i | DREW Manufacturer/Brand
iv | CWG Name:
v_| HOUSEMAN Authorized Distributor / Agent in Pakistan:
vi | MAXON
vii | BURMAH TECHNICAL
SERVICES INC.
30 | DUCT PIPING & i | HILTI Manufacturer/Brand
CONDUITING i | FISHER Name:
SUPPORT SYSTEM,
FIXING BOLTS i | SIKLA Authorized Distributor / Agent in Pakistan:
31 | FLEXIBLE ROUND i | ATCO Manufacturer/Brand
buct i | SUPERLON Name:
.”I FLEXIVA Authorized Distributor / Agent in Pakistan:
IV | DUCTMATE
32 | G.I/S.S/Al./METAL | i | PAKISTAN STEEL Manufacturer/Brand
SHEET Name:
I.S.L
i | INTERNATIONAL . I . . ]
STEELS LIMITED) Authorized Distributor / Agent in Pakistan:
33 | AIRFILTERS i | AAF Manufacturer/Brand
Name:
i | CAMFIL Authorized Distributor / Agent in Pakistan:
34 | ELECTRICAL i | LIBRA Manufacturer/Brand
CONTROL PANELS i | HUSSAIN & CO. Name:
li | PEL Authorized Distributor / Agent in Pakistan:
iv | BILAL SWITCHGEAR
35 | ELECTRICAL i | PAKISTAN CABLES Manufacturer/Brand
CABLES i | NEWAGE CABLES Name:
li | FAST CABLES Authorized Distributor / Agent in Pakistan:
iv | COPPERGAT
36 | AIR CIRCUIT )
BREAKERS i | SIEMENS
(A.C.B.)) MOLDED Manufacturer/Brand
CASE CIRCUIT DrpNSCHNEIDER
BREAKERS NEKECTRIC
(M.c.Cc.B.)/ [ i | YeAB.
MINIATURE - X
CIRCUIT seiven AERASAKI
BREAKERS ( SI0N A" \

Volume | — Form of Bid & Appendices to Bid
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BN-12
Appendix-N to Bid
S Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
37 | AIRBREAK i SCHNEIDER Manufacturer/Brand
MAGNETIC ELECTRIC Name:
CONTACTORS i | TOGAMI
Authorized Distributor / Agent in Pakistan:
i | FUJI
38 | VOLTMETER/ : Manufacturer/Brand
AMMETER | | REVALCO Name:
i | PANTACE
i | SAC Authorized Distributor / Agent in Pakistan:
39 | C.T. (CURRENT i | REVALCO Manufacturer/Brand
TRANSFORMER) i | FIco Name:
ii | CIRCUTOR Authorized Distributor / Agent in Pakistan:
40 | AUTO-OFF- i | BRETER Manufacturer/Brand
MANUAL i | KRAUS & NAIMER Name:
SELECTOR
SWITCHES/ A.S.S./ i | BREMAS Authorized Distributor / Agent in Pakistan:
V.S.S
41 | CONTROL & i | ZAHRA Manufacturer/Brand
PROTECTION i | FINDER Name:
RELAY
ii | EMIRAL Authorized Distributor / Agent in Pakistan:
42 | P.F.l. (POWER i | SHIZUKI Manufacturer/Brand
FACTOR i | NOKIAN Name:
IMPROVEMENT)
CAPACITORS ii | AMBER Authorized Distributor / Agent in Pakistan:
43 | POWER FACTOR i | NOKIAN Manufacturer/Brand
CONTROLLER i | LOVATO Name:
ii | CIRCUTOR Authorized Distributor / Agent in Pakistan:
44 | H.R.C (HIGH i | DF ELECTRIC Manufacturer/Brand
REPTURING i | KALE PORSELEN Name:
CAPACITY) FUSES
i | ETL Authorized Distributor / Agent in Pakistan:
45 | INDICATION OF ~SSCHNEIDER Mard
LIGHTS/ ON/ ' N NECTRIC Na
TockaBLE 1] A NeRuvAsy I
PROJECT 3 i ; ; .
MUSHROOM I 6 ATO Aut & é f 'c\g Agent in Pakistan:
SWITCHES SION/&QQ \;p;, e \»\//

Volume | — Form of Bid & Appendices to Bid
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BN-13
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
46 | AUTOMATIC TIME . Manufacturer/Brand
SWITCHES | | PANASONIC Name:
i | FUJI Authorized Distributor / Agent in Pakistan:
47 | SURGE i | DEHN Manufacturer/Brand
ARRESTORS Name:
.. | SCHNEIDER
' ELECTRIC Authorized Distributor / Agent in Pakistan:
48 | LIGHT CONTROL CLIPSAL
SWITCHES/ FAN i | (SCHNEIDER Manuf.acturer/Brand
DIMMERS/ SWITCH ELECTRIC) Name:
SOCKET OUTLETS/
SPUR OUTLETS i | MK Authorized Distributor / Agent in Pakistan:
ii K.
49 | BACK BOXES/ FAN . Manufacturer/Brand
i | JEI Authorized Distributor / Agent in Pakistan:
50 | PVC CONDUITS & i | DADEX Manufacturer/Brand
ACCESSORIES/ i | GALCO Name:
uPVC PIPES & »
ACCESSORIES " civic Authorized Distributor / Agent in Pakistan:
i
51 | MEDIUM DUTY G.lL. (L)
NDUIT o Manufacturer/Brand
28CE;'SOSR?‘ES i | INTERNATIONAL Name:
INDUSTRIES LIMITED
Authorized Distributor / Agent in Pakistan:
i | STEELEX
52 | PLATE TYPE EARTH Manufacturer Name:
ELECTRODES/ i | FURSE
EARTH _
CONNECTING
POINTS i | ERICO Authorized Distributor / Agent in Pakistan:
53 | G.I. PERFORATED
CABLE TRAY/ G.I. i | EZZI ENGINEERING Manufacturer/Brand
CABLE LADDER/ Name:
G.l. SOLID BOT X QF o Vi ) )
CABLE TRUN =%, Auth r/ Agent in Pakistan:
A Aﬂ s . g,v '@
¥ x g7 Z\
z|  eeoxcr ; [ TSTARERD 5]
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BN-14
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
54 | UNDER RAISED i | MK Manufacturer/Brand
FLOOR DUCT/ Name:
FLOOR OUTLET ) CLIPSAL
BOXES i | (SCHNEIDER Authorized Distributor / Agent in Pakistan:
ELECTRIC)
D | LIFT WORKS
1 LIFTS i Manufacturer/Brand
MITSUBISHI Name:
i | oTIS
Authorized Distributor / Agent in Pakistan:
' | SCHINDLER
E | MECHANICAL WORKS
1 NATURAL GAS Manufacturer/Brand
PIPING SYSTEM Name:
a | G.Il.PIPES i |IL ) _ . .
i | JAMAL PIPES Authorized Distributor / Agent in Pakistan:
b | SEAMLESS PIPES Manufacturer/Brand
| HUFFAZ SEAMLESS | Name:
' | PIPES
Authorized Distributor / Agent in Pakistan:
c | PIPE FITTINGS i | NEFIT Manufacturer/Brand
i | CRANE Name:
ii | PROTEK Authorized Distributor / Agent in Pakistan:
d | VALVES i | PROTEK Manufacturer/Brand
Name:
i | KITZ
Authorized Distributor / Agent in Pakistan:
i | SCON

Volume | — Form of Bid & Appendices to Bid
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GDE PA RTME‘A‘

BN-15
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
2 FUEL STORAGE &
SUPPLY SYSTEM
a | FUEL STORAGE . | DESCON
TANK ' | ENGINEERING LTD.
INDUSTRIAL &
.. | MECHANICAL
" | ENGINEERS (PVT.) Manufacturer/Brand
LTD. Name:
.. | SEAGULL . . . .
" ENGINEERING Authorized Distributor / Agent in Pakistan:
iv WELDERS
INTERNATIONAL
v IKAN ENGINEERING
SERVICES
b | FUEL PUMPS i | ROPER Manufacturer/Brand
i | VICTOR Name:
li | GESPASA Authorized Distributor / Agent in Pakistan:
iv | VIKING
c CONTROLS & i | SIEMENS M fact /Brand
EQUIPMENT Name. | _rereran
ii | HONEYWELL Authorized Distributor / Agent in Pakistan:
3 INDUSTRIAL i | JOTUN PAINTS Manufacturer/Brand
COATINGS i |I1CI PAINTS Name:
li | BERGER PAINTS Authorized Distributor / Agent in Pakistan:
iv | NIPPON PAINTS
E | PLUMBING WORKS
1 uPVC PIPE SWV & i | DADEX Manufacturer/Brand
FITTINGS N Name:
| PALLING
i | MARLEY Authorized Distributor / Agent in Pakistan:
2 uPVC PIPE SWV & i | WAVIN Manufacturer/Brand
FITTINGS (SOUND ii | PALLING Name:
PROOF)
i | MARLEY Authorized Distributor / Agent in Pakistan:
3 PUMPING _,\ GRUNDFOS Manufacturer/Brand
MACHINERY K pr
& "h\\ B PUMPS
& R Agent in Pakistan:
* 2% dé
Z PROJECT 9
%« MANAGEMENT &
ZaN\DIVISION s@”
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BN-16
Appendix-N to Bid
S. Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
4 PUMPING . Manufacturer/Brand
MACHINERY || GRUNDFOS Name:
(Grinder Type
Sewage Pump) i | KSB PUMPS Authorized Distributor / Agent in Pakistan:
5 PPRC PIPES & i | DADEX Manufacturer/Brand
FITTINGS Name:
i | BETA PIPES
i L Authorized Distributor / Agent in Pakistan:
iii
6 PIPE HANGING i | SIKLA Manufacturer/Brand
SYSTEM i | FISCHER Name:
i | HILTI Authorized Distributor / Agent in Pakistan:
7 | G.IPIPES i | BASHIR PIPES Manufacturer/Brand
i | Name:
iii JAMAL PIPE Authorized Distributor / Agent in Pakistan:
INDUSTRIES
8 G.I FITTINGS i | HE. Manufacturer/Brand
Name:
i | T.G. Authorized Distributor / Agent in Pakistan:
9 | MSPIPE & i | BASHIR PIPES Manufacturer/Brand
FITTINGS Name:
. | JAMAL PIPE
| INDUSTRIES Authorized Distributor / Agent in Pakistan:
10 | HDPE PIPE i | DADEX Manufacturer/Brand
i | BETA PIPES Name:
i | IL PVT. LTD Authorized Distributor / Agent in Pakistan:
11 | SANITARY i | PORTA Manufacturer/Brand
FIXTURES & i |icL Name:
ACCESSORIES
ii | MARACHI Authorized Distributor / Agent in Pakistan:
12 PATLAS

o

- N2
i é HID INDUSTRIES

o

I 3

o
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BN-17
Appendix-N to Bid
S Equipment/ Material Recommended Offered Manufacturer by the Bidder
No. Manufacturers
13 | SANITARY FITTING | i | FAISAL Manufacturer/Brand
i | SONEX Name:
i | PORTA Authorized Distributor / Agent in Pakistan:
14 | FIRE i | SFFECO Manufacturer/Brand
SUPPRESSION i | NAFFCO Name:
SYSTEM
i | VIKING Authorized Distributor / Agent in Pakistan:
15 | VALVES i | KITZ Manufacturer/Brand
i | ITAP Name:
i | HONEYWELL Authorized Distributor / Agent in Pakistan:
16 | ELECTRIC WATER i | ARISTON Manufacturer/Brand
HEATER (INSTANT) Name:
ii | CENTON Authorized Distributor / Agent in Pakistan:
17 | GAS WATER Manufacturer/Brand
HEATER Name:
i | CORONA
Authorized Distributor / Agent in Pakistan:
18 | VAULT DOORS
A) Imported Vault i Gunnebo Markersdorf | Manufacturer/Brand
Doors (VD) GmbH Name:
Essener
i | Geldschrankfabrik Authorized Distributor / Agent in
GmbH & co. KG Pakistan/UAE:
m Godrej & Boyce Mfg.
" | Co. Ltd
B) Local Vault i BABER STEEL
Doors (LVD) EQUIPMENT Manufacturer/Brand
HUSSIAN SAFE Name:
i | ENGINEERING (PVT.)
LTD. Authorized Distributor / Agent in Pakistan:
i MULLA EBRAHIMJI
KARIMBHOQOY (MEK)

Authorized Signature and official Seal:

Q,P‘NK OF p447
. ,@/‘\,«/\
Name: L A

3

ey . A
by e e *
Z PROJECT 3
. X
Date: %\ MANAGEMENT /&
23 &
ZANDIVISION /S
COEp AR
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SPECIAL PROVISIONS & TECHNICAL
SPECIFICATIONS

(to be signed by the Bidder)
(Separately attached as Volume- lIA, IIB and IIC)

Authorized Signature and official Seal:

Name:

Date: A TRKOF A\
A 7

7% %

BO-1
Appendix-O to Bid

Volume | — Form of Bid & Appendices to Bid
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BP-1
Appendix-P to Bid

LIST OF DRAWINGS
(to be signed by the Bidder)
(Separately attached as Volume- IlIA and IlIB)

Authorized Signature and official Seal:

Name:

Date:

Volume | — Form of Bid & Appendices to Bid Page 72 of 119
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BS-1
FORM OF BID SECURITY
(BANK / INSURANCE
GUARANTEE / BOND)
Security Executed on
(Date)
Name of Surety with Address:
(Scheduled Bank in Pakistan or AA Rated
Insurance Company by PACRA/JCR)
Name of Principal (Bidder) with Address
Penal Sum of Security Rupees. (Rs. )

Bid Reference No:

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at the request
of the said Principal (Bidder) we, the Surety above named, are held and firmly bound unto

(hereinafter called the 'Employer’) in the sum stated above for the payment of which sum well and truly
to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and
severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Bidder has submitted the
accompanying Bid dated for
to the said Employer; and

(Particulars of Bid)

WHEREAS, the Employer has required as a condition for considering said Bid that the Bidder
furnishes a Bid Security in the above said sum from a Scheduled Bank in Pakistan or from a foreign
bank duly counter-guaranteed by a Scheduled Bank in Pakistan or insurance company, to the
Employer, conditioned as under:

(1) that the Bid Security shall remain in force upto and including the date 28 days after the
deadline for validity of Bids as stated in the Instructions to Bidders or as it may be extended by
the Employer, notice of which extension(s) to the Surety is hereby waived.

(2) that the Bid Security of unsuccessful Bidders will be returned by the Employer after expiry of
its validity or upon signing of the Contract Agreement; and

(3) that in the event of failure of the successful Bidder to execute the proposed Contract
Agreement for such work and furnish the required Performance Security, the entire said sum
be paid immediately to the said Employer pursuant to Clause 15.6 of the Instruction to
Bidders for the successful Bidder's failure to perform.

NOW THEREFORE, if the successful Bidder shall, within the period specified therefor, on the
prescribed form presented to him for signature enter into a formal Contract with the said Employer in
accordance with his Bid as accepted and furnish within twenty eight (28) days of his being requested
to do so, a Performance Security with good and sufficient surety, as may be required, upon the form
prescribed by the said : ent of the said Contract
or in the event of ndp®

obligation shall bg¢
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BS-2

PROVIDED THAT the Surety shall forthwith pay the Employer the said sum upon first written demand
of the Employer (without cavil or argument) and without requiring the Employer to prove or to show
grounds or reasons for such demand, notice of which shall be sent by the Employer by registered post
duly addressed to the Surety at its address given above.

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the
Principal (Bidder) has duly performed his obligations to sign the Contract Agreement and to furnish the
requisite Performance Security within the time stated above, or has defaulted in fulfilling said
requirements and the Surety shall pay without objection the said sum upon demand from the
Employer forthwith and without any reference to the Principal (Bidder) or any other person.

IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its seal on
the date indicated above, the name and seal of the Surety being hereto affixed and these presents
duly signed by its undersigned representative pursuant to authority of its governing body.

SURETY (Bank)
WITNESS: Signature
1. Name
Title
Name, CNIC No. Title& Address Stamp/Seal:
2.

Name, CNIC No. Title & Address
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PS-1

FORM OF PERFORMANCE SECURITY

(Bank/Insurance Guarantee)

Guarantee No.
Executed on

Expiry date
[Letter by the Guarantor to the Employer]
Name of Guarantor (Bank/ Insurance Company) with address:
Name of Principal (Contractor) with address:
Penal Sum of Security (express in words and figures)
Letter of Acceptance No:- Dated

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding Documents
and above said Letter of Acceptance (hereinafter called the Documents) and at the request of the said
Principal we, the Guarantor above named, are held and firmly bound unto the
(hereinafter called the Employer) in the penal sum of the
amount stated above for the payment of which sum well and truly to be made to the said Employer, we
bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by
these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has accepted the

Employer's above said Letter of Acceptance for

for the (Name of Contract)
(Name of Project).

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the
undertakings, covenants, terms and conditions of the said Documents during the original terms of the
said Documents and any extensions thereof that may be granted by the Employer, with or without
notice to the Guarantor, which notice is, hereby, waived and shall also well and truly perform and fulfill
all the undertakings, covenants terms and conditions of the Contract and of any and all modifications
of said Documents that may hereafter be made, notice of which modifications to the Guarantor being
hereby waived, then, this obligation to be void; otherwise to remain in full force and virtue till all
requirements of Clause 49, Defects after Taking Over, of Conditions of Contract are fulfilled.

Our total liability under this Guarantee is limited to the sum stated above and it is a condition of any
liability attaching to us under this Guarantee that the claim for payment in writing shall be received by
us within the validity period of this Guarantee, failing which we shall be discharged of our liability, if
any, under this Guarantee.

We, (the Guarantor), waiving all objections and
defenses under the Contract, do hereby irrevocably and independently guarantee to pay to the
Employer without delay upon the Employer's first written demand without cavil or arguments and
without requiring the Employer to prove or to show grounds or reasons for such demand any sum or
sums up to the amount stated above, against the Employer's written declaration that the Principal has
refused or failed to perform the obligations under the Contract which payment will be effected by the
Guarantor to Employer’s designated Bank & Account Number.
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PS-2

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the
Principal (Contractor) has duly performed his obligations under the Contract or has defaulted in
fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to the
amount stated above upon first written demand from the Employer forthwith and without any reference
to the Principal or any other person.

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its seal
on the date indicated above, the name and corporate seal of the Guarantor being hereto affixed and
these presents duly signed by its undersigned representative, pursuant to authority of its governing
body.

Guarantor (Bank)

Witness: Signature
1. Name
Title

Name, CNIC No. Title,& Address

Name, CNIC No. Title,& Address Guarantor (Stamp/Seal)
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CA-1

FORM OF CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made the day of
20 between

(hereafter called the “Employer” which expression shall include the successors, legal representatives
and permitted assignees) of the one part and of

(hereafter called the “Contractor” which

expression shall include the successors, legal representatives and permitted assignees) of the other
part.

WHEREAS the Employer is desirous that certain Works, viz should be executed by
the Contractor and has accepted a Tender by the Contractor for the execution and completion of such
Works and the remedying of any defects therein.

NOW this Agreement witnesseth as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents after incorporating addenda, if any, except those parts relating to
Instructions to Bidders shall be deemed to form and be read and construed as part of this
Agreement, viz:

(@) The Contract Agreement;

(b) The Letter of Acceptance;

(c) The Bid;

(d) Special Stipulations (Appendix-A to Bid);

(e) The Particular Conditions of Contract — Part Il;

(f)  The General Conditions of Contract— Part I;

(g) Special Provisions

(h) The Appendices to Bid (B to N), (excluding Appendix-D to Bid);

(i)  The Drawings;

() The Specifications, Technical Provisions;

(k)  The Priced Bill of Quantities (rationalize and original); (Appendix-D to Bid)

()  Performance Security.

(m) Addenda / corrigendum/Any Other Documents (if any) forming part of Bidding
Documents

(n) Instruction to Bidders and Bidding Data

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the

Works in conformity and in all respects with the provisions of the Contract.
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CA-2

4, The Employer hereby covenants to pay the Contractor, in consideration of the execution and

completion of the Works as per provisions of the Contract, the Contract Price or such other

sum as may become payable under the provisions of the Contract at the times and in the

manner prescribed by the Contract.

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed the day and

year first before written in accordance with the respective laws.

For and on behalf of
Contractor
Signature:

Name :-

Title :-

Signed, Sealed and Delivered in the presence of:
Witness 01

Signature:

Name :-
Title :-
Address :-

Witness 02

Signature:

Name :-
Title :-
Address :-

For and on behalf of
Employer

Signature:

Name :-
Title :-

Witness 01

Signature:

Name :-
Title :-
Address :-

Witness 02

Signature:

Name :-
Title :-
Address :-
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MAG-1
MOBILIZATION ADVANCE GUARANTEE
Guarantee No. Date
WHEREAS (hereinafter called the 'Employer’) has entered into a Contract for

(Particulars of Contract)
with (hereinafter called the "Contractor').

AND WHEREAS, the Employer has agreed to advance to the Contractor, at the Contractor's request,
an amount of Rupees (Rs ) which amount shall be
advanced to the Contractor as per provisions of the Contract.

AND WHEREAS, the Employer has asked the Contractor to furnish Guarantee to secure the
mobilization advance for the performance of his obligations under the said Contract.

AND WHEREAS,

(Scheduled Bank in Pakistan or Insurance Company acceptable to the Employer)
(hereinafter called the “Guarantor”) at the request of the Contractor and in consideration of the
Employer agreeing to make the above advance to the Contractor, has agreed to furnish the said
Guarantee.

NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance for
the purpose of above mentioned Contract and if he fails and commits default in fulfilment of any of his
obligations for which the advance payment is made, the Guarantor shall be liable to the Employer for
payment not exceeding the aforementioned amount.

Notice in writing of any default, of which the Employer shall be the sole and final judge, on the part of
the Contractor, shall be given by the Employer to the Guarantor, and on such first written dem and,
payment shall be made by the Guarantor of all sums then due under this Guarantee without any
reference to the Contractor and without any objection.

This Guarantee shall remain in force until the advance is fully adjusted against payments from the
Interim Payment Certificates of the Contractor or until
whichever is earlier.

(Date)
The Guarantor's liability under this Guarantee shall not in any case exceed the sum of Rupees
(Rs ).

This Guarantee shall remain valid up to the aforesaid date and shall be null and void after the
aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments from
Interim Payment Certificates of the Contractor provided that the Guarantor agrees that the aforesaid
period of validity shall be deemed to be extended if on the above mentioned date the advance
payment is not fully adjusted.

GUARANTOR
1. Signature
2. Name
3. Title

WITNESS

1.

(Name, CNIC No. Title & Address)

2 /NK OF 2N

(Name, CN|G; TZ” )

PROJECT
MANAGEMENT
2 DIVISION

GDEPARTME‘X‘

N
v
*
m
z
%
R
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UNDERTAKING

On separate non-judicial stamp paper of denomination not less than Rs. 200

I/ We (the bidder) do hereby solemnly affirm as under:

a. That | / We have not been blacklisted, declared in-eligible or debarred by any organization /
department for corrupt or fraudulent practices, or no failure to perform with SBP BSC in past and

has never been sanctioned by National Counter Terrorism Authority (NACTA).

a. That | / We have obtained all information regarding all applicable Taxes and conform the
requirements thereof at my / our own responsibility and have included the same in the quoted Bid
Price. The quoted Bid Price also includes the cost of accepting the general risks / liabilities and
obligations set forth or implied in the Contract. | / We understand and agree that the Employer will

entertain no claim at any later stage on this account.
b. That |/ We have visited and examined the Site of Works and its surroundings and have obtained
all information which is necessary for preparing the bid and entering into a Contract. | / We

understand and agree that the Employer will entertain no claim at any later stage on this account.

c. Thatl/We have never been involved in any litigation / arbitration / Blacklisting case.

DEPONENT
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AFFIDAVIT
FOR SOLE PROPRIETERSHIP

On Separate non-judicial stamp paper of denomination not less than Rs. 200

I S/D/O bearing CNIC No.

resident of do hereby solemnly

affirm and declare that | am the Sole Proprietor of the Firm M/s

having its registered office at , bearing Pakistan Engineering

Council (PEC) registration No. and as such, | am entirely responsible for all businesses

carried out in the name of the Firm.

DEPONENT
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LC-1
INDEMNITY BOND FOR SECURED ADVANCE / PAYMENT AGAINST
MATERIALS BROUGHT AT SITE
(ON Rs. 500 non-judicial stamp paper)
This Deed of Indemnity is issued by M/s. (name of the
contractor) in favour of M/s. (name of the employer).
Whereas (herein called the Employer) has paid the amount against

the cost of material by virtue of terms of the contract existing between the parties. The details of the material and
their price are as under:-

1. at Rs. per =Rs.
2. at Rs. per =Rs.
3. at Rs. per =Rs.

THEREFORE THIS DEED OF INDEMNITY WITHNESSETH AS FOLLOWS:

I/'We of M/s. do hereby
indemnify Employer for all losses due to thefts, arson, pilferage, loss due to flood and inundation, shortage,
deterioration and depreciation etc. through any act of Man or God or slump in the Market of any or all the materials
financed or paid by the Employer on our request for financing payment against material.

I/'We shall indemnify Employer against any or all claims, action
damages arising out of or resulting to the said material.
I/'We further declare that we will faithfully abide by the above

declaration and solemnly affirm that we will not remove, sell, pilferage any of the materials against which
Employer has paid us such a secured advance and will not pledge the same with any Bank, Finance Corporation,
Firm, Company, Individual or the like agency or create any change whereon in any form what so ever.

I/'We do hereby also declare that in the event of my/our infringement of
the declaration made above Employer will be entitled to forfeit all such material and also proceed against me/us
according to the relevant clause pertaining to breach of contract and further invoke the power or seek any remedies
under the Contract Agreement signed with us or otherwise available under law.

Place Dated

Contractor

Witness:
Signature
Name

Witness:

Signature
Name
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PART-1

GENERAL CONDITIONS OF CONTRACT

The General Conditions of Contract (Part-1) are based on the FIDIC “Conditions of
Contract for Works of Civil Engineering Construction, Part-l General Conditions”
Fourth Edition (1987) Reprinted in 1988 with editorial amendments, Reprinted in 1992
with further amendments, Reprinted 2011. These Conditions of Contract are published
by the “FEDERATION OF INTERNATIONALE DES INGENIEURS-CONSEILS”
(FIDIC), P.O. Box 86, CH 1000 Lausanne, 12-Chailly, SWITZERLAND.

The prospective Bidders are required to obtain copy of the above mentioned Conditions
of Contract directly from Head Office of FIDIC, on the address indicated above against
payment of their usual charges. However, the aforesaid FIDIC Conditions of Contract
are available in the PEC Standard Form of Bidding Documents (Civil Works) which may
be purchased from PEC Head office, Islamabad, for ready reference.

The successful Bidder after award of work shall have to provide three (3) copies of the
said FIDIC Conditions of Contract for Works of Civil Construction, all in original obtained
from the publishers for incorporation of the same in the Contract Documents of
the Work.

PROJECT

MANAGEMENT
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PARTICULAR CONDITIONS
OF CONTRACT
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PART II

PARTICULAR CONDITIONS OF CONTRACT

These Particular Conditions Of Contract - Part Il are additions, deletions and amendments to General
Conditions of Contract - Part | and shall be taken into consideration in interpreting or construing such clauses.
Sub-Clause numbers, if similar as of Part-l, are amendments therein otherwise these are additional Clauses

or Sub-Clauses thereto.

Definitions 1.1 (a) (i)

(a) (iv)

The “Employer” means Director/Head Engineering Department,
State Bank of Pakistan BSC, Head Office Karachi and shall
mean to include the legal successors and any assignee of such
person.

The “Engineer” means as nominated by the Employer, or any
other competent person appointed by the Employer and notified
to the Contractor, to act in replacement of the Engineer.

Provided always that except in cases of professional
misconduct, the outgoing Engineer is to formulate his
certifications/ recommendations in relation to all outstanding
matters, disputes and claims relating to the execution of the
Works during his tenure.

Add the following paragraphs:

(a) (vi)

“Employer’s Representative” is:

Any competent person appointed in writing by the Employer and
shall take effect on delivery of such appointment to the Engineer
and the Contractor. The Employer may from time to time
delegate to the Employer’s Representative any of the duties and
authorities vested in the Employer and may at any time revoke
such delegation.

Any communication given by the Employer's Representative to
the Engineer and the Contractor in accordance with such
delegation shall have the same effect as though it had been
given by the Employer.

“Bidder or Tenderer” means any person or persons, company,
corporation or firm submitting a Bid or Tender.

Add the following at the end of the paragraph:

The word “Bill of Quantities” is synonymous with “Estimate
including Premium”.

Add the following at the end of the paragraph:

The word “Tender” is synonymous with “Bid” and the word
“Tender Documents” with “Bidding Documents”.
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Engineer's Duties
and Authority

21

(e) (i)

(b)

(iv)

Delete the text and substitute with the following:

“Contract Price” means the sum stated in the Letter of
Acceptance as payable to the Contractor for the execution and
completion of the Works subject to such additions thereto or
deductions there from as may be made and remedying of any
defects therein in accordance with the provisions of the
Contract.

Add the following at the end of Paragraph:

“Price put to Bid” means the Quoted Price for the Works as
provided in the Summary of Cost, Appendix-D to Bid.

With reference to Sub-Clause 2.1(b), the following provisions
shall also apply;

The Engineer shall obtain the specific approval of the Employer
before carrying out his duties in accordance with the following
Clauses:

i. Consenting to the sub-letting of any part of the Works
under Sub-Claus- 4.1 “Subcontracting”.

i.  Certifying additional cost determined under Sub-Clause
12.2 “Not Foreseeable Physical Obstructions or
Conditions”.

iii.  Any action under Clause 10 “Performance Security” and
Clauses 21, 23, 24 & 25 “Insurance” of sorts.

iv.  Any action under Clause 40 “Suspension”.

v.  Any action under Clause 44 “Extension of Time for

Completion.”
vi.  Any action under Clause 47 “Liquidated Damages for
Delay”.
vii. Issuance of “Taking Over Certificate” under Clause 48.
viii. Issuing a Variation Order under Clause 51 except:
a. in an emergency* situation, as stated here below,
or

b. if such variation would increase the Contract Price
by less than the amount stated in the Appendix-A
to bid.

iX. Fixing rates or prices under Clause 52.
X. Extra payment as a result of Contractor’s claims under

Clause 53.
Xi. Release of Retention Money to the Contractor under
Sub- Clause 60.3 “Payment of Retention Money”.
Xii. Issuance of “Final Payment Certificate” under Sub-
Clause 60.8.
Xiii. Issuance of “Defect Liability Certificate” under Sub-
Clause 62.1.

Xiv. Any change in the ratios of Contract currency

proportions and 55 eof under Clause 72
20Ge
@

“Currency and R4
gin hAR SR Fgancy occurs affecting
orks or o }

* (If in the opinion of the
the safety of life or of |
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duties and responsibilities under the Contract, instruct the
Contractor to execute all such work or to do all such things as
may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forthwith comply with any
such instruction of the Engineer. The Engineer shall determine
an addition to the Contract Price, in respect of such instruction,
in accordance with Clause 52 and shall notify the Contractor
accordingly, with a copy to the Employer.)

Engineers 2.2 Add the following paragraph at the end:

Representative “The Employer shall ensure that the Engineer's Representative is a
professional engineer as defined in the Pakistan Engineering Council Act
1975 (V of 1976).”

Add the following Sub-Clauses 2.7 and 2.8:

Engineernot 2.7  Approval, reviews and inspection by the Engineer of any part of the Works
Liable does not relieve the Contractor from his sole responsibility and liability for the
supply of materials, plant and equipment for construction of the Works and
their parts in accordance with the Contract and neither the Engineer's
authority to act nor any decision made by him in good faith as provided for
under the Contract whether to exercise or not to exercise such authority shall
give rise to any duty or responsibility of the Engineer to the Contractor, any
Subcontractor, any of their representatives or employees or any other
person performing any portion of the Works.

Replacement of 2.8 “If the Employer intends to replace the Engineer, the Employer shall, not less
the Engineer than 14 days before the intended date of replacement, give notice to the
Contractor, of the name, address and relevant experience of the intended
replacement Engineer. The Employer shall not replace the Engineer with a
person against whom the Contractor raises reasonable objection by notice to

the Employer, with supporting particulars.”

Language(s) and 5.1 a. The Contract Documents shall be drawn up in the English language.
Law b. The Contract shall be subject to the Laws of Islamic Republic of
Pakistan.

Priority of 5.2 The Sub-Clause has been amended as under:
Contract

The several documents forming the Contract are to be taken as mutually
Documents

explanatory of one another, but in case of ambiguities or discrepancies the
same shall be explained and adjusted by the Engineer who shall thereupon
issue to the Contractor instructions thereon and in such event, unless
otherwise provided in the Contract, the priority of the documents forming the
Contract shall be as follows:

The Contract Agreement;
The Letter of Acceptance;
The completed Form of Bid;
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Shop Drawings

As-Built Drawings

Contract
Agreement

Performance
Security

(9) The completed Appendices to Bid (B to N), (excluding Appendix-D to
Bid);

The Priced Bill of Quantities; (Appendix-D to Bid);

The Drawings;

The Specifications, Technical Provisions;

Any other document forming part of the Contract by reference

~— ~— ~— ~—

10
11
12
13

—_~ o~~~

In case of discrepancies between drawings, those of larger scale shall govern
unless they are superseded by a drawing of later date regardless of scale. All
Drawings and Specifications shall be interpreted in conformity with the
Contract and these Conditions. Addendum, if any, shall be deemed to have
been incorporated at the appropriate places in the documents forming the
Contract.

Add the following Sub-Clauses 6.6 and 6.7:

6.6

6.7

9.1

101

The Contractor shall submit to the Engineer for review 3 copies of all shop
and erection drawings applicable to this Contract as per provision of relevant
Sub-Clause of the Contract.

Review and approval by the Engineer shall not be construed as a complete
check but will indicate only that the general method of construction and
detailing is satisfactory and that the Engineer’s review or approval shall not
relieve the Contractor of any of his responsibilities under the Contract.

At the completion of the Works under the Contract, the Contractor shall
furnish to the Engineer 6 copies and one reproducible of all drawings
amended to comply with the Works as built. The price of such Drawings shall
be deemed to be included in the Contract Price.

The Contract Agreement, Performance Security, Insurance Policies / Bonds
and other Bond/Guarantees/Sureties / stamp duty shall be prepared and
completed at the cost of the Contractor. The Contractor shall prepare six (6)
copies of the Contract Document (including all the volumes / documents listed
in the Contract Agreement) along-with copies of all the
bonds/Guarantees/Sureties, at his cost and shall submit the same to the
Employer.

Delete the text and substitute with the following:

The Contractor shall provide Performance Security to the Employer in the
prescribed form annexed to these Bidding / Contract Documents. The said
Security shall be furnished or caused to be furnished by the Contractor within
28 days after the receipt of the Letter of Acceptance. The Performance
Security shall be of an amount equal to ten percent (10%) of the Contract
Price stated in the Letter of Acceptance. The Performance Security will be
furnished as below:

a. Fifty percent (50%) of said Performance Security is required to be
submitted in the shape of insurance guarantee/bond from an insurance
company having at least AA rating from PACRA/JCR.

Balance fifty percent (50%) of said Peffo: q@‘ecurity is required to be
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Period of Validity
of Performance
Security

Performance
Security Binding
on Variations and
Changes

Programme to be
Submitted

Cash Flow
Estimate to be
Submitted

<

10.2

10.4

141

14.3

A
Detailed/ 14

The amount in the form of Pay Order, Demand Draft, Deposit at call or
Banker's Cheque will be encashed by the Employer upon submission of
Performance Security.

Notwithstanding anything contained in the Contract and / or applicable law,
Performance Security shall be forfeited if the Contractor fails to perform the
Contract.

Delete the text and substitute with the following:

One half of the Performance Security in shape of insurance guarantee/
bond shall be returned to the Contractor within 14 days of the issue of
Taking-Over Certificate, while the other half in shape of Pay order/ Demand
Draft/ Deposit at call /Banker's Cheque/ Bank Guarantee shall be returned
to the Contractor within 14 days of the issue of the Defects Liability
Certificate. The performance security of equivalent amount shall be valid
until the periods mentioned hereinabove

Add the following Sub-Clause 10.4:

The Performance Security shall be binding irrespective of changes in the
quantities or variations in the Works or extensions in Time for Completion of
the Works which are granted or agreed upon under the provisions.

The Sub-Clause has been amended as under:

The Contractor shall prepare and submit the programme of the work
acceptable to the Engineers with in twenty eight (28) days from the receipt of
Letter of Acceptance for agreement of the Engineer and approval of the
Employer. This programme shall be prepared in accordance with the
suggested programme of works defined in Appendix—E to Bid and shall
identify and highlight those activities which are on the critical path.

The time schedule may be adjusted from time to time but the contractual
completion date shall remain un-changed in accordance with the Bid
documents unless extensions of time are approved in accordance with the
contract.

The programme should be computerized and drawn-up on the critical path
method. Progress reporting by the Contractor should be supported, on a
monthly basis with an update analysis of the progress including a statement
on items, which are or are to become critical to the progress of the Work,
along with the proposal on how the Contractor intends to alleviate the
situation. Programme should include complete sequence of activities.
Programme to be Primavera based and updated with actual progress
continually.

The detailed Cash Flow Estimate shall be submitted within twenty eight (28)
days from the date of receipt of Letter of Acceptance.
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Monthly Progress 2. Labour Employment;
Report 3. Material Procurement;
4. Schedules for submittals of shop drawings/bar-bending schedule,
samples of material/literature for approval; and
5. Other details as required by the Engineer.
b. During the period of the Contract, the Contractor shall submit to the
Engineer not later than the 3rd day of the following month, 6 copies each
of Monthly Progress Reports covering:
1. A Construction Schedule indicating the monthly progress in
percentage;

Description of all work carried out since the last report;

3. Description of the work planned for the next 56 days sufficiently
detailed to enable the Engineer to determine his programme of
inspection and testing;

4. Monthly summary of daily job record;

5. Photographs to illustrate progress; and

6. Information about problems and difficulties encountered, if any, and
proposals to overcome the same.

c. During the period of the Contract, the Contractor shall keep a daily
record of the work progress, which shall be made available to the
Engineer as and when requested. The daily record shall include
particulars of weather conditions, number of men working, deliveries of
materials, quantity, location and assignment of Contractor’s equipment.

N

Add the following Sub-Clauses 15.2 and 15.3:

Language Ability 15.2 The Contractor’'s authorised representative shall be fluent in the English
of Contractor’s language. Alternately an interpreter with ability of English language shall be
Representative provided by the Contractor on full time basis.

Contractor’'s 15.3 The Contractor's authorized representative and his other professional
Representative engineers working at site shall register themselves with the Pakistan
Engineering Council.

The Contractor's authorized representative at Site shall be authorized to
exercise adequate administrative and financial powers on behalf of the
Contractor so as to achieve completion of the Works as per the Contract.

Add the following Sub-Clauses 16.3 and 16.4:

Language Ability 16.3 A reasonable proportion of the Contractor's superintending staff shall have a
of Superintending working knowledge of the English language. If the Contractor’'s
Staff of Contractor superintending staffs is not fluent in English language, the Contractor shall

make competent interpreters available during all working hours in a number
deemed sufficient by the Engineer.

Employment of 16.4 The Contractor is encouraged, to the extent practicable and
Local Personnel reasonable, to employ staff and labour from sources within Pakistan.

dthe following Sub-Clauses 19.3 and 19.4:
P«NK OF p447
Safety Precaution$x19.3/) _In Qtekr to provide for the safety, F4r8\, of persons, and for

ehtjon of damage of any kind, [af Brzitlle purposes of or in
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Lighting Work at
Night

Employer’s Risks

Insurance of
NKROF 5
nd Q,%P At

Lo

Works a

19.4

204

as the Engineer may authorise or direct and the Contractor shall take or cause
to be taken much further measures and comply with such further
requirements as the Engineer may determine to be reasonably necessary for
such purpose.

The Contractor shall make, maintain and submit reports to the Engineer
concerning safety, health and welfare of persons and damage to property, as
the Engineer may from time to time prescribe.

In the event of work being carried out at night, the Contractor shall at his own
cost, provide and maintain such good and sufficient light as will enable the
work to proceed satisfactorily and without danger. The approaches to the
Site and the Works where the night-work is being carried out shall be
sufficiently lighted. All arrangement adopted for such lighting shall be to the
satisfaction of the Engineer’s Representative.

The Employer’s risks are:
Delete the text and substitute with the following:

a. insofar as they directly affect the execution of the Works in Pakistan:

i. war and hostilities (whether war be declared or not), invasion, act of
foreign enemies,

ii. rebellion, revolution, insurrection, or military or usurped power, or
civil war,

iii. ionizing radiations, or contamination by radioactivity from any
nuclear fuel, or from any nuclear waste from the combustion of
nuclear fuel, radioactive toxic explosive or other hazardous
properties of any explosive nuclear assembly or nuclear component
thereof,

iv. pressure waves caused by aircraft or other aerial devices travelling
at sonic or supersonic speeds,

v. riot, commotion or disorder, unless solely restricted to the
employees of the Contractor or of his Subcontractors and arising
from the conduct of the Works;

b. loss or damage due to the use or occupation by the Employer of any
Section or part of the Permanent Works, except as may be provided for
in the Contract.

c. loss or damage to the extent that it is due to the design of the Works,
other than any part of the design provided by the Contractor or for which
the Contractor is responsible; and

d. any operation of the forces of nature (insofar as it occurs on the Site)
which an experienced contractor: -

i could not have reasonably foreseen, or
ii. could reasonably have foreseen, but against which he could not
reasonably have taken at least one of the following measures: -
a. prevent loss or damage to physical property from occurring by
taking appropriate measures, or
b. insure against.

he Sub-Clause is amended as under:

ST

dHractor is bound to prowde all the SgloyFmentfethinsurance policies for
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Notwithstanding the responsibilities of the Contractor for indemnities
and insurance as described hereunder, the Contractor before
commencing work on Site, must discuss fully with the Engineer &
Employer the Insurance coverage provided by each under any
general policies which are to be applied to this Contract to ensure
that there are no contingencies left uncovered and to reduce, as far
as practicable, duplication of coverage. Should any areas of possible
damage or loss be discovered that are not covered by definition of
responsibilities set out in these conditions, the addition or reduction
in premiums required to give such insurance coverage will be paid by
the Contractor and the policies obtained by the mutual agreement of
the Employer and the Contractor.

All payments will be in Pakistan Rupees required to replace the
damaged items.

The Contractor shall be responsible for deductibles and losses not
covered by insurance.

An insurance loss shall not affect the Employer's or Contractor's
rights and obligations under the Contract.

All policies shall state that:

i. the Employer shall receive at least twenty-eight (28) days
written notice of intended cancellation or change affecting
coverage.

ii. the Contractor is fully protected so as to provide full indemnity
to Employer in respect of liability against loss or damage
assumed by the Contractor under the Contract.

iii. the inclusion of more than one Insured shall not affect the
rights of any other insured.

The Contractor shall be responsible for observance by his Sub
Contractor(s) of insurances noted herein. Before each Sub
Contractor starts work the Contractor shall give the Employer proof
that the Sub contractor(s) are covered by insurance equivalent to that
specified herein for the Contractor.

(b) The Contractor shall include the following insurances:

i.  Third Party Liability Insurance
Risks insured: bodily injury, death and property damage.
Scope of coverage: contractual liability, tortuous liability,
premises and operations liability, Contractor's contingent
liability with respect to Sub Contractor's operations.

Minimum limit: as indicated in Appendix-A to Bid (Special
Stipulations) per each occurrence.

i.  All Risk Property Insuranceg

aintenance, and all
b materials related to
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the Works which are in storage, in transit or at site of the
Works.

Minimum Limit: the sum of the Contract Price plus fifteen
percent (15%). The policy shall state that:

a. if a loss occurs the Contractor, the Employer and the
Engineer shall be paid in relation of their share of the loss.

b. (Waiver of subrogation) the Insurer has no subrogation
rights against any person, corporation or organization
(including directors, officers, employees, servants and
agents thereof) which: is an Insured under the policy, or is
controlled by, owned by, or associated with an Insured, or
is a Sub Contractor on the Works, or has, before a loss
occurs, been released from liability by an Insured.
"Hold harmless" provisions: The Employer and the
Contractor shall be indemnified against all losses.
Employer use or occupancy: If the Employer uses or
occupies all or part of the Works during the life of the
Policy the Contractor shall ensure that the policy
continues in full force and the Employer shall pay any
resulting extra cost of insurance.

Loss Procedure: If a loss occurs the Contractor shall, on
behalf of the Employer and himself negotiate the value of
the loss with the insurer. Unless directed otherwise by
the Engineer, when agreement is reached the Contractor
shall repair all damage and the Employer shall pay him,
in accordance with the Engineer's certificates, for that
part of the repairs which is the Employers responsibility.

If directed by the Engineer, instead of carrying out repairs,
the Contractor shall pay to the party suffering the loss that
part of the agreed value of the loss which is the
Contractor's responsibility.

All Risk Contractor's Plant Insurance
Scope of coverage: all construction machinery plant used by
the Contractor for the Works.

Automobile Liability Insurance.

Risks insured: Bodily injury, death, property damage and
theft.

Scope of coverage: all licensed vehicles owned, hired
operated or licensed by the Contractor.

Minimum limit: Rs. 1 Million per occurrence

Validity: Contract period (initial validity period may be one
year which shall be subsequently extended up to Contract
Period)

lause and providing
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“The insurance in paragraphs (a) and (b) of Sub-Clause 21.1 shall be in the
joint names of the Contractor and the Employer and shall cover:

(a) the Employer and the Contractor against all loss or damage from
whatsoever cause arising, other than as provided in Sub-Clause 21.4,
form the first working day after the Commencement Date until the
date of issue of the relevant Taking-Over Certificate in respect of the
Works or any Section or part thereof as the case may be, and

(b) the Contractor for his liability:

0] during the Defects Liability Period for loss or damage arising
from a cause occurring prior to the commencement of the
Defects Liability Periods, and

(i) for loss or damage occasioned by the Contractor in the
course of any operations carried out by him for the purpose
of complying with his obligations under Clauses 49 and 50.

(c) It shall be the responsibility of the Contractor to notify the insurer of
any change in the nature and extent of the Works and to ensure the
adequacy of the insurance coverage at all times during the currency
of the Contract.

Exclusions 21.4 The Sub-Clause has been amended as under:

There shall be no obligation for the insurances in Sub-Clause 21.1 to include
loss or damage caused by the risks listed under Sub-Clause 20.4 paras (a)

(i) to (iv).

Evidence and 25.1 The Sub-Clause has been amended as under:
Terms of

The Contractor shall provide evidence to the Employer as soon as practical
Insurances

but in any case prior to the start of the work at site that the insurances required
under the Contract have been affected and shall provide the insurance
policies to the Employer. When providing such evidence and such policies to
the Employer, the Contractor shall notify the Engineer of so doing. Such
insurance policies shall be consistent with the general terms agreed prior to
the issue of the Letter of Acceptance. The Contractor shall effect all
insurances for which he is responsible with insurers and in terms approved
by the Employer.

The Contractor shall also submit in original the receipts of all the premiums
paid by the Contractor in connection with the above insurances.

Add the following Sub-Clause 25.5:

Insurance 25.5 The Contractor shall be obliged to place insurances relating to the Contract
Companies including, but not limited to, the insurances referred to in Clauses 21, 23 and
24 with Insurance Company having AA rating of PACRA / JCR.

Costs of such insurances shall be borne by the Contractor.

Add the following Sub-Clause 31.3:
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Rates of Wages 34.2
and Conditions of
Labour

Employment of 34.3
Persons in the
Service of Others

Housing for 34.4
Labour

Health and Safety 34.5

Epidemics 34.6

Supply of Water 34.7

Alcoholic Liquor 34.8
or Drugs

Add the following Sub-Clauses 34.2 to 34.12:

The Contractor shall pay rates of wages and observe conditions of labour not
less favourable than those established for the trade or industry where the
work is carried out. In the absence of any rates of wages or conditions of
labour so established, the Contractor shall pay rates of wages and observe
conditions of labour which are not less favourable than the general level of
wages and conditions observed by other employers whose general
circumstances in the trade or in industry in which the Contractor is engaged
are similar.

The Contractor shall not recruit his staff and labour from amongst the persons
in the services of the Employer or the Engineer; except with the prior written
consent of the Employer or the Engineer, as the case may be.

Save insofar as the Contract otherwise provides, the Contractor shall provide
and maintain such housing accommodation and amenities as he may
consider necessary for all his supervisory staff and labour, employed for the
purposes of or in connection with the Contract including all fencing, electricity
supply, sanitation, cookhouses, fire prevention, water supply and other
requirements in connection with such housing accommodation or amenities.
On completion of the Contract, unless agreed with the Employer, the
temporary camps or housing provided by the Contractor shall be removed
and the Site reinstated to its original condition, all to the approval of the
Engineer.

Due precautions shall be taken by the Contractor, and at his own cost, to
ensure the safety of his staff and labour at all times throughout the period of
the Contract. The Contractor shall further ensure that suitable arrangements
are made for the prevention of epidemics and for all necessary welfare and
hygiene requirements.

In the event of any outbreak of illness of an epidemic nature, the Contractor
shall comply with and carry out such regulations, orders and requirements as
may be made by the Government, or the local medical or sanitary authorities,
for purpose of dealing with and overcoming the same.

The Contractor shall, so far as is reasonably practicable, having regard to
local conditions, provide on the Site, to the satisfaction of the Engineer or his
representative, adequate supply of drinking and other water for the use of his
staff and labour. Quality of drinking water should be in compliance with WHO
standards for drinking water.

The Contractor shall not, otherwise than in accordance with the Statutes,
Ordinances and Government Regulations or Orders for the time being in
force, import, sell, give, barter or otherwise dispose of any alcoholic liquor or
drugs, or permit or suffer any such importation, sale, gift, barter or disposal
by his Subcontractors, agents, staff or labour.
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Festivals and 34.10 The Contractor shall in all dealings with his staff and labour have due regard
Religious to all recognised festivals, days of rest and religious and other customs.
Customs

Disorderly 34.11 The Contractor shall at all times take all reasonable precautions to prevent
Conduct any unlawful, riotous or disorderly conduct by or amongst staff and labour and
for the preservation of peace and protection of persons and property in the

neighbourhood of the Works against the same.

Compliance by 34.12 The Contractor shall be responsible for compliance by his Subcontractors of
Subcontractors the provisions of this Clause.

Add the following Sub-Clauses 35.2 and 35.3:

Records of 35.2 The Contractor shall maintain such records and make such reports
Safety and concerning safety, health and welfare of persons and damage to property as
Health the Engineer may from time to time prescribe.

Reporting of 35.3 The Contractor shall report to the Engineer details of any accident as soon
Accidents as possible after its occurrence. In the case of any fatality or serious accident,
the Contractor shall, in addition, notify the Engineer immediately by the

quickest available means.

Add the following Sub-Clause 36.6:

Use of Pakistani 36.6 The Contractor shall, so far as may be consistent with the Contract, make the
Materials and maximum use of materials, supplies, plant and equipment indigenous to or
Services produced or fabricated in Pakistan and services, available in Pakistan

provided such materials, supplies, plant, equipment and services shall be of
required standard.

Commencement 411 The Sub-Clause has been amended as under:

of Works The Contractor shall commence the Works on Site within the period named

in Appendix — A to Bid from the date of receipt by him from the Engineer of a
written Notice to Commence. Thereafter, the Contractor shall proceed with
the Works with due expedition and without delay.

Reduction of 47.2 Delete the Sub-Clause in its entirety.
Liquidated
Damages

Instructions for 51.2 The Sub-Clause has been amended as under:

Variations The Contractor shall not make any such variation without an instruction of the

Engineer in writing. Provided that no instruction shall be required for increase
or decrease in the quantity of any work where such increase or decrease is
not the result of an instruction given under this Clause, but is the result of the
quantities exceeding or being less than those stated in the Bill of Quantities.

Valuation of
Variations

to the Contract Price
Clause 52 (for the
Sljall be valued by the
/. Quantities, insofar

prices do not directly
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Power of Engineer
to Fix Rates

52.2

apply, the value shall be based on the rates or prices deduced there from so
far as it is practicable to do so. If the same is not provided in the Bill of
Quantities then the valuation will be carried out on the basis of the applicable
item rates of MES Schedule of Rates 2021 or latest available with the
application of premium as notified by Engineer in Chief's Branch, GHQ,
Rawalpindi. If the same is not covered in latest MES Schedule of Rates then
the valuation will be carried out on the basis of current market rates for labour,
material etc. No escalation on account of material, labour, POL etc. shall be
allowed on such items if the valuation is carried out on the basis of current
market rates and the percentage of overheads, all applicable taxes, duties,
levies& profit, etc. to be allowed in such cases for Civil and Plumbing Works
excluding Pumps shall be twenty-five percent (25%) and fifteen percent (15%)
for Electrical, HVAC, Lifts and Pumps.

In the event of disagreement the Engineer shall within a period not exceeding
one-eighth of the completion time subject to a minimum of 56 days from the
date of disagreement whichever is later fix such rates or prices as are, in his
opinion, appropriate and shall notify the Contractor accordingly, with a copy
to the Employer. Until such time as rates or prices are agreed or fixed, the
Engineer shall determine provisional rates or prices to enable on-account
payments to be included in certificates issued in accordance with Clause 60.

The approval / finalization of rates of all variations shall not relieve the
Contractor of his obligations under the Contract. The Contractor shall neither
stop the work nor slow down the progress of the Works in awaiting the
approval of rates of all variations.

The Sub-Clause has been amended as under:

Provided that if the nature or amount of any varied work relative to the nature
or amount of the whole of the Works or to any part thereof, is such that, in the
opinion of the Engineer, the rate or price contained in the Contract for any
item of the Works is, by reason of such varied work, rendered inappropriate
or inapplicable, then, after due consultation by the Engineer with the
Employer and the Contractor, a suitable rate or price shall be agreed upon
between the Engineer and the Contractor. In the event of disagreement the
Engineer shall fix such other rate or price as is, in his opinion, appropriate and
shall notify the Contractor accordingly, with a copy to the Employer. Until such
time as rates or prices are agreed or fixed, the Engineer shall determine
provisional rates or prices to enable on-account payments to be included in
certificates issued in accordance with Clause 60.

Provided also that no varied work instructed to be done by the Engineer
pursuant to Clause 51 shall be valued under Sub-Clause 52.1 or under this
Sub-Clause unless, within 14 days of the date of such instruction and, other
than in the case of omitted work, before the commencement of the varied
work, notice shall have been given with a copy to the Employer either:

(a) by the Contractor to the Engineer of his intention to claim extra payment
or a varied rate or price, or

(b) by the Engineer to the Contractor of his intention to vary a rate or price.

Failure to Comply 53.4 Delete this Sub-Clause in its entirety.

dny time in relation to
atify the Engineer in
ent and shall certify
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that the agreement for the hire thereof contains a provision in accordance
with the requirements set forth above.

Add the following Sub-Clause 54.9:

Testing of 54.9 a. Definitions

C;ntr.actorst For the purpose of Sub-Clause 54.
quipmen i. The expression "Construction Equipment” shall be deemed to
Temporary Works

exclude vehicles engaged in transporting any labour equipment or
materials to or from the site.

ii. The expression "Essential Hired Equipment" shall mean all
Constructional Equipment Temporary Works and materials of
Temporary Work the withdrawal of which in the event of termination
under Sub-Clause 63 hereof might (having regard to the methods
of construction employed prior to the termination) endanger the
safety or stability of or result in serious disturbance to the execution
of any part of the Works and which are held by the Contractor under
any agreement for hire thereof.

iii. The expression "Hired Equipment" shall mean any Constructional
Equipment, Temporary Works (other than essential hired
equipment) held by the Contractor under any agreement for hire
thereof.

iv. The expression "Agreement for Hire" shall be deemed not to include
an agreement for hire purchase with an option to purchase or for
conditional sale either of which is herein referred to as an
"agreement for the purchase".

v. The expression "Hire Purchase Equipment" shall mean any
Constructional Equipment, Temporary Works held by the
Contractor under an agreement for hire purchase thereof.

vi. The expression "owner" mean the owner of the equipment of any
Hire Purchase Equipment.

and Materials

b. Vesting of Certain Equipment
All Constructional Equipment, Temporary Works and material owned by
the Contractor or by any company in which the Contractor has a
controlling interest shall when brought on to the site (or in the case of hire
purchase equipment upon becoming the property of the Contractor) shall
be and shall be deemed to become the property of the Employer.

c. Conditions of Hire of Certain Equipment
With a view to securing in the event of termination Sub-Clause 63 hereof
the continued availability for the purpose of executing the Works of any
essential hired equipment the Contractor shall not bring on to the Site
any essential hired equipment unless the agreement for hire thereof
contains a provision that the owner will on request in writing made by the
Employer within 7 days after the date on which any such termination has
become effective and on the Employer undertaking to pay all hire
charges in respect thereof on the same terms in all respects as the same

PROJECT
MANAGEMENT
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In the event of the Employer entering into any agreement for hire of
essential hired equipment pursuant to the provisions of Sub-Clause
54.9(c) all sums properly paid by the Employer under the provisions of
any such agreement and all expenses incurred by it (including stamp
duties) in entering into such agreement shall be deemed for the purpose
of Sub-Clause 63 hereof to be part of the cost of completing the Works.

e. Contractor's Certificate as to Hiring Provisions

The Contractor shall upon request made by the Engineer at any time in
relation to any item of essential hired equipment forthwith notify to the
Engineer in writing the name and address of the owner and shall certify
that the agreement for the hire thereof contains a provision in accordance
with the requirements of Sub Sub-Clause 54.9(c) hereof. The Contractor
shall also upon request as aforesaid give a like notification (but without
certificate) in regard to any hire purchase equipment.

f. Hire Purchase Payment by the Employer

The Employer shall in order to avoid seizure by the owner of any hire
purchase equipment be entitled to pay to such owner the amount of any
overdue installment or other sum payable optionally or otherwise under
any Agreement of hire purchase and in the event of his doing so any
amount so paid by him shall be debt due from the Contractor to the
Employer and may be deducted by the Employer from any moneys due
or that may become due to the Contractor under the Contract or may be
recovered by the Employer from the Contractor at law.

g. lIrrevocability of Certain Equipment etc.

No Constructional Equipment Temporary Works or materials or any part
thereof shall be removed from the site without the written consent of the
Engineer which consent shall not be unreasonably withheld where the
same is no longer immediately required for the purposes of completion
of the Works but the Employer will permit the Contractor the exclusive
use of all such Constructional Equipment, Temporary Works and
materials in and for the completion of the Works until the occurrence of
any event which gives the Employer the right to expel the Contractor from
the site and proceed with the completion of the Works.

h. Revesting and Removal of Equipment

Upon the removal with the consent of the Engineer of any such
Constructional Equipment, Temporary Works or materials as have been
deemed to have become the property of the Employer under Sub-Clause
54.9(b) the property therein shall be deemed to revest in the Contractor
and, upon completion of the Works the property in the remainder of such
Constructional Equipment, Temporary Works and materials as aforesaid
shall subject to the provisions of Sub-Clause 63 be deemed to revest in
the Contractor who shall remove the same together with any essential
hired equipment or hire purchase ipreent Jf the Contractor shall fail
Q remove any Constructional Equigf ry Works or materials

g purchase equipment
e Works as may be
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i. Sell any such Constructional Equipment, Temporary Works and
materials as aforesaid, and

ii. Return at the Contractor's expenses to the person firm or company
from whom any Essential Hired Equipment or any Hire Purchase
Equipment was held by the Contractor such essential hired
equipment or hire purchase equipment, and after deducting from
any proceeds of sale, the costs, charges and expenses of and in
connection with such sale and return as aforesaid shall pay the
balance (if any) to the Contractor but to the extent that the proceeds
of any sale are insufficient to meet all such cost, charges and
expenses the excess shall be a debt due from the Contractor to the
Employer and shall be deductible or recoverable by the Employer
accordingly as aforesaid.

j- Liability for loss or injury to Equipment
The Employer shall not at any time be liable for the loss of or injury to
any of the Constructional equipment, Temporary Works or materials
which have been deemed to become the property of the Employer under
Sub-Clause 54.9(b) hereof save as mentioned in Sub-Clause 20 hereof.

k. Incorporation of Sub-Clause in Sub-Contracts
The Contractor shall when entering into any sub-contract for the
execution of any part of the Works incorporate in such sub-contract (by
reference or otherwise) the provisions of this Sub-Clause in relation to
Constructional Equipment, Temporary Works and materials. Essential
Hired Equipment and Hire Purchase Equipment to be brought on the Site
by the sub-contractor.

I. Approval of Materials etc., not implied
The operation of sub Sub-Clause 54.9(b) hereof shall not be deemed to
imply any approval by the Engineer of the materials or other matters
referred to therein nor shall it prevent the rejection of any materials at
any time by the Engineer.

The following Sub-Clauses 59.4 & 59.5 are added:

Payments to 59.4 The Contractor shall pay to the nominated Subcontractor the amounts which
Nominated the Engineer certifies to be due in accordance with the subcontract. These
Subcontractors amounts plus other charges shall be included in the Contract Price in
accordance with Clause 58 [Provisional Sums], except as stated in Sub-

Clause 59.5 [Certification of Payments].
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Certification of 59.5
Payments &
Nominated
Subcontractors

Monthly 60.1
Statements

The sub-clause is amended as under:

Before issuing a Payment Certificate which includes an amount payable to a
nominated Subcontractor, the Engineer may request the Contractor to supply
reasonable evidence that the nominated Subcontractor has received all
amounts due in accordance with previous Payment Certificates, less
applicable deductions for retention or otherwise. Unless the Contractor:

a. submits reasonable evidence to the Engineer, or
b. i) satisfies the Engineer in writing that the Contractor is reasonably
entitted to withhold or refuse to pay these amounts,
ii) submits to the Engineer reasonable evidence that the nominated
Subcontractor has been notified of the Contractor’s entitlement,

then the Employer may (at his sole discretion) pay direct to the nominated
Subcontractor, part or all of such amounts previously certified (less
applicable deductions) as are due to the nominated Subcontractor and for
which the Contractor has failed to submit the evidence described in sub-
paragraphs (a) or (b) above. The Contractor shall then repay, to the
Employer, the amount which the nominated Subcontractor was directly paid
by the Employer.

The Sub-Clause is amended as under:

a. The Contractor shall on the basis of the joint measurement of work done
under Clause 56.1 submit to the Engineer after the end of each month six
copies, each signed by the Contractor's representative approved by the
Engineer in accordance with the Sub-Clause 15.1, of a statement, in such
form as the Engineer may from time to time prescribe, showing the
amounts to which the Contractor considers himself to be entitled up to the
end of the month in respect of:

i the value of the Permanent Works executed,

ii.  any other items in the Bill of Quantities including those for
Contractor's Equipment, Temporary Works, dayworks and the
like,

iii.  the percentage of the invoice value of listed materials, all as
stated in the Appendix to Tender, and Plant delivered by the
Contractor on the Site for incorporation in the Permanent Works
but not incorporated in such Works,

iv. adjustments under Clause 70, and

V. any other sum to which the Contractor may be entitled under the
Contract or otherwise.

b. The payment for Electrical, Mechanical and HVAC Works except
imported items listed in clause 70.1.2 shall be made in following stages:

i. Payment for Supply of Plant:
Up to seventy-five percent (75%) of the supply part of the

BOQ items will be paid against delivery of Plant on site, and
upon production of Factory Test Reports / Warranties /
Shipping documents/ Inspection Reports at Manufacturer’s
Facility (where applicable) and against Indemnity Bond on
the approved format.

ii. Payment upon In
Up to eighty-five
installation parts o b&paid upon successful
installation. \
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Payment upon Testing and Commissioning of Plant:
Up to ninety percent (90%) of the supply and installation
parts of BOQ items will be paid upon successful Testing &
Commissioning.

Payment upon issuance of Taking-Over Certificate:
Remaining ten percent (10%) amount of whole BOQ item
i.e. Supply and Installation will be paid upon issuance of
Taking-Over Certificate of the Whole Works.

c. The payment for imported items listed in Sub-Clause 70.1.2 shall be
made as under:

Up to seventy-five percent (75%) of the supply part of the BOQ
item will be paid against delivery of Plant/Equipment on Project
site against the indemnity bond. However, if requested in writing
by the contractor, the Employer may facilitate the Contractor as
under;

a) Advance Payment: Ten (10) percent of the Supply Part
of BOQ shall be paid after approval of technical submittal
by the Engineer, and upon submission of bill / invoice
and a bank guarantee equal to the advance payment
amount valid until 30 days after the Plants / Equipment
are delivered and in the form provided in the Bidding
document or another form acceptable to the Employer.

b) On Shipment: Fifty (50) percent of the Supply Part of
BOQ shall be paid on shipment of Plants / Equipment
upon submission of bill / invoice and against a bank
guarantee equal to the payment amount valid until 30
days after the Plants / Equipment are delivered and in
the form provided in the Bidding document or another
form acceptable to the Employer upon submission of :

i. Bill of lading

ii. Certificate of Origin (Original) issued by
Manufacturer

iii. Factory Test Reports / Factory Acceptance
Testing (FAT).

iv. Any other document required.

c) On Delivery at Site: Fifteen (15) percent of the Supply
Part of BOQ of Plants / Equipment shall be paid after
delivery of the Plants / Equipment at Site against
indemnity bond & upon submission of Bill / Invoice
supported by the acceptance certificate issued by the
Engineer.

d) Above-mentioned bank guarantee(s) shall be returned
upon transfer and delivery of imported Plant to the
Employer at Site after inspection and issuance of
satisfactory certificate by the Engineer.

Up to eighty-five percent (85%) of the supply and installation
parts of BOQ items (after adjustment of any payment earlier
made) will be paid upon successfi-installation

Up to ninety percent (90% )4t
BOQ items (after adjustpi&n
be paid upon successf
by The Engineer
Remaining ten percent
Supply and Installation,

nt earlier made) will
i¥sioning duly verified

hoIe BOQ item i.e.
Qgr adjustment of any
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payment earlier made) upon issuance of Taking-Over Certificate
of the Whole Works.

Above payments shall be made by the Employer as per procedure
defined in clause 60.2 and 60.10.

d. Payment for Operation & Maintenance

The Payment for Operation and Maintenance will be made on Monthly
basis.

e. Payment against rationalized BOQ

If the rate of any item of the successful bidder is abnormally high i.e. 15%
more or higher than the rate of the same items in Engineer’s Estimate,
the Employer may require the bidder to produce detailed price analyses
for any or all such items of Bid of the successful Bidder to demonstrate
the internal consistency of those prices. After evaluation of the price
analyses by the Employer / Engineer the rate of successful bidder (if
required) will be rationalized in following manner and the decision of the
Employer / Engineer in this regard shall be final and binding on the
successful bidder:

i. The rate or price of individual abnormally high quoted items
compared with the Engineer’s Estimate would be decreased to the
individual item rate of the Engineer’s Estimate. The revised BOQ so
prepared will be called as Rationalized BOQ duly stamped and
signed by the successful bidder which shall be final and binding for
interim payment purposes only. Withheld amount(s) of abnormally
high quoted items shall be released during finishes stage or at such
stage when items identified as below / lower to Engineer’s estimate
are in progress resulting in making final payments as per original
quotes.

ii. For calculation of Price Adjustment and Adjustment in US$ rates
under Sub-Clause 70.1 during Payments Certification, the original
bid rates quoted by the successful bidder would be considered.

Monthly 60.2 The Sub-Clause is amended as under:

Payments The Engineer shall, within 14 days of receiving such statement, certify and

deliver to the Employer an Interim Payment Certificate stating the amount of
payment to the Contractor which the Engineer considers due and payable in
respect of such statement, subject:

(a) firstly, to the retention of the amount calculated by applying the
Percentage of Retention stated in the Appendix to Tender, to the amount
to which the Contractor is entitled under paragraph a, b and ¢ of Sub-
Clause 60.1 until the amount so retained reaches the Limit of Retention
Money stated in the Appendix to Tender,

(b) secondly, to the deduction, other than pursuant to Clause 47, of any
sums which may have become due and payable by the Contractor to the
Employer,

(c) Thirdly to the deduction of Advance Income Tax and other applicable

\ Payment Certificate

$0s iy Paki oms, FIA and other
54 mﬁﬂ fjcially cleared by the
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Payment of 60.3
Retention Money

Final Payment 60.8
Certificate

Time for Payment 60.10

Provided that the Engineer shall not be bound to certify any payment under
this Sub-Clause if the net amount thereof, after all retentions and deductions,
would be less than the Minimum Amount of Interim Payment Certificates
stated in the Appendix to Tender.

Notwithstanding the terms of this Clause or any other Clause of the Contract
no amount will be certified by the Engineer for payment until the performance
security, if required under the Contract, has been provided by the Contractor
and approved by the Employer.

Add the following at the end of Para (b):

Obtaining completion certificate from respective building control authority
would be responsibility of the Contractor. Provided also that if at such time,
the Contractor fails to obtain completion certificate from respective building
control authority, the Engineer shall be entitled to withhold 25% of the
Retention Money until Contractor has successfully obtained and
subsequently submitted completion certificate from respective building
control authority.

Add the following para (c) at the end:

(c) Before release of the final payment by the Employer, the Contractor shall
furnish a certificate issued by the Excise and Taxation Department to the
effect that the applicable Taxes as required by the law has been paid by
him to the Government.

The Sub-Clause is amended as under:

The amount due to the Contractor under any Interim Payment Certificate
issued by the Engineer pursuant to this Clause, or to any other terms of the
Contract, shall, subject to Clause 47, be paid by the Employer to the
Contractor within 28days after such Interim Payment Certificate has been
delivered to the Employer, or, in the case of the Final Certificate referred to in
Sub Clause 60.8, within 56 days after such Final Payment Certificate has
been delivered to the Employer. In the event of failure of the Employer to
make payment within the times stated due to circumstances beyond his
control, the Employer shall not pay to the Contractor any interest or
compensation of any sort.

Add the following Sub-Clauses 60.11 to 60.13:

Financial 60.11

Assistance to
Contractor

Financial assistance shall be made available to the Contractor by the
Employer as follows:

a. Aninterest-free Mobilization Advance up to fifteen percent (15%) of the
Contract Price stated in the Letter of Acceptance (excluding the cost of
Operation and Maintenance) shall be paid by the Employer to the
Contractor in two equal parts as under;

1. First part, upon submission of Mobilization Advance Guarantee
by the Contractor for equivalent first part amount of advance in
the specified form, from a 5 g\ in Pakistan, within
twenty-eight (28) days afjef )
receipt of Engineer’s Ngti
and
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2. Second part, upon submission of Mobilization Advance

Guarantee by the Contractor for equivalent second part amount
of advance in the specified form, from a Scheduled Bank in
Pakistan, within forty-two (42) days from the date of payment of
the first part, subject to the satisfaction of the Engineer as to the
state of the following:

i. delivery at Site of Minimum Mandatory Equipment as per
the requirements of Appendix-G to Bid and the deployment
of Minimum Mandatory Staff as per the requirements of
Appendix-K to Bid;

ii. having completed at least 1% of the permanent works (to
be assessed by the Engineer)

c. This Advance shall be recovered @ 20% of the amount of work

done from Interim Payment Certificates (IPC) and shall be fully
recovered at least two months before scheduled completion time.
The validity of Mobilization Advance Guarantee shall be valid for the
Contract Period. Such Guarantee may be progressively reduced to
the balance amount of Mobilization Advance indicated in Interim
Payment Certificates of the Engineer issued in accordance with this
Clause after receipt and verification of the revised guarantee not
less than the due amount of mobilization advance.

Withholding of 60.13 a. The Employer at his own or on the recommendations of the Engineer
Payment may withhold the whole or part of any payment requested by the
Contractor if it is necessary in his opinion to protect himself against

losses on account of the following reasons:

vi.

Defective work not rectified.

Non-fulfillment of any due demand and guarantee or renewal of
any guarantee or surety.

Claims if third parties raised against the Employer caused
through the fault of the Contractor in connection with the works.
Damage caused by the Contractor or his personnel or any sub
contractor, to the Employer, or to a third party on the site.
Non-fulfilment of the Contract by the Contractor.

Non-fulfilment of the Contractual Obligation towards submittal of
Shop Drawings, Bar Bending Schedules, Samples, erection of
Mock-Up samples, As-built drawings, etc.

b. After the reasons of withholding of payments have been eliminated to
the satisfaction of the Employer and the Engineer, payments to the
Contractor will be undertaken by the Employer without delay.

Default of 63.1  Add the following para at the end of the Sub-Clause:

Contractor

Provided further that in addition to the action taken by the Employer against
the Contractor under this Clause, the Employer may also refer the case of
default of the Contractor to Pakistan Engineering Council for punitive action
under the Construction and Operation of Engineering Works Bye-Laws
1987, as amended from time to time. The Employer is also entitled to take

Special Ri

(7]

action in accordance with Sub- Clause

80.1_of Particular Conditions of
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Out Break of War

Arbitration

Notices to
Contractor

65.6

67.3

68.1

The Special Risks are the risks defined under Sub-Clause 20.4 paragraph
a (i) to (v).

The Sub-Clause is amended as under:

If, during the currency of the Contract, there is an outbreak of war, whether
war is declared or not, which, whether financially or otherwise, materially
affects the execution of the Works, the Contractor shall, unless and until the
Contract is terminated under the provisions of this Clause, continue to use
his best endeavor to complete the execution of the Works. Provided that
the Employer shall be entitled, at any time after such outbreak of war, to
terminate the Contract by giving notice to the Contractor and, upon such
notice being given, the Contract shall, except as to the rights of the parties
under this clause and Clause 67, terminate, but without prejudice to the
rights of either party in respect of any antecedent breach thereof.

The Sub-Clause is amended as under:

Any dispute in respect of which:

(a) the decision, if any, of the Engineer has not become final and binding
pursuant to Sub-Clause 67.1, and

(b) amicable settlement has not been reached within the period stated in
Sub-Clause 67.2,

shall be finally settled, under the provisions of the Arbitration Act, 1940 as
amended or any statutory modification or re-enactment thereof for the time
being in force. The said arbitrator/s shall have full power to open up, review
and revise any decision, opinion, instruction, determination, certificate or
valuation of the Engineer related to the dispute.

Neither party shall be limited in the proceedings before such arbitrator/s to
the evidence or arguments put before the Engineer for the purpose of
obtaining his said decision pursuant to Sub-Clause 67.1. No such decision
shall disqualify the Engineer from being called as a witness and giving
evidence before the arbitrator/s on any matter whatsoever relevant to the
dispute.

Arbitration may be commenced prior to or after completion of the Works,
provided that the obligations of the Employer, the Engineer and the
Contractor shall not be altered by reason of the arbitration being conducted
during the progress of the Works.

The place of arbitration shall be Karachi, Pakistan.

The Sub-Clause is amended as under:

All certificates, notices or instructions to be given to the Contractor by the
Employer or the Engineer under the terms of the Contract shall be sent by
post, cable, telex or facsimile transmission to or left at the Contractor’s
principal place of business or such other address as the Contractor shall
nominate for that purpose.

For the purposes of this Sub-Clause, the Contractor shall, immediately after
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Noticeto 68.2 For the purposes of this Sub-Clause, the respective addresses are:
Employer and

The Empl :
Engineer a) © Emp foyer

Director/Head Engineering,
State Bank of Pakistan, BSC
Head Office Karachi

b) The Engineer
To be nominated later

Default Of 69.1 The Sub-Clause is amended as under:
Employer
In the event of the Employer:
(a) failing to pay to the Contractor the amount due under any certificate of
the Engineer within 56 days after the expiry of the time stated in Sub-
Clause 60.10 within which payment is to be made, subject to any
deduction that the Employer is entitled to make under the Contract,

(b) interfering with or obstructing or refusing any required approval to the
issue of any such certificate,

(c) becoming bankrupt or, being a company, going into liquidation, other
than for the purpose of a scheme of reconstruction or amalgamation, or

(d) giving notice to the Contractor that for economic reasons it is impossible
for him to continue to meet his contractual obligations,

the Contractor shall be entitled to terminate his employment under the
Contract by giving notice to the Employer, with a copy to the Engineer. Such
termination shall take effect 14 days after the giving of the notice.

Contractor’'s 69.4 The Sub-Clause is amended as under:
Entitlement to

Suspend Work Without prejudice to the Contractor’s entittement to interest under Sub-

Clause 60.10 and to terminate under Sub-Clause 69.1, the Contractor may,
if the Employer fails to pay the Contractor the amount due under any
certificate of the Engineer within 56 days after the expiry of the time stated
in Sub-Clause 60.10 within which payment is to be made, subject to any
deduction that the Employer is entitled to make under the Contract, after
giving 56 days’ prior notice to the Employer, with a copy to the Engineer,
suspend work or reduce the rate of work.

If the Contractor suspends work or reduces the rate of work in accordance
with the provisions of this Sub-Clause and thereby suffers delay or incurs
costs the Engineer shall, after due consultation with the Employer and the
Contractor, determine:

(a) any extension of time to which the Contractor is entitled under
Clause 44, and
(b) the amount of such costs, which shall be added to the Contract
Price,
and shall notify the Contractor accordingly, with a copy to the Employer.

Increase or
Decrease of Cos
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70.1.1

The amounts payable to the Contractor, pursuant to Sub-Clause 60.1, shall
be adjusted in respect of the rise or fall in the cost of labor, materials, and
other inputs to the Works, by applying to such amount the formula
prescribed in this Sub-Clause. Price Adjustment under this Sub-Clause shall
not be applicable on supply parts of the items listed in Sub-Clause 70.1.2
(a) and Operation & Maintenance Services.

(a)

Other Changes in Cost

To the extent that full compensation for any rise or fall in costs to the
Contractor is not covered by the provisions of this or other Clauses in
the Contract, the unit rates and prices included in the Contract shall be
deemed to include amounts to cover the contingency of such other rise
or fall of costs.

(b) Adjustment Formula

(c)

The adjustment to the monthly statements in respect of changes in
cost shall be determined from the following formula: -
Dn Cn_ ..

Pn:A+bLi+c +d
Lo Do Co

Pn is a price adjustment factor to be applied to the amount for the
payment of the work carried out in the subject month, determined in
accordance with Paragraph 60.1 a. i., ii. and v., where any variations
and daywork are not otherwise subject to adjustment;

A is a constant, specified in the Appendix-C to Bid, representing the
nonadjustable portion in contractual payments;

b, ¢, d are weightages or coefficients representing the estimated
proportion of each cost element (Labour, High Speed Diesel and Steel)
in the Works or Sections thereof, net of Provisional Sums and Prime
Cost; the sum of A, b, ¢, d shall be one;

Ln, Dn, Cn are the current cost indices or reference prices of the cost
elements for month “n”, determined pursuant to Sub-Clause 70.1(d),
applicable to each cost element; and:

Sources of Indices and Weightages

The sources of indices shall be those listed in the Appendix-C to Bid

(d) Base, Current, and Provisional Indices

The base cost indices or prices shall be those prevailing on the day 28
days prior to the latest date for submission of bids. Current indices or
prices shall be those prevailing on the day 28 days prior to the start of
the execution month to which a particular monthly statement is related.
If at any time the current indices are not available, provisional indices
as determined by the Engineer will be used, subject to subsequent
correction of the amounts paid to the Contractor when the current
indices become available

Adjustment after Completion

If the Contractor fails to complete the Works within the Time for
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70.1.2

granted pursuant to Clause 44, the above provision shall apply only to
adjustments made after the expiry of such extension of time
(f) Weightages

The weightages for each of the factors of cost given in the Appendix-C
to Bid shall be adjusted if, in the opinion of the Engineer, they have
been rendered unreasonable, unbalanced, or inapplicable as a result
of varied or additional work executed or instructed under Clause 51.
Such adjustment(s) shall have to be agreed in the variation order.

All provisions of Price Adjustment given in PEC “Standard Procedure and
Formula for Price Adjustment (Second Edition), May 2022 as amended time
to time shall be used on this Contract.

Add the following:
FORMULA FOR ADJUSTMENT OF US$ RATES

a.

ii.

iii.

iv.

V.

vi.

Vii.

viii.

iX.

X.

Xi.

Xii.
b.
c.
d.

All payments shall be made in Pak Rupees only; however, increase

or decrease in US$ rate would be paid to or deducted from
Contractor's payment for following Equipment on Supply part of
imported items:

Chillers

Cooling Tower
Air-Handling Units
Fan Coil Units (FCUs)
Centrifugal Types Exhaust and Fresh Air Supply Fans
Jet Induction Fan
BMS Controls

Lifts

Imported Vault Doors
Generators

Fire Fighting pumps
Fire Alarm System

For this purpose, the base rate of US$ shall be used as published /
authorized by State Bank of Pakistan and applicable to similar
transaction, at the Weighted Average Customer Exchange Rates
(Selling), on the date 28 days prior to the submission of Bids.

The current foreign exchange rate will be the one prevalent on the
date of retiring the Letter of Credit at the Weighted Average
Customer Exchange Rates (Selling) issued by State Bank of
Pakistan. The LC may be opened by the Contractor or subcontractor
or authorized agent/distributor. In any case, the Contractor shall
provide all requisite documents which may include but not limited to
Bill of Lading, Letter of Credit documents, custom duties, goods
declaration form.

The Contract Price shall not be adjusted by any other reason due to
change in foreign currency exchange rate, except as provided in this
Sub-Clause.

Contractor shall submit copies of Letter of Credit, shipping
documents, certified copies of pgig=wtreler for import duty / tax and
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Payment of 73.1  The Contractor, Subcontractors and their employees shall be responsible

Income Tax for payment of all their income tax, super tax and other taxes on income
arising out of the Contract and the rates and prices stated in the Contract
shall be deemed to cover all such taxes.

Costinclusive of 73.2 The rates and prices stated in the priced Bill of Quantities shall be deemed

duties and taxes to include every element of duty or tax leviable on or in relation to the
production, import, purchase, sale, delivery and transportation of materials
and to the bringing thereof to the Site and no such duty or tax shall be
separately reimbursable.

Integrity Pact 74.1 If the Contractor or any of his Subcontractors, agents or servants is found to
have violated or involved in violation of the Integrity Pact signed by the
Contractor as Appendix-L to his Bid, then the Employer shall be entitled to:

(a) recover from the Contractor an amount equivalent to ten times the
sum of any commission, gratification, bribe, finder’s fee or kickback
given by the Contractor or any of his Subcontractors, agents or
servants;

(b) terminate the Contract; and

(c) recover from the Contractor any loss or damage to the Employer as
a result of such termination or of any other corrupt business practices
of the Contractor or any of his Subcontractors, agents or servants.

The termination under Sub-Para (b) of this Sub-Clause shall proceed in the
manner prescribed under Sub-Clauses 63.1 to 63.4 and the payment under
Sub-Clause 63.3 shall be made after having deducted the amounts due to
the Employer under Sub-Para (a) and (c) of this Sub-Clause

Termination of 75.1 The Employer shall be entitled to terminate the Contract at any time for the
Contract for Employer's convenience after giving 56 days prior notice to the Contractor,
Employer's with a copy to the Engineer. In the event of such termination, the Contractor:

Convenience a. shall proceed as provided in Sub-Clause 65.7 hereof; and

b. shall be paid by the Employer as provided in Sub-Clause 65.8 hereof.

Liability of 76.1  The Contractor or his Subcontractors or assigns shall follow strictly, all

Contractor relevant labour laws including the Workmen's Compensation Act and the
Employer shall be fully indemnified for all claims, damages etc. arising out
of any dispute between the Contractor, his Subcontractors or assigns and
the labour employed by them.

Joint and Several 77.1 If the Contractor is a joint venture of two or more persons, all such persons
Liability shall be jointly and severally bound to the Employer for the fulfillment of the
terms of the Contract and shall designate one of such persons to act as
leader with authority to bind the joint venture. The composition or the
constitution of the joint venture shall not be altered without the prior consent
of the Employer.
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any publication or disclosure for the purpose of the Contract, the same shall
be referred to the decision of the Engineer whose award shall be final.

Precaution for 79.1  Precautionary measures and facilities shall be provided by the Contractor at
Pollution his own cost in carrying out the Works including dumping and disposal of
spoils, in the manner approved by the Engineer to prevent environmental

pollution.

Black Listing 80.1  Code of Conduct:

Mechanism a) It is the Employer's policy that the Contractors observes the highest

standards of ethics during the procurement and execution of such
contracts. In pursuit of this policy, the Employer follows, inter alia, the
instructions contained in PPR-2004 which defines:

(i) “coercive practices” which means any impairing or harming
or threatening to impair or harm, directly or indirectly, any
party or the property of the party to influence the actions of a
party to achieve a wrongful gain or to cause a wrongful loss
to another party;

(i)  “collusive practices” which means any arrangement between
two or more parties to the procurement process designed to
stifle open competition for any wrongful gain, and to establish
prices at artificial, non-competitive levels;

(iii) “corrupt practices” which means the offering, giving,
receiving or soliciting, directly or indirectly, of anything of
value to influence the acts of another party for wrongful gain;

(iv) “fraudulent practices” which means any act or omission,
including a misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a financial
or other benefit or to avoid an obligation; and

(v) “obstructive practices” which means harming or threatening
to harm, directly or indirectly, persons to influence their
participation in a procurement process, or affect the
execution of a contract.

b) Under Rule-19 of PPR-2004, the Employer can inter alia blacklist
and debar the Contractor found to be indulging in practices
mentioned at para a) above. Such matters would be referred to the
Blacklisting Committee of the Employer that is empowered to take
actions accordingly. Such blacklisting or barring action shall be
communicated by the Employer to PPRA and the Contractor in the
form of decision containing the grounds for such action.

NATURE OF FAULT | MEANS OF VERIFICATION

Coercion and Actual instance verifiable as per law of land and
Corruption applicable rules and regulations of SBP

Fraud and Cross verification of documentary undertakings
Obstruction submitted by Contractor

Collusion Results of Bid analysis resulting in substantive

NG evidence of ¢

Pexformance
itiencies

rm of performance
ded or defended by
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Electric Power
Generating Set

Warranty

Fire Protection
and loss control

80.2

80.3

80.4

The Contractor shall arrange and furnish an Electric Power Generating set
at site and maintain the generating set in perfect working condition through-
out the duration of the Contract. The generating power of the set shall be
sufficient to operate all plant and equipment as well as the camps and offices
of Contractor and the offices of the Engineer/ Employer, during construction
work at site. Should the set fail to meet the required demand at site or fail to
function or operate, the Contractor shall immediately replace the same with
other generating set/ sets to the satisfaction of the Employer as well as the
Engineer.

The Contractor shall not be entitled to any time extension on account of load
shedding, non-availability of or disruption in the supply of Electricity at site.
The cost of this provision and operation shall be deemed to be included in
the total price quoted by the Contractor for the Works.

The Contractor shall provide the Manufacturer's Warranty for Equipment
Supplied under the Contract, which shall cover all imported items against
materials, fabrication, workmanship and all other associated deficiencies for
a period of 30 months of Shipment. The Contractor shall also warranty the
entire installation for a period up to the expiry of Defects Liability Period
inclusive of the manufacturer's Terms of Warranty for free replacement of
any component, accessories or parts having become defective during the
said period.

The Warranty would be in the form given below or as approved, duly
executed for all items and shall form an essential part of the Shipping
Documents:

"We hereby guarantee that the equipment and machinery, materials, tools
and parts supplied by us are produced new in accordance with approved
drawings and Contract Specifications and that the materials used whether
or not of our manufacture are in accordance with the appropriate Standards
(latest editions) and as specified in Contract, and we shall replace free of
cost all defective equipment, machinery, materials, tools, and parts thereof
which shall be found defective and not in accordance with the Contract,
provided however, that a period not exceeding 30 months from the date of
shipment from our factory of the parts covered by this guarantee/warranty
has not elapsed. We shall also replace free of cost every part thereof in use
for a period up to the expiry of Defects Liability Period, which would be found
defective due to material or faulty workmanship or in any way not in
accordance with the Contract Specifications / Documents.”

The Contractor shall be aware of necessary precautions & controls
concerning cutting, welding, and hot work, fire precautions and ensure
compliance.

The Contractor shall be responsible for the fire watch as necessary and
meet the fire prevention / fighting practices.

The Contractor shall, in his work plan, forecast any extra hazardous area or
adjacent to the site of the work and provide curtains, shields, or any other
specialized equipment to adequately shield flames and sparks from
combustibles.

Where the Contractor requires the utilization of flammable liquids, approved
devices and containers for transfer or storage of the same shall be used.

Shall be contained in
el site and in no case
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Safety regulations

80.5

The Contractor shall provide and maintain adequate fire protection in the form
of barrels of water with buckets, fire bucket tanks, fire extinguisher, or other
effective means ready for instant use, distributed around the project and in and
about temporary inflammable structures during construction of the works.

Gasoline and other flammable liquids shall be stored in and dispensed from
safety containers approved by the Engineer and storage shall not be within
building.

Torch-cutting and welding operations performed by the Contractor shall have
the approval of the Engineer before such work is started and a chemical
extinguisher is to be available at the location where such work is in progress.

The Contractor shall follow the instructions and specifications of the Civil
Defense Department or any other local department concerned with such
activities.

1) General;

It is the Contractors responsibility to assure that the safety regulations,
are followed at all times and that all his employees at site have a thorough
knowledge and understanding of the safety regulations and are
complying with all the safety requirements.

The Contractor must comply with all applicable accident prevention
regulations and other safety work practices governed under any law of
any local or provincial authority of Pakistan.

The Contractor shall comply and enforce compliance by all his sub-
contractors with the highest standards of safety and accident prevention in
accordance with international standards and in compliance with all
applicable laws, ordinances and statutory provisions.

The Employer requires that all the Contractors’ workers wear hard hats,
safety shoes, and where necessary gloves, and shirts at all times while
on site.

All requisite barriers, fences, warning signs, lights and other safety
precautions as required for the protection of persons and property on or
adjacent to the site shall be provided at the Contractor's cost.

All false work, scaffolding and handrails shall be well constructed and
secured at all times. Where overhead work is being carried out, warning
signs shall be installed at ground level clearly warning of the overhead work.

All warning signs shall be in two languages, English and Urdu, and shall at
all times be maintained in a clean and legible condition, to the satisfaction
of the Engineer.

Trash shall be removed at frequent intervals to the satisfaction of the
Engineer.

Netting shall be provided at all levels where work is in progress, all around
the building.
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Labour
Conditions

ii. Closing, sealed or locked walls of any fire system requires an
impairment lock out notification from the Engineer.

3) Hazardous Area
Before entering any area, the Contractor must familiarize himself of the
existing hazards and inquire from the Engineer necessary precautions to
be taken for the protection of himself, other workers and equipment.

4) Waste Material Removal and environmental control
If the work requires the removal of any material hazardous to industrial or
public / environment, then the Contractor shall remove it in compliance
with industrial health and safety regulations.

80.6 The Contractor acknowledges that some or all other Contractors or sub-
contractors or suppliers or persons working at or delivering to or for the site
or the work being carried out at or near the site may be union or non-union,
Labour peace shall be maintained at the site. The Contractor shall carry out
the work in a manner which ensures that there are no labour problems, work
stoppages, or other labour disputes or disruptions which might affect the
Contractors work, any other work at the Site or the Employers operations.
The Contractor warrants and confirms that no agreement with its employees
or trade unions representing his Employees or between his subcontractors.
Suppliers sub-contractors and their employees or labour union representing
those Employees will affect the Contractor's performance under the
Contract, any other work at the site or the Employers operations. The
Contractor acknowledges that the site is considered an open site, not
exclusively union or non-union.

Interim Approvals 80.7 The Contractor shall be responsible to get clearance / approvals of agencies

for all interim inspections at different stages of the Construction. The
government fees / charges will be paid by the Employer as per actual upon
submission of requisite documents.

Approval Building 80.8 The Contractor shall prepare and submit requisite number of sets and obtain
Completion Plans approval of Completion Plans from the respective building control authority

Operation and
Maintenance

Identification &
Correction of
Defects during
Operation and
Maintenance

and get approvals from utilities companies/ agencies of the installations.
Twenty five (25%) of the Retention Money shall be released after such
approvals are obtained.

81.1 The Contractor shall operate, service and maintain all Electrical &
Mechanical Equipment supplied under the Contract, for period mentioned in
special stipulations including weekly and other holidays if desired by the
Employer.

81.2 i. The Employer shall check the services and bring to the knowledge of the
Contractor of any defects that are found. Such checking shall not relive
the Contractor's responsibilities. The Employer may instruct the
Contractor to search for a defect and to uncover any part that he
considers may have a defect.

ii. The Employer may serve instruction to the Contractor to improve the
quality of Services and remove the defects within a specified time period.
Every time notice of a defect is given, the Contractor shall correct the
notified defect within the length of time specified by the Employer’s notice.

pension of operation
ill impose a penalty
he. monthly services

\ 2\
2l I dy or relief available
N/
1 @f the Contractor, the
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Equipment or any part of equipment becomes out of order, in addition to
the above penalty, the Employer would be entitle to deduct actual cost of
repairing or replacement thereof.

iv. If the Contractor does not cure defect(s) or fails to improve the quality of
Services or four (04) notices have been issued, the Employer may
terminate the Contract and may also debar the Contractor from
participation in the future Contracts. The Employer may also get the
defects remedied through some other person/ Contractor and deduct the
expenditure on actual basis from the Contractor’s monthly bill or any other
due amount. The decision of the Employer shall be final and conclusive
in this regard.

The Contractor 81.3  Contractor shall be exclusively liable for and shall indemnify and hold
Shall Be Liable & harmless the Employer, its agents and employees from:

Indemnify The

Employer i. Making good all losses arising out of the Contractor's negligence

or breach of the Contract. This may include damage to the paints/
polish works, false ceilings, wooden or metallic works, tiles,
marbles, plants, wires, pipes, electrical and mechanical items,
fixtures of any kind, antiques, glass items, window blinds, etc. The
Employer shall determine the amounts of such losses/ damages
and the Contractor hereby expressively waives his all or any right
to change or challenge the same. The Contractor shall have to
make good all such losses/ damages within time frame specified in
the Notice, to the entire satisfaction of the Employer.

ii. Any tax, government duties, insurance contributions and other
taxes or social security contributions in respect of Contractor’s
employee(s) or sub- Contractor together in each case with any
interest, fines or penalties thereon.

iii. Any claims of Contractor / service providers current employees or
ex-employees, or associates, or their heirs whether against the
Contractor, other Contractors working within the same premises or
any other person, regarding deals made at personal level by the
staff or personal matters or deals carried out as an Employer, in
whatsoever form, manner or capacity.

iv. Any Government Permits, Licenses, etc. that may be required for
performing the services contemplated under the Contract.

V. All claims of compensation by an employee of Contractor / Service
Provider, his family or legal heirs or any other agency, autonomous
body, any NGO or government department, arising from injury,
disability, ill health or death of any of his employees during the
currency or expiry of this Contract while performing any services
under this Contract or any claim regarding the medical care or
treatment expenses submitted by the employee or ex-employee of
the Contractor / Service Provider or their legal heirs.
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Contractor's
Warranties

Contractor’s
Risks

81.4

81.5

The Contractor undertakes and represents that at all times:

i. It has the requisite power and authority to enter into and
perform this Agreement;

ii. It holds valid license and authority to carry out the Services;

iii. It shall execute the services in professional manner through
competent, skilled, qualified human resource.

iv. Contractor shall not act in a way which is prejudicial to
Employer’s interests or business;

v. The Services shall be fit for the express or implied purposes
for which supplied.

vi. The Contractor shall follow the instructions to be issued by
the Employer when at Employer’'s premises, all rules and
security policies and the Employer may exclude any person
from its premises for any actual or anticipated breach of
these policies.

Any breach by Contractor of this Clause, constitutes a material
breach of the Contract and may lead towards Termination of
Contract. In addition to Employer’s rights under the Contract, the
Employer shall be entitled to require Contractor to (a) remedy the
breach at its cost; (b) pay for it to be remedied; or / and (c) repay
all amounts already paid for the defective Services.

From the Commencement Date of Operation and Maintenance
until the expiry, the risks of personal injury, death, and loss of or
damage to property of the Employer due to the negligence of the
Contractor, his employees, associates, sub-service provider,
assigns etc.(including, without limitation, the tiles, cables, wood
works, paint/polish, flower pots, plants, fixtures, metallic items etc.),
all such risks are Contractor’s risks. Contractor shall have to make
good all damages/losses to the Employer.

The Contractor shall indemnify and keep indemnified the Employer,
at all times against any loss, claim, damage, charge occurred to
Employer due to negligence or fraud committed by Contractor or
his employee. The Contractor may obtain “Contractual Liability
Insurance” to cover all claims related to Negligence / Fraud if any,
committed by the Contractor. It is further clarified that the
Contractor may acquire the required coverage and to facilitate in
fulfilling the requirements of the insurance agency. However, the
Contractor shall be responsible to indemnify the Employer within
15 days after receiving all the required supporting documents to
support the claim regardless of the payment of the insurance
amount paid by the insurance company to the Contractor. Failure
of the Contractor to pay the Employer’s claim within the afore-said
period shall authorize the Employer to deduct the claimed amount
from the amount of monthly Service Charges or any other amount
payable to the Service Provider or encashment of Performance
Security.
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Confidentiality

Independent
Status of Service
Provider

Pre-Shipment
Inspection

81.6

81.7

82

Except with the consent in writing of the Employer, Contractor shall
keep strictly confidential and not make use of any confidential
information - supplied by the Employer other than to perform this
Contract, and shall impose the same obligations on its employees
and other third parties (including sub-service provider). Contractor
may disclose confidential information if required to do so by law,
court order, rules or regulation provided (to the extent permissible
by law) it has notified the Employer in advance and agreed the
scope of disclosure with the Employer.

The parties agree that this contract creates an independent
Contractor relationship, not an employment relationship. The
Contractor acknowledges and agrees that the Employer will not
provide the Contractor or its employees any fringe benefits or for
the reimbursement of any expenses, including without limitation
any medical or pension payments, and that all taxes are
Contractor’s responsibility.

The Contractor shall be exclusively responsible for paying the
salary and other emoluments and providing the benefits to which
each of the Contractor's employee(s) is entitled under his/her
contract with the Contractor. All claims made by the Contractor’s
employee (s) shall be dealt with exclusively by the Contractor. None
of the Contractor's employee (s) shall be entitled to seek
employment with the Employer merely on the ground that he/she
had been engaged by the Contractor during the tenure of this
Contract or was engaged by the Contractor for the provision of the
services to the Employer or was deployed to the Employer.

All imported equipment listed in Sub-Clause 70.1.2 to be supplied
under this Contract shall be subject to inspection and testing by one
representative of Engineer and one representative of the Employer
at its point of original manufacture or final shop assembly before its
dispatch to site. The Contractor shall make necessary
arrangements and provide all the facilities required for the
representatives of Employer/Engineer for conducting such
inspection, at Contractor’'s cost. The cost of travel including
overseas travel, arranging of Visas, daily allowance (US$ 150/man-
day), boarding and lodging of Employer's/Engineer’s
Representatives shall be the responsibility of the Contractor. All cost
in this regard shall deemed to be included in Contract Price and no
additional cost will be paid to Contractor. The Contractor shall
submit tests procedures for approval of Engineer well in advance to
the set date of pre-shipment inspection. The Contractor shall give
at least 04 (four) weeks’ notice to the Employer and Engineer for
attending such inspection/tests.
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